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Proposed 2017 Bond Budget‐to Actual (a/o December 31, 2021) 

CONSTRUCTION COSTS AS APPROVED BOND BOOK BUDGET AMENDMENTS TOTALS TO DATE 

Program Program 

Projects 
TOTAL COST FULLY 

MARKED UP 
Unallocated 
Budgets 

Budget a/o 
October 20, 2021 

Contingency 
Alloc Less than 

Contingency 
Alloc More than 

Budget a/o 
December 31, 2021 

Actuals Commitments Balance 

$250k $250k 
1 Modernization Projects: 
2 Ann Richards $ 70,000,000 61,113,000 63,313,000 63,313,000 57,630,187 4,407,305 1,275,508 
3 Austin HS $ 23,468,000 20,488,000 20,488,000 20,488,000 19,370,084 2,840,809 (1,722,893) 
4 Bear Creek ES (New Southwest ES) $ 36,167,000 31,575,000 35,937,012 35,937,012 34,494,055 1,092,596 350,361 
5 Blazier Relief ES/MS $ 50,000,000 43,652,000 44,027,000 44,027,000 41,269,336 2,504,266 253,398 
6 Bowie HS ** $ 88,000,000 76,827,000 83,168,925 83,168,925 55,469,722 13,591,962 14,107,241 
7 Brentwood $ 35,764,000 31,223,000 37,379,288 37,379,288 23,240,143 12,432,276 1,706,869 
8 Casis $ 35,150,000 30,687,000 38,863,136 38,863,136 32,639,788 6,066,808 156,540 
9 Doss ES $ 43,000,000 37,541,000 38,841,000 38,841,000 37,890,178 217,700 733,122 
10 Eastside Vertical Modernization (Sanchez) $ 25,000,000 21,631,000 25,990,561 25,990,561 25,547,553 493,507 (50,499) 
11 Govalle $ 32,499,000 28,373,000 30,373,000 30,373,000 29,411,587 529,399 432,014 
12 Hill ES $ 17,000,000 14,842,000 14,842,000 14,842,000 12,756,936 297,243 1,787,821 
13 LBJ ECHS Medical HS $ 22,000,000 19,207,000 19,826,701 19,826,701 5,450,789 10,544,131 3,831,781 
14 LBJ Vertical Modernization (Norman‐Sims) $ 25,000,000 21,631,000 27,606,644 27,606,644 27,184,333 95,300 327,011 
15 Menchaca *** $ 33,300,000 29,072,000 32,742,000 32,742,000 9,139,715 10,490 23,591,795 
16 Modernized Eastside HS @ Anderson $ 80,000,000 69,843,000 77,782,000 200,000 77,982,000 70,194,125 2,308,706 5,479,169 
17 Murchison (plus targeted) $ 24,620,000 21,494,000 23,994,000 23,994,000 23,914,346 379,484 (299,830) 
18 New MS in Northeast Austin $ 60,958,000 53,219,000 53,219,000 53,219,000 9,569,792 40,859,058 2,790,150 
19 Rosedale $ 40,000,000 34,921,000 41,722,000 41,722,000 31,953,667 7,995,775 1,772,558 
20 T. A. Brown * $ 30,797,000 26,887,000 28,856,000 28,856,000 16,362,178 32,834 12,460,988 
21 Subtotal Modernization Projects $ 772,723,000 $ 674,226,000 $ 738,971,267 $ 200,000 $ $ 739,171,267 $ 563,488,514 $ 106,699,649 $ 68,983,104 
22 Targeted Projects: 
23 Akins High‐Critical Facility Deficiencies $ 9,941,000 8,601,375 8,601,375 8,601,375 3,497,843 298,623 4,804,909 
24 Akins High‐Rigging Repairs $ 244,000 211,111 211,111 211,111 ‐ ‐ 211,111 
25 Allison Elementary‐Critical Facility Deficiencies $ 845,000 731,132 834,846 834,846 810,376 276 24,194 
26 Andrews Elementary‐Critical Facility Deficiencies $ 208,000 179,969 179,969 179,969 7,600 ‐ 172,369 
27 Austin High‐Critical Facility Deficiencies $ 3,712,000 3,211,781 3,211,781 3,211,781 2,688,217 6,697 516,867 
28 Austin High‐Rigging Repairs $ 244,000 211,111 211,111 211,111 ‐ ‐ 211,111 
29 Bailey Middle‐Critical Facility Deficiencies $ 4,938,000 4,272,568 4,272,568 4,272,568 47,433 334,136 3,890,999 
30 Baldwin Elementary‐Critical Facility Deficiencies $ 217,000 187,758 187,758 187,758 ‐ ‐ 187,758 
31 Baranoff Elementary‐Critical Facility Deficiencies $ 2,654,000 2,296,354 2,296,354 2,296,354 234,608 21,089 2,040,658 
32 Barbara Jordan Elementary‐Critical Facility Deficiencies $ 961,000 831,499 831,499 831,499 100,079 23,536 707,884 
33 Barrington Elementary‐Critical Facility Deficiencies $ 1,204,000 1,041,752 1,041,752 1,041,752 820,853 236,546 (15,648) 
34 Barton Hills Elementary‐Critical Facility Deficiencies $ 165,000 142,765 142,765 142,765 14,009 61,297 67,459 
35 Becker Elementary‐Critical Facility Deficiencies $ 1,181,000 1,021,852 1,069,074 1,069,074 1,083,753 6,326 (21,006) 
36 Bedichek Middle‐Critical Facility Deficiencies $ 4,062,000 3,514,614 4,114,614 4,114,614 3,532,746 278,075 303,793 
37 Bertha Sadler Means Young Women's Leadership‐Critical Facility Deficiencies $ 2,086,000 1,804,896 1,804,896 1,804,896 146,101 33,987 1,624,808 
38 Blackshear Elementary‐Critical Facility Deficiencies $ 1,377,000 1,191,438 1,191,438 1,191,438 63,074 93,070 1,035,294 
39 Blanton Elementary‐Critical Facility Deficiencies $ 431,000 372,922 372,922 372,922 330,749 32,311 9,862 
40 Boone Elementary‐Critical Facility Deficiencies $ 2,151,000 1,861,136 1,861,136 1,861,136 124,923 63,183 1,673,031 
41 Bowie High‐Critical Facility Deficiencies $ 1,444,000 1,249,410 1,458,762 1,458,762 1,569,751 958,172 (1,069,161) 
42 Bryker Woods Elementary‐Critical Facility Deficiencies $ 201,000 173,913 173,913 173,913 135,030 70 38,813 
43 Burger Athletic Complex‐Critical Facility Deficiencies $ 1,265,000 1,094,533 1,094,533 1,094,533 1,023,802 57,071 13,661 
44 Burnet Middle‐Critical Facility Deficiencies $ 2,157,000 1,866,329 1,866,329 1,866,329 1,420,722 163,398 282,209 
45 Campbell Elementary‐Critical Facility Deficiencies $ 672,000 586,646 586,646 586,646 ‐ 57,700 528,946 
46 Casey Elementary‐Critical Facility Deficiencies $ 786,000 680,082 721,393 721,393 726,392 ‐ (4,999) 
47 Clayton Elementary ‐Critical Facility Deficiencies $ 671,000 580,578 580,578 580,578 ‐ ‐ 580,578 
48 Clifton Center‐Critical Facility Deficiencies $ 375,000 324,467 324,467 324,467 30,108 71,557 222,802 
49 Construction Management‐Critical Facility Deficiencies $ ‐ ‐ 859,888 859,888 3,408,240 403,963 (2,952,315) 
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Proposed 2017 Bond Budget‐to Actual (a/o December 31, 2021) 

CONSTRUCTION COSTS AS APPROVED BOND BOOK BUDGET AMENDMENTS TOTALS TO DATE 

Program Program 

Projects 
TOTAL COST FULLY 

MARKED UP 
Unallocated 
Budgets 

Budget a/o 
October 20, 2021 

Contingency 
Alloc Less than 

Contingency 
Alloc More than 

Budget a/o 
December 31, 2021 

Actuals Commitments Balance 

$250k $250k 
Cook Elementary‐Critical Facility Deficiencies $ 2,113,000 1,828,259 1,828,259 1,828,259 895,021 9,123 924,115 

51 Covington Middle‐Critical Facility Deficiencies $ 3,184,000 2,754,932 2,754,932 2,754,932 2,063,961 8,744 682,227 
52 Covington MS ‐ FA Acad. Reinv. $ 1,503,000 1,300,000 1,300,000 1,300,000 1,673 111,083 1,187,245 
53 Covington Middle‐Rigging Repairs $ 244,000 211,111 211,111 211,111 3,800 ‐ 207,311 
54 Cowan Elementary‐Critical Facility Deficiencies $ 4,592,000 3,973,197 3,973,197 3,973,197 2,155,133 499,131 1,318,933 

Crockett High‐Critical Facility Deficiencies $ 12,331,000 10,669,306 10,669,306 10,669,306 1,991,119 83,313 8,594,874 
56 Crockett High‐Rigging Repairs $ 244,000 211,111 211,111 211,111 ‐ ‐ 211,111 
57 Cunningham Elementary‐Critical Facility Deficiencies $ 1,352,000 1,169,806 1,169,806 1,169,806 1,117,128 4,765 47,913 
58 Davis Elementary‐Critical Facility Deficiencies $ 893,000 772,662 772,662 772,662 68,492 34,214 669,957 
59 Dawson Elementary‐Critical Facility Deficiencies $ 1,576,000 1,363,620 1,363,620 1,363,620 819,013 294,979 249,627 

Delco Activity Center‐Critical Facility Deficiencies $ 417,000 360,807 554,307 554,307 88,236 473,436 (7,365) 
61 Dobie Middle‐Critical Facility Deficiencies $ 2,157,000 1,866,330 1,866,330 1,866,330 2,559,344 10,356 (703,370) 
62 Galindo Elementary‐Critical Facility Deficiencies $ 845,000 731,131 961,408 961,408 89,650 1,445,553 (573,795) 
63 Garcia Young Men's Leadership Academy (effective 09‐01‐14)‐Critical Facility $ 3,387,000 2,930,577 2,930,577 2,930,577 ‐ ‐ 2,930,577 
64 Garza Independence‐Critical Facility Deficiencies $ 87,000 75,275 75,275 75,275 28,310 ‐ 46,965 

Gorzycki Middle‐Critical Facility Deficiencies $ 742,000 642,009 642,009 642,009 9,813 56,033 576,164 
66 Graham Elementary‐Critical Facility Deficiencies $ 2,014,000 1,742,601 1,742,601 1,742,601 700,619 91,195 950,787 
67 Guerrero Thompson Elementary‐Critical Facility Deficiencies $ 490,000 423,968 423,968 423,968 ‐ 8,500 415,468 
68 Gullett Elementary‐Critical Facility Deficiencies $ 349,000 301,969 462,469 462,469 439,590 358 22,522 
69 Harris Elementary‐Critical Facility Deficiencies $ 1,689,000 1,456,193 1,456,193 1,456,193 108,115 43,305 1,304,773 

Hart Elementary‐Critical Facility Deficiencies $ 1,984,000 1,716,642 1,716,642 1,716,642 18,524 ‐ 1,698,118 
71 Highland Park Elementary‐Critical Facility Deficiencies $ 1,737,000 1,502,927 1,502,927 1,502,927 1,141,555 ‐ 361,372 
72 Hill Elementary‐Critical Facility Deficiencies $ 724,000 626,438 806,133 806,133 848,909 13,950 (56,726) 
73 House Park $ 6,000,000 5,191,000 5,191,000 5,191,000 126,238 314,064 4,750,698 
74 Houston Elementary‐Critical Facility Deficiencies $ 2,912,000 2,519,588 2,519,588 2,519,588 2,650,876 ‐ (131,288) 

Jaime Padron Elementary‐Critical Facility Deficiencies $ 571,000 494,054 494,054 494,054 1,347 ‐ 492,707 
76 Joslin Elementary‐Critical Facility Deficiencies $ 2,016,000 1,744,330 1,744,330 1,744,330 863,025 62,210 819,095 
77 Kealing Middle‐Critical Facility Deficiencies $ 1,880,000 1,626,655 1,626,655 1,626,655 1,593,101 247,180 (213,626) 
78 Kealing Middle‐Rigging Repairs $ 244,000 211,111 211,111 211,111 39,815 ‐ 171,296 
79 Kiker Elementary‐Critical Facility Deficiencies $ 748,000 647,201 647,201 647,201 496,333 53,349 97,519 

Kocurek Elementary‐Critical Facility Deficiencies $ 1,106,000 956,959 956,959 956,959 609,947 91,233 255,779 
81 L C Anderson High‐Critical Facility Deficiencies $ 8,139,000 7,042,208 7,042,208 7,042,208 3,481,252 158,204 3,402,752 
82 L C Anderson High‐Rigging Repairs $ 244,000 211,111 211,111 211,111 ‐ ‐ 211,111 
83 Lamar Middle‐Critical Facility Deficiencies $ 6,717,000 5,811,834 5,811,834 5,811,834 3,407,193 10,247 2,394,395 
84 Langford Elementary‐Critical Facility Deficiencies $ 265,000 229,288 229,288 229,288 164,141 4,446 60,701 

LASA‐Critical Facility Deficiencies $ 3,822,000 3,306,958 3,656,958 3,656,958 2,755,628 51,316 850,014 
86 LASA move to Eastside $ 4,000,000 3,461,000 4,863,486 4,863,486 3,913,504 555,051 394,931 
87 LBJ Comprehensive High School‐Critical Facility Deficiencies $ 1,573,000 1,361,026 241,325 241,325 5,675 23,325 212,325 
88 Lee Elementary‐Critical Facility Deficiencies $ 760,000 657,584 657,584 657,584 526,211 ‐ 131,373 
89 Life Safety $ 19,042,000 16,476,000 16,476,000 16,476,000 4,626,486 5,581,471 6,268,043 

Linder Elementary‐Critical Facility Deficiencies $ 1,952,000 1,688,953 1,688,953 1,688,953 1,776,965 54,895 (142,908) 
91 Lively Middle (Fulmore)‐Critical Facility Deficiencies $ 3,868,000 3,346,758 3,346,758 3,346,758 3,361,454 150,278 (164,974) 
92 Lively Middle (Fulmore)‐Rigging Repairs $ 244,000 211,111 211,111 211,111 ‐ ‐ 211,111 
93 Maplewood Elementary‐Critical Facility Deficiencies $ 685,000 592,691 592,691 592,691 551,357 2,805 38,529 
94 Martin Jr. High‐Critical Facility Deficiencies $ 4,023,000 3,480,872 3,480,872 3,480,872 2,359,612 68,216 1,053,044 

Mathews Elementary‐Critical Facility Deficiencies $ 886,000 766,605 766,605 766,605 676,406 3,425 86,774 
96 McBee Elementary‐Critical Facility Deficiencies $ 1,123,000 971,666 971,666 971,666 837,491 84,315 49,860 
97 McCallum High‐Critical Facility Deficiencies $ 2,398,000 2,074,853 2,074,853 2,074,853 358,241 261,128 1,455,484 
98 McCallum/Lamar MS ‐ FA Acad. Reinv. $ 10,797,000 9,342,000 10,945,537 10,945,537 306,635 166,060 10,472,843 
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Proposed 2017 Bond Budget‐to Actual (a/o December 31, 2021) 

CONSTRUCTION COSTS AS APPROVED BOND BOOK BUDGET AMENDMENTS TOTALS TO DATE 

Program Program 

Projects 
TOTAL COST FULLY 

MARKED UP 
Unallocated 
Budgets 

Budget a/o 
October 20, 2021 

Contingency 
Alloc Less than 

Contingency 
Alloc More than 

Budget a/o 
December 31, 2021 

Actuals Commitments Balance 

$250k $250k 
99 Mendez Middle‐Critical Facility Deficiencies $ 1,131,000 978,590 978,590 978,590 409,831 40,830 527,928 

Mendez Middle‐Rigging Repairs $ 244,000 211,111 211,111 211,111 ‐ ‐ 211,111 
101 Mills Elementary‐Critical Facility Deficiencies $ 772,000 667,965 667,965 667,965 747,003 50,927 (129,965) 
102 Murchison Middle‐Critical Facility Deficiencies $ ‐ ‐ 46,000 46,000 46,000 ‐ ‐

103 Oak Springs Elementary‐Critical Facility Deficiencies $ 90,000 77,873 77,873 77,873 5,980 ‐ 71,893 
104 Navarro ECHS (Lanier)‐Critical Facility Deficiencies $ 4,823,000 4,173,065 4,173,065 4,173,065 240,458 164,808 3,767,800 
105 Nelson Field /Bus Terminal‐Critical Facility Deficiencies $ 468,000 404,933 623,170 623,170 504,747 9,436 108,988 
106 Northeast ECHS(Reagan) ‐Career Launch Acad. Reinv. $ 2,402,000 2,078,000 2,078,000 2,078,000 432,310 58 1,645,632 
107 Northeast ECHS (Reagan)‐Critical Facility Deficiencies $ 2,023,000 1,750,386 1,950,386 1,950,386 3,591,972 29,710 (1,671,296) 
108 Northeast ECHS (Reagan)‐Rigging Repairs $ 244,000 211,112 211,112 211,112 ‐ ‐ 211,112 
109 O. Henry Middle‐Critical Facility Deficiencies $ 1,964,000 1,699,337 1,780,565 1,780,565 1,709,241 14,194 57,130 

Oak Hill Elementary‐Critical Facility Deficiencies $ 799,000 691,330 691,330 691,330 537,730 4,681 148,919 
111 Odom Elementary‐Critical Facility Deficiencies $ 3,818,000 3,303,499 3,303,499 3,303,499 2,676,232 18,690 608,576 
112 Ortega Elementary‐Critical Facility Deficiencies $ 1,261,000 1,091,070 1,091,070 1,091,070 793,297 ‐ 297,773 
113 Overton Elementary ‐Critical Facility Deficiencies $ 827,000 715,556 715,556 715,556 39,998 447,192 228,366 
114 Palm Elementary‐Critical Facility Deficiencies $ 1,279,000 1,106,649 1,106,649 1,106,649 1,147,660 18,123 (59,134) 
115 Paredes Middle‐Critical Facility Deficiencies $ 2,064,000 1,785,860 1,785,860 1,785,860 94,810 60,670 1,630,380 
116 Patton Elementary‐Critical Facility Deficiencies $ 1,336,000 1,155,963 1,155,963 1,155,963 70,903 44,938 1,040,122 
117 Pease Elementary‐Critical Facility Deficiencies $ 467,000 404,067 404,067 404,067 28,479 16,971 358,617 
118 Pecan Springs Elementary‐Critical Facility Deficiencies $ 3,517,000 3,043,060 3,043,060 3,043,060 1,987,944 16,496 1,038,620 
119 Perez Elementary ‐Critical Facility Deficiencies $ 610,000 527,800 527,800 527,800 211,439 18,230 298,131 

Performing Arts Center‐Critical Facility Deficiencies $ 18,000 15,575 15,575 15,575 3,845 28,498 (16,767) 
121 Pickle Elementary‐Critical Facility Deficiencies $ 1,642,000 1,420,729 1,420,729 1,420,729 94,130 51,271 1,275,328 
122 Pillow Elementary‐Critical Facility Deficiencies $ 2,408,000 2,083,506 2,083,506 2,083,506 1,470,441 62,497 550,568 
123 Pleasant Hill Annex‐Critical Facility Deficiencies $ 135,000 116,808 116,808 116,808 ‐ ‐ 116,808 
124 Pleasant Hill Elementary‐Critical Facility Deficiencies $ 2,437,000 2,108,598 2,108,598 2,108,598 1,487,444 35,918 585,236 
125 Reilly Elementary‐Critical Facility Deficiencies $ 2,860,000 2,474,597 2,474,597 2,474,597 1,624,462 1,661 848,474 
126 Ridgetop Elementary‐Critical Facility Deficiencies $ 1,997,000 1,727,893 1,727,893 1,727,893 728,362 ‐ 999,531 
127 Rodriguez Elementary‐Critical Facility Deficiencies $ 988,000 854,861 1,026,570 1,026,570 991,193 ‐ 35,377 
128 Saegert Trans Center‐Critical Facility Deficiencies $ 383,000 331,389 331,389 331,389 175,598 172,179 (16,388) 
129 South Bus Terminal (New Bus Terminal)‐Critical Facility Deficiencies $ 52,000 44,995 44,995 44,995 2,520 ‐ 42,475 

St. Elmo Elementary‐Critical Facility Deficiencies $ 260,000 224,965 246,814 246,814 239,328 121 7,365 
131 Summitt Elementary‐Critical Facility Deficiencies $ 733,000 634,222 634,222 634,222 19,653 52,332 562,237 
132 Sunset Valley Elementary‐Critical Facility Deficiencies $ 2,067,000 1,788,458 1,788,458 1,788,458 1,851,840 51,475 (114,857) 
133 Travis Heights Elementary‐Critical Facility Deficiencies $ 967,000 836,688 836,688 836,688 905,467 23,079 (91,857) 
134 Travis High‐Critical Facility Deficiencies $ 7,275,000 6,294,640 6,294,640 6,294,640 4,433,414 383,213 1,478,014 
135 Uphaus Early Childhood Center (Linder)‐Critical Facility Deficiencies $ 73,000 63,162 63,162 63,162 ‐ ‐ 63,162 
136 Walnut Creek Elementary‐Critical Facility Deficiencies $ 2,584,000 2,235,788 2,235,788 2,235,788 1,613,292 ‐ 622,496 
137 Webb Middle ‐Critical Facility Deficiencies $ 2,096,000 1,813,548 1,813,548 1,813,548 3,150,998 194,437 (1,531,887) 
138 Widen Elementary‐Critical Facility Deficiencies $ 1,344,000 1,162,887 1,162,887 1,162,887 1,055,666 58,392 48,829 
139 Williams Elementary‐Critical Facility Deficiencies $ 431,000 372,922 372,922 372,922 717,970 38,360 (383,407) 

Winn Elementary‐Critical Facility Deficiencies $ 1,317,000 1,139,526 1,139,526 1,139,526 936,844 50,870 151,812 
141 Wooldridge Elementary‐Critical Facility Deficiencies $ 558,000 482,805 482,805 482,805 144,133 32,192 306,479 
142 Wooten Elementary‐Critical Facility Deficiencies $ 2,480,000 2,145,802 2,145,802 2,145,802 508,306 4,753 1,632,744 
143 Zilker Elementary‐Critical Facility Deficiencies $ 986,000 853,132 853,132 853,132 312,723 4,999 535,410 
144 Subtotal Targeted Projects $ 241,091,000 $ 208,601,000 $ 214,201,804 $ $ $ 214,201,804 $ 110,197,006 $ 16,534,536 $ 87,470,263 
145 Non Construction: 
146 Bond Carry Costs $ 30,000,000 30,000,000 27,531,406 27,531,406 8,118,743 121,102 19,291,561 
147 Campus/Co‐Curriculum Master Planning $ 1,513,000 1,513,000 2,315,722 2,315,722 2,457,230 249,368 (390,876) 
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TOTAL COST FULLY 
MARKED UP 

Unallocated 
Budgets 

Budget a/o 
October 20, 2021 

Program 
Contingency 
Alloc Less than 

$250k 

Program 
Contingency 

Alloc More than 
$250k 

Budget a/o 
December 31, 2021 

Actuals Commitments Balance 

Proposed 2017 Bond Budget‐to Actual (a/o December 31, 2021) 

CONSTRUCTION COSTS AS APPROVED BOND BOOK BUDGET AMENDMENTS TOTALS TO DATE 

Projects 

1 

148 5,000,000$ 5,000,000 5,000,000 5,000,000 1,715,654 413,106 2,871,239 
149 7,508,000$ 7,508,000 7,508,000 7,508,000 3,463,392 27,208 4,017,400 
150 55,500,000$ 55,500,000 55,500,000 55,500,000 24,135,428 5,771,513 25,593,059 
151 21,400,000$ 21,400,000 21,400,000 21,400,000 20,476,078 64,751 859,171 
152 Copying and Printing ‐$ 1,518,000 1,518,000 1,518,000 194,700 ‐ 1,323,300 
153 Legal Services ‐$ 380,000 734,822 734,822 1,604,301 27,244 (896,723) 
154 Misc. Services ‐ Construction Inspection ‐$ 1,139,000 1,139,000 1,139,000 1,160,594 358,402 (379,996) 
155 Newspaper Advertising ‐$ 949,000 949,000 949,000 24,904 ‐ 924,096 
156 Permits and Fees ‐$ 3,416,000 3,416,000 3,416,000 1,166,178 134,410 2,115,412 
157 Program Management ‐$ 49,004,000 50,669,872 50,669,872 47,858,984 2,548,076 262,812 
158 Safety Consulting ‐$ 759,000 771,501 771,501 493,038 ‐ 278,463 
159 120,921,000$ 178,086,000$ 178,453,323$ $ $ 178,453,323$ 112,869,225$ 9,715,180$ 55,868,918$ 
160 
161 Program Contingency ‐$ 73,822,000 3,108,606 (200,000) 2,908,606 ‐ ‐ 2,908,606 
162 Unused Surplus ‐$ ‐ ‐

163 
164 1,134,735,000$ 1,134,735,000$ 1,134,735,000$ $ $ 1,134,735,000$ 786,554,745$ 132,949,364$ 215,230,891$ 
165 (40,000,000)$ ‐ ‐ ‐

166 (12,103,697)$ (12,103,697) (12,103,697) (11,824,417) (469,919) 190,639 
167 (10,000,000)$ (10,000,000) (10,000,000) (10,000,000) ‐ ‐

168 (23,000,000)$ (23,000,000) (23,000,000) (23,017,342) ‐ 17,342 
169 1,049,631,303$ 1,134,735,000$ 1,089,631,303$ $ $ 1,089,631,303$ 741,712,986$ 132,479,445$ 215,438,872$ 

Technology 

Furniture 
Police Equipment 

2017 Bond Total Amount 

Transportation 

Subtotal Non Construction 

Grand Total 
Land Sales 

Previous Bond‐2013 Bond (Menchaca) *** 

Previous Bond‐2008 Bond (T. A. Brown) * 
Previous Bond‐2008 Bond (Bowie) ** 

Notes: 
All numbers are as of December 31, 2021. 
Targeted and Non Construction amounts include multiple projects. 

* At present, $12.1m of 2008 Bond funds were used to supplement the 2017 Bond funds for the project. A total of $11.8m has been spent to date from 2008 Bond funds. The 2017 Bond budget has not been 
reduced by the amount of the 2008 Bond funds used. The adjustment of the 2017 Bond budget will be made in financial closeout at the end of the project. 

** At present, $10.0m of 2008 Bond funds were used to supplement the 2017 Bond funds for the project. A total of $10m has been spent to date from 2008 Bond funds. The 2017 Bond budget has not been 
reduced by the amount of the 2013 Bond funds used. The adjustment of the 2017 Bond budget will be made in financial closeout at the end of the project. 

*** At present, $23.0m of 2013 Bond funds were used to supplement the 2017 Bond funds for the project. A total of $23m has been spent to date from 2013 Bond funds. The 2017 Bond budget has not been 
reduced by the amount of the 2013 Bond funds used. The adjustment of the 2017 Bond budget will be made in financial closeout at the end of the project. 

See Previous Bond schedule for more details on the T. A. Brown, Menchaca and Bowie projects. 

Contingency funds to be prioritized for overcrowding relief for the Northwest, Blazier, Cowan and Baranoff communities. 

Numbers may not add due to rounding. 
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