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Proposed 2017 Bond Budget-to Actual (a/o December 31, 2021)
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Targeted Projects:

CONSTRUCTION COSTS AS APPROVED BOND BOOK BUDGET AMENDMENTS TOTALS TO DATE
Program Program
. TOTAL COST FULLY Unallocated Budget a/o Contingency Contingency Budget a/o )
Projects MARKED UP Budgets October 20, 2021 | [T IR ET I Alloc More than | December 31, 2021 Actuals Commitments Balance
$250k $250k

Modernization Projects:
Ann Richards S 70,000,000 61,113,000 63,313,000 63,313,000 57,630,187 4,407,305 1,275,508
Austin HS S 23,468,000 20,488,000 20,488,000 20,488,000 19,370,084 2,840,809 (1,722,893)
Bear Creek ES (New Southwest ES) S 36,167,000 31,575,000 35,937,012 35,937,012 34,494,055 1,092,596 350,361
Blazier Relief ES/MS S 50,000,000 43,652,000 44,027,000 44,027,000 41,269,336 2,504,266 253,398
Bowie HS ** S 88,000,000 76,827,000 83,168,925 83,168,925 55,469,722 13,591,962 14,107,241
Brentwood S 35,764,000 31,223,000 37,379,288 37,379,288 23,240,143 12,432,276 1,706,869
Casis S 35,150,000 30,687,000 38,863,136 38,863,136 32,639,788 6,066,808 156,540
Doss ES S 43,000,000 37,541,000 38,841,000 38,841,000 37,890,178 217,700 733,122
Eastside Vertical Modernization (Sanchez) S 25,000,000 21,631,000 25,990,561 25,990,561 25,547,553 493,507 (50,499)
Govalle S 32,499,000 28,373,000 30,373,000 30,373,000 29,411,587 529,399 432,014
Hill ES S 17,000,000 14,842,000 14,842,000 14,842,000 12,756,936 297,243 1,787,821
LBJ ECHS Medical HS S 22,000,000 19,207,000 19,826,701 19,826,701 5,450,789 10,544,131 3,831,781
LBJ Vertical Modernization (Norman-Sims) S 25,000,000 21,631,000 27,606,644 27,606,644 27,184,333 95,300 327,011
Menchaca *** S 33,300,000 29,072,000 32,742,000 32,742,000 9,139,715 10,490 23,591,795
Modernized Eastside HS @ Anderson S 80,000,000 69,843,000 77,782,000 200,000 77,982,000 70,194,125 2,308,706 5,479,169
Murchison (plus targeted) S 24,620,000 21,494,000 23,994,000 23,994,000 23,914,346 379,484 (299,830)
New MS in Northeast Austin S 60,958,000 53,219,000 53,219,000 53,219,000 9,569,792 40,859,058 2,790,150
Rosedale S 40,000,000 34,921,000 41,722,000 41,722,000 31,953,667 7,995,775 1,772,558
T.A. Brown * S 30,797,000 26,887,000 28,856,000 28,856,000 16,362,178 32,834 12,460,988

Subtotal Modernization Projects $ 772,723,000 674,226,000 738,971,267 200,000 739,171,267 563,488,514 106,699,649 68,983,104

Akins High-Critical Facility Deficiencies S 9,941,000 8,601,375 8,601,375 8,601,375 3,497,843 298,623 4,804,909
Akins High-Rigging Repairs S 244,000 211,111 211,111 211,111 - - 211,111
Allison Elementary-Critical Facility Deficiencies S 845,000 731,132 834,846 834,846 810,376 276 24,194
Andrews Elementary-Critical Facility Deficiencies S 208,000 179,969 179,969 179,969 7,600 - 172,369
Austin High-Critical Facility Deficiencies S 3,712,000 3,211,781 3,211,781 3,211,781 2,688,217 6,697 516,867
Austin High-Rigging Repairs S 244,000 211,111 211,111 211,111 - - 211,111
Bailey Middle-Critical Facility Deficiencies S 4,938,000 4,272,568 4,272,568 4,272,568 47,433 334,136 3,890,999
Baldwin Elementary-Critical Facility Deficiencies S 217,000 187,758 187,758 187,758 - - 187,758
Baranoff Elementary-Critical Facility Deficiencies S 2,654,000 2,296,354 2,296,354 2,296,354 234,608 21,089 2,040,658
Barbara Jordan Elementary-Critical Facility Deficiencies S 961,000 831,499 831,499 831,499 100,079 23,536 707,884
Barrington Elementary-Critical Facility Deficiencies S 1,204,000 1,041,752 1,041,752 1,041,752 820,853 236,546 (15,648)
Barton Hills Elementary-Critical Facility Deficiencies S 165,000 142,765 142,765 142,765 14,009 61,297 67,459
Becker Elementary-Critical Facility Deficiencies S 1,181,000 1,021,852 1,069,074 1,069,074 1,083,753 6,326 (21,006)
Bedichek Middle-Critical Facility Deficiencies S 4,062,000 3,514,614 4,114,614 4,114,614 3,532,746 278,075 303,793
Bertha Sadler Means Young Women's Leadership-Critical Facility Deficiencies | $ 2,086,000 1,804,896 1,804,896 1,804,896 146,101 33,987 1,624,808
Blackshear Elementary-Critical Facility Deficiencies S 1,377,000 1,191,438 1,191,438 1,191,438 63,074 93,070 1,035,294
Blanton Elementary-Critical Facility Deficiencies S 431,000 372,922 372,922 372,922 330,749 32,311 9,862
Boone Elementary-Critical Facility Deficiencies S 2,151,000 1,861,136 1,861,136 1,861,136 124,923 63,183 1,673,031
Bowie High-Critical Facility Deficiencies S 1,444,000 1,249,410 1,458,762 1,458,762 1,569,751 958,172 (1,069,161)
Bryker Woods Elementary-Critical Facility Deficiencies S 201,000 173,913 173,913 173,913 135,030 70 38,813
Burger Athletic Complex-Critical Facility Deficiencies S 1,265,000 1,094,533 1,094,533 1,094,533 1,023,802 57,071 13,661
Burnet Middle-Critical Facility Deficiencies S 2,157,000 1,866,329 1,866,329 1,866,329 1,420,722 163,398 282,209
Campbell Elementary-Critical Facility Deficiencies S 672,000 586,646 586,646 586,646 - 57,700 528,946
Casey Elementary-Critical Facility Deficiencies S 786,000 680,082 721,393 721,393 726,392 - (4,999)
Clayton Elementary -Critical Facility Deficiencies S 671,000 580,578 580,578 580,578 - - 580,578
Clifton Center-Critical Facility Deficiencies S 375,000 324,467 324,467 324,467 30,108 71,557 222,802
Construction Management-Critical Facility Deficiencies S - - 859,888 859,888 3,408,240 403,963 (2,952,315)
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Proposed 2017 Bond Budget-to Actual (a/o December 31, 2021)
CONSTRUCTION COSTS AS APPROVED BOND BOOK BUDGET AMENDMENTS TOTALS TO DATE
Program Program
. TOTAL COST FULLY Unallocated Budget a/o Contingency Contingency Budget a/o )
Projects MARKED UP Budgets October 20, 2021 | [T IR ETIM ' Alloc More than | December 31, 2021 Actuals Commitments Balance
$250k $250k
Cook Elementary-Critical Facility Deficiencies S 2,113,000 1,828,259 1,828,259 1,828,259 895,021 9,123 924,115
Covington Middle-Critical Facility Deficiencies S 3,184,000 2,754,932 2,754,932 2,754,932 2,063,961 8,744 682,227
Covington MS - FA Acad. Reinv. S 1,503,000 1,300,000 1,300,000 1,300,000 1,673 111,083 1,187,245
Covington Middle-Rigging Repairs S 244,000 211,111 211,111 211,111 3,800 - 207,311
Cowan Elementary-Critical Facility Deficiencies S 4,592,000 3,973,197 3,973,197 3,973,197 2,155,133 499,131 1,318,933
Crockett High-Critical Facility Deficiencies S 12,331,000 10,669,306 10,669,306 10,669,306 1,991,119 83,313 8,594,874
Crockett High-Rigging Repairs S 244,000 211,111 211,111 211,111 - - 211,111
Cunningham Elementary-Critical Facility Deficiencies S 1,352,000 1,169,806 1,169,806 1,169,806 1,117,128 4,765 47,913
Davis Elementary-Critical Facility Deficiencies S 893,000 772,662 772,662 772,662 68,492 34,214 669,957
Dawson Elementary-Critical Facility Deficiencies S 1,576,000 1,363,620 1,363,620 1,363,620 819,013 294,979 249,627
Delco Activity Center-Critical Facility Deficiencies S 417,000 360,807 554,307 554,307 88,236 473,436 (7,365)
Dobie Middle-Critical Facility Deficiencies S 2,157,000 1,866,330 1,866,330 1,866,330 2,559,344 10,356 (703,370)
Galindo Elementary-Critical Facility Deficiencies S 845,000 731,131 961,408 961,408 89,650 1,445,553 (573,795)
Garcia Young Men's Leadership Academy (effective 09-01-14)-Critical Facility | $ 3,387,000 2,930,577 2,930,577 2,930,577 - - 2,930,577
Garza Independence-Critical Facility Deficiencies S 87,000 75,275 75,275 75,275 28,310 - 46,965
Gorzycki Middle-Critical Facility Deficiencies S 742,000 642,009 642,009 642,009 9,813 56,033 576,164
Graham Elementary-Critical Facility Deficiencies S 2,014,000 1,742,601 1,742,601 1,742,601 700,619 91,195 950,787
Guerrero Thompson Elementary-Critical Facility Deficiencies S 490,000 423,968 423,968 423,968 - 8,500 415,468
Gullett Elementary-Critical Facility Deficiencies S 349,000 301,969 462,469 462,469 439,590 358 22,522
Harris Elementary-Critical Facility Deficiencies S 1,689,000 1,456,193 1,456,193 1,456,193 108,115 43,305 1,304,773
Hart Elementary-Critical Facility Deficiencies S 1,984,000 1,716,642 1,716,642 1,716,642 18,524 - 1,698,118
Highland Park Elementary-Critical Facility Deficiencies S 1,737,000 1,502,927 1,502,927 1,502,927 1,141,555 - 361,372
Hill Elementary-Critical Facility Deficiencies S 724,000 626,438 806,133 806,133 848,909 13,950 (56,726)
House Park S 6,000,000 5,191,000 5,191,000 5,191,000 126,238 314,064 4,750,698
Houston Elementary-Critical Facility Deficiencies S 2,912,000 2,519,588 2,519,588 2,519,588 2,650,876 - (131,288)
Jaime Padron Elementary-Critical Facility Deficiencies S 571,000 494,054 494,054 494,054 1,347 - 492,707
Joslin Elementary-Critical Facility Deficiencies S 2,016,000 1,744,330 1,744,330 1,744,330 863,025 62,210 819,095
Kealing Middle-Critical Facility Deficiencies S 1,880,000 1,626,655 1,626,655 1,626,655 1,593,101 247,180 (213,626)
Kealing Middle-Rigging Repairs S 244,000 211,111 211,111 211,111 39,815 - 171,296
Kiker Elementary-Critical Facility Deficiencies S 748,000 647,201 647,201 647,201 496,333 53,349 97,519
Kocurek Elementary-Critical Facility Deficiencies S 1,106,000 956,959 956,959 956,959 609,947 91,233 255,779
L C Anderson High-Critical Facility Deficiencies S 8,139,000 7,042,208 7,042,208 7,042,208 3,481,252 158,204 3,402,752
L C Anderson High-Rigging Repairs S 244,000 211,111 211,111 211,111 - - 211,111
Lamar Middle-Critical Facility Deficiencies S 6,717,000 5,811,834 5,811,834 5,811,834 3,407,193 10,247 2,394,395
Langford Elementary-Critical Facility Deficiencies S 265,000 229,288 229,288 229,288 164,141 4,446 60,701
LASA-Critical Facility Deficiencies S 3,822,000 3,306,958 3,656,958 3,656,958 2,755,628 51,316 850,014
LASA move to Eastside S 4,000,000 3,461,000 4,863,486 4,863,486 3,913,504 555,051 394,931
LBJ Comprehensive High School-Critical Facility Deficiencies S 1,573,000 1,361,026 241,325 241,325 5,675 23,325 212,325
Lee Elementary-Critical Facility Deficiencies S 760,000 657,584 657,584 657,584 526,211 - 131,373
Life Safety S 19,042,000 16,476,000 16,476,000 16,476,000 4,626,486 5,581,471 6,268,043
Linder Elementary-Critical Facility Deficiencies S 1,952,000 1,688,953 1,688,953 1,688,953 1,776,965 54,895 (142,908)
Lively Middle (Fulmore)-Critical Facility Deficiencies S 3,868,000 3,346,758 3,346,758 3,346,758 3,361,454 150,278 (164,974)
Lively Middle (Fulmore)-Rigging Repairs S 244,000 211,111 211,111 211,111 - - 211,111
Maplewood Elementary-Critical Facility Deficiencies S 685,000 592,691 592,691 592,691 551,357 2,805 38,529
Martin Jr. High-Critical Facility Deficiencies S 4,023,000 3,480,872 3,480,872 3,480,872 2,359,612 68,216 1,053,044
Mathews Elementary-Critical Facility Deficiencies S 886,000 766,605 766,605 766,605 676,406 3,425 86,774
McBee Elementary-Critical Facility Deficiencies S 1,123,000 971,666 971,666 971,666 837,491 84,315 49,860
McCallum High-Critical Facility Deficiencies S 2,398,000 2,074,853 2,074,853 2,074,853 358,241 261,128 1,455,484
McCallum/Lamar MS - FA Acad. Reinv. S 10,797,000 9,342,000 10,945,537 10,945,537 306,635 166,060 10,472,843
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99 Mendez Middle-Critical Facility Deficiencies S 1,131,000 978,590 978,590 978,590 409,831 40,830 527,928
100 Mendez Middle-Rigging Repairs S 244,000 211,111 211,111 211,111 - - 211,111
101 Mills Elementary-Critical Facility Deficiencies S 772,000 667,965 667,965 667,965 747,003 50,927 (129,965)
102 Murchison Middle-Critical Facility Deficiencies S - - 46,000 46,000 46,000 - -
103 Oak Springs Elementary-Critical Facility Deficiencies S 90,000 77,873 77,873 77,873 5,980 - 71,893
104 Navarro ECHS (Lanier)-Critical Facility Deficiencies S 4,823,000 4,173,065 4,173,065 4,173,065 240,458 164,808 3,767,800
105 Nelson Field /Bus Terminal-Critical Facility Deficiencies S 468,000 404,933 623,170 623,170 504,747 9,436 108,988
106 Northeast ECHS(Reagan) -Career Launch Acad. Reinv. S 2,402,000 2,078,000 2,078,000 2,078,000 432,310 58 1,645,632
107 Northeast ECHS (Reagan)-Critical Facility Deficiencies S 2,023,000 1,750,386 1,950,386 1,950,386 3,591,972 29,710 (1,671,296)
108 Northeast ECHS (Reagan)-Rigging Repairs S 244,000 211,112 211,112 211,112 - - 211,112
109 0. Henry Middle-Critical Facility Deficiencies S 1,964,000 1,699,337 1,780,565 1,780,565 1,709,241 14,194 57,130
110 Oak Hill Elementary-Critical Facility Deficiencies S 799,000 691,330 691,330 691,330 537,730 4,681 148,919
111 Odom Elementary-Critical Facility Deficiencies S 3,818,000 3,303,499 3,303,499 3,303,499 2,676,232 18,690 608,576
112 Ortega Elementary-Critical Facility Deficiencies S 1,261,000 1,091,070 1,091,070 1,091,070 793,297 - 297,773
113 Overton Elementary -Critical Facility Deficiencies S 827,000 715,556 715,556 715,556 39,998 447,192 228,366
114 Palm Elementary-Critical Facility Deficiencies S 1,279,000 1,106,649 1,106,649 1,106,649 1,147,660 18,123 (59,134)
115 Paredes Middle-Critical Facility Deficiencies S 2,064,000 1,785,860 1,785,860 1,785,860 94,810 60,670 1,630,380
116 Patton Elementary-Critical Facility Deficiencies S 1,336,000 1,155,963 1,155,963 1,155,963 70,903 44,938 1,040,122
117 Pease Elementary-Critical Facility Deficiencies S 467,000 404,067 404,067 404,067 28,479 16,971 358,617
118 Pecan Springs Elementary-Critical Facility Deficiencies S 3,517,000 3,043,060 3,043,060 3,043,060 1,987,944 16,496 1,038,620
119 Perez Elementary -Critical Facility Deficiencies S 610,000 527,800 527,800 527,800 211,439 18,230 298,131
120 Performing Arts Center-Critical Facility Deficiencies S 18,000 15,575 15,575 15,575 3,845 28,498 (16,767)
121 Pickle Elementary-Critical Facility Deficiencies S 1,642,000 1,420,729 1,420,729 1,420,729 94,130 51,271 1,275,328
122 Pillow Elementary-Critical Facility Deficiencies S 2,408,000 2,083,506 2,083,506 2,083,506 1,470,441 62,497 550,568
123 Pleasant Hill Annex-Critical Facility Deficiencies S 135,000 116,808 116,808 116,808 - - 116,808
124 Pleasant Hill Elementary-Critical Facility Deficiencies S 2,437,000 2,108,598 2,108,598 2,108,598 1,487,444 35,918 585,236
125 Reilly Elementary-Critical Facility Deficiencies S 2,860,000 2,474,597 2,474,597 2,474,597 1,624,462 1,661 848,474
126 Ridgetop Elementary-Critical Facility Deficiencies S 1,997,000 1,727,893 1,727,893 1,727,893 728,362 - 999,531
127 Rodriguez Elementary-Critical Facility Deficiencies S 988,000 854,861 1,026,570 1,026,570 991,193 - 35,377
128 Saegert Trans Center-Critical Facility Deficiencies S 383,000 331,389 331,389 331,389 175,598 172,179 (16,388)
129 South Bus Terminal (New Bus Terminal)-Critical Facility Deficiencies S 52,000 44,995 44,995 44,995 2,520 - 42,475
130 St. Elmo Elementary-Critical Facility Deficiencies S 260,000 224,965 246,814 246,814 239,328 121 7,365
131 Summitt Elementary-Critical Facility Deficiencies S 733,000 634,222 634,222 634,222 19,653 52,332 562,237
132 Sunset Valley Elementary-Critical Facility Deficiencies S 2,067,000 1,788,458 1,788,458 1,788,458 1,851,840 51,475 (114,857)
133 Travis Heights Elementary-Critical Facility Deficiencies S 967,000 836,688 836,688 836,688 905,467 23,079 (91,857)
134 Travis High-Critical Facility Deficiencies S 7,275,000 6,294,640 6,294,640 6,294,640 4,433,414 383,213 1,478,014
135 Uphaus Early Childhood Center (Linder)-Critical Facility Deficiencies S 73,000 63,162 63,162 63,162 - - 63,162
136 Walnut Creek Elementary-Critical Facility Deficiencies S 2,584,000 2,235,788 2,235,788 2,235,788 1,613,292 - 622,496
137 Webb Middle -Critical Facility Deficiencies S 2,096,000 1,813,548 1,813,548 1,813,548 3,150,998 194,437 (1,531,887)
138 Widen Elementary-Critical Facility Deficiencies S 1,344,000 1,162,887 1,162,887 1,162,887 1,055,666 58,392 48,829
139 Williams Elementary-Critical Facility Deficiencies S 431,000 372,922 372,922 372,922 717,970 38,360 (383,407)
140 Winn Elementary-Critical Facility Deficiencies S 1,317,000 1,139,526 1,139,526 1,139,526 936,844 50,870 151,812
141 Wooldridge Elementary-Critical Facility Deficiencies S 558,000 482,805 482,805 482,805 144,133 32,192 306,479
142 Wooten Elementary-Critical Facility Deficiencies S 2,480,000 2,145,802 2,145,802 2,145,802 508,306 4,753 1,632,744
143 Zilker Elementary-Critical Facility Deficiencies S 986,000 853,132 853,132 853,132 312,723 4,999 535,410
144 Subtotal Targeted Projects $ 241,091,000 208,601,000 214,201,804 214,201,804 $ 110,197,006 16,534,536 87,470,263
145 Non Construction:
146 Bond Carry Costs S 30,000,000 30,000,000 27,531,406 27,531,406 8,118,743 121,102 19,291,561
147 Campus/Co-Curriculum Master Planning S 1,513,000 1,513,000 2,315,722 2,315,722 2,457,230 249,368 (390,876)
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Proposed 2017 Bond Budget-to Actual (a/o December 31, 2021)
CONSTRUCTION COSTS AS APPROVED BOND BOOK BUDGET AMENDMENTS TOTALS TO DATE
Program Program
. TOTAL COST FULLY Unallocated Budget a/o Contingency Contingency Budget a/o .
Projects MARKED UP Budgets October 20, 2021 GRS I M Alloc More than = December 31, 2021 GG Commitments Balages
$250k $250k
Furniture S 5,000,000 5,000,000 5,000,000 5,000,000 1,715,654 413,106 2,871,239
Police Equipment S 7,508,000 7,508,000 7,508,000 7,508,000 3,463,392 27,208 4,017,400
Technology S 55,500,000 55,500,000 55,500,000 55,500,000 24,135,428 5,771,513 25,593,059
Transportation S 21,400,000 21,400,000 21,400,000 21,400,000 20,476,078 64,751 859,171
Copying and Printing S - 1,518,000 1,518,000 1,518,000 194,700 - 1,323,300
Legal Services S - 380,000 734,822 734,822 1,604,301 27,244 (896,723)
Misc. Services - Construction Inspection S - 1,139,000 1,139,000 1,139,000 1,160,594 358,402 (379,996)
Newspaper Advertising S - 949,000 949,000 949,000 24,904 - 924,096
Permits and Fees S - 3,416,000 3,416,000 3,416,000 1,166,178 134,410 2,115,412
Program Management S - 49,004,000 50,669,872 50,669,872 47,858,984 2,548,076 262,812
Safety Consulting S - 759,000 771,501 771,501 493,038 - 278,463
$

Subtotal Non Construction

$ 178,086,000

178,453,323

178,453,323 $

112,869,225

9,715,180

$ 55,868,918

Program Contingency

73,822,000

3,108,606

(200,000)

2,908,606

2,908,606

Unused Surplus

Grand Total $ 1,134,735,000 $ 1,134,735,000 1,134,735,000 1,134,735,000 786,554,745 $ 132,949,364 $ 215,230,891
Land Sales S (40,000,000) - - -
Previous Bond-2008 Bond (T. A. Brown) * S (12,103,697) (12,103,697) (12,103,697) (11,824,417) (469,919) 190,639
Previous Bond-2008 Bond (Bowie) ** S (10,000,000) (10,000,000) (10,000,000) (10,000,000) - -
Previous Bond-2013 Bond (Menchaca) *** S (23,000,000) (23,000,000) (23,000,000) (23,017,342) - 17,342
2017 Bond Total Amount $ 1,049,631,303 $ 1,134,735,000 1,089,631,303 $ 1,089,631,303 $ 741,712,986 $ 132,479,445 $ 215,438,872

Notes:
All numbers are as of December 31, 2021.
Targeted and Non Construction amounts include multiple projects.

* At present, $12.1m of 2008 Bond funds were used to supplement the 2017 Bond funds for the project. A total of $11.8m has been spent to date from 2008 Bond funds. The 2017 Bond budget has not been
reduced by the amount of the 2008 Bond funds used. The adjustment of the 2017 Bond budget will be made in financial closeout at the end of the project.

** At present, $10.0m of 2008 Bond funds were used to supplement the 2017 Bond funds for the project. A total of $10m has been spent to date from 2008 Bond funds. The 2017 Bond budget has not been
reduced by the amount of the 2013 Bond funds used. The adjustment of the 2017 Bond budget will be made in financial closeout at the end of the project.

**% At present, $23.0m of 2013 Bond funds were used to supplement the 2017 Bond funds for the project. A total of $23m has been spent to date from 2013 Bond funds. The 2017 Bond budget has not been
reduced by the amount of the 2013 Bond funds used. The adjustment of the 2017 Bond budget will be made in financial closeout at the end of the project.

See Previous Bond schedule for more details on the T. A. Brown, Menchaca and Bowie projects.

Contingency funds to be prioritized for overcrowding relief for the Northwest, Blazier, Cowan and Baranoff communities.

Numbers may not add due to rounding.
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