
   

             

   
   

   

   

   

                          

       

         

       

         

            

          

                                

            

            

            

         

                                

            

            

                                

                                 

                                   

                                      

                      

                      

                      

                     

                     

   

Austin  Independent  School  District 
2017 Bond Program 
Program Contingency Balance as of December 31, 2021 

Report Month Project Type Transfer 
Program Contingency 

Balance ($) 
Program Contingency 

Balance (%) 

November 2017 Bond Initial Set‐up ‐ 73,822,000 100.0% 

December 2019 
Modernization Projects (19,878,000) 

49,966,239 67.7%Targeted Projects (1,516,870) 

Non‐Construction (2,460,891) 

January 2020 
Modernization Projects (8,850,644) 

40,247,537 54.5%Targeted Projects (761,626) 

Non‐Construction (106,432) 

March 2020 Modernization Projects (4,325,445) 35,922,092 48.7% 

August 2020 
Modernization Projects (857,835) 

34,703,757 47.0%
Targeted Projects (360,500) 

September 2020 
Modernization Projects (500,000) 

25,662,412 34.8%
Targeted Projects (8,541,345) 

October 2020 Modernization Projects (6,745,368) 18,917,044 25.6% 

January 2021 
Modernization Projects (449,213) 

17,517,831 23.7%
Targeted Projects (950,000) 

April 2021 Targeted Projects (1,603,537) 15,914,294 21.6% 

May 2021 Modernization Projects (11,642,925) 4,271,369 5.8% 

August 2021 Targeted Projects (1,162,763) 3,108,606 4.2% 
October 2021 Modernization Projects (200,000) 2,908,606 3.9% 
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