PROJECT UPDATE REPORT

2017 Bond Program Modernizaton Projects
as of January 14, 2022

Construction

Substantial

at LBJ ECHS

Launch Expansion

master plan for the entire campus.

Location Project Name Work Description Phase Phase-% |Completion Date for| On Schedule Construction Comments
Complete Construction
Full modernization of the existing facility to a state-of-the-
. . art campus at the current site. Technology: computer lab L ) )
Ann Richards SYWL [Full Modernization X i Closeout - Phase 1: Dec 2020 Yes Construction is complete. Currently in the Closeout/Punchlist Phase.
improvements, student mobile computers & teacher
computers.
Ann Richards SYWL |Track and Field Track and Field Closeout - Phase 2: Sep 2021 Yes Construction is complete. Currently in the Closeout/Punchlist Phase.
New addition for Athletic Program improvements and
Modernization Phase 1 - Athletics . . & ) P . . )
) o . renovation for core academics (Special Ed, Life Skills, Fine L X X
Austin HS Addition, Renovation of SPED, R Closeout - July 2022 Yes Construction is complete. Currently in the Closeout/Punchlist Phase.
) Arts, CTE). Technology: computer lab improvements,
Fine Arts, and CTE X .
presentation systems, student mobile, teacher computers.
Design and construction of a new state-of-the-art facilit
Bear Creek ES New Build . g . ) v Closeout - August 2020 Yes Construction is complete. Currently in the Closeout/Punchlist Phase.
with increased capacity. Technology improvements.
Design and construction of a new state-of-the-art facility
that will increase capacity. Located on the existing
southeast middle school site adjacent to Blazier Elementary
Blazier 4-6 New Build School to initially relieve Blazier Elementary School with Closeout - August 2020 Yes Construction is complete. Currently in the Closeout/Punchlist Phase.
grades 4-6 and future to be grade 6-8. Technology:
Computer lab improvements, student mobile computers,
teacher computers.
Modernization Phase 1 - Roadwa
Bowie HS and Parking Lot v New parking with drop-off. Closeout - August 2019 Yes Construction is complete. Currently in the Closeout/Punchlist Phase.
) Modernization Phase 1 - Water . December 2020 L X .
Bowie HS ) Water quality ponds. Closeout - Yes Construction is complete. Currently in the Closeout/Punchlist Phase.
Quality Ponds
Modernization Phase 1 - New
Bowie HS Parking Garage and Site New parking structure. Closeout - October 2020 Yes Construction is complete. Currently in the Closeout/Punchlist Phase.
Improvements
) o . |State of the art modernization of the existing facility. L ) .
Bowie HS Modernization Phase 1 - Athletics . . . . Closeout - July 2021 Yes Construction is complete. Currently in the Closeout/Punchlist Phase.
Additions and renovations to include athletics.
State of the art modernization of the existing facility.
Exterior metal panel work complete. Roof metal Ppanel, sheetrock, MEP work ongoing.
Bowie HS Modernization Phase 1 - Fine Arts |Additions and renovations to include fine arts and Construction 55% June 2022 Yes . P K X P R R P oing
) B Landscaping and window installation to start in a month.
increased capacity.
Full modernization and expansion with partial rebuild and Brick work on the exterior is complete. Exterior framing, sheathing and Roofing is
partial renovation. New construction to increase complete. Exterior metal panel work ongoing. MEP is 90% complete. (Mechanical,
Brentwood ES Full Modernization permanent capacity and educational suitability of academic| Construction 80% July 2022 Yes Electrical, Plumbing). Kitchen equipment installation ongoing. The electrical power is
spaces. Technology: computer lab improvements, teacher’s on. Bus loop has been poured. Parking lot and Parent / student drop off is underway.
computers. Forming curbs and gutters for parkinglot . Interior finishes ongoing.
Design and construction of a new campus on existing site.
T.A. Brown ES Full Modernization Technology: computer lab improvements, teacher Closeout - December 2019 Yes Construction is complete. Currently in the Closeout Phase.
computers.
Full modernization of existing campus. Additions and
renovations to increase permanent capacity with recently Phase 1- Completed Fall 2021. Included Gym/Cafeteria, educational spaces and a
. L constructed multi-purpose classrooms to remain at core of X temporary space for admin.
Casis ES Full Modernization ) ) ) L Construction 90% July 2022 Yes ) . . L . .
new construction. Site circulation improvements and Phase 2 - Ongoing. Includes administrative building. ROW including ADA work
alignment with public roadways. Technology: computer lab completed. Exterior finishes ongoing. Interior finishes ongoing. TCO expected 3/8.
improvements, teacher’s computers.
Full modernization and expansion. Site work to include
adjustments to site circulation and additional on-site
Doss ES Full Modernization ; N . Closeout - July 2020 Yes Construction is complete. Currently in the Closeout Phase.
parking. Technology: computer lab improvements,
teacher’s computers.
Design and construct modernized new high school for
Eastside Memorial Early College High School and
Eastside Memorial International High School at the original L.C. Anderson
ECHS / International |Full Modernization Campus. Restoration of the 900 Thompson Street address Closeout - August 2021 Yes Construction is complete. Currently in the Closeout/Punchlist Phase.
HS location and fagade. Technology: computer lab
improvements, student mobile computers & teacher
computers.
Full modernization creating a new state-of-the-art facility.
Design and construction to replace structurally
Govalle ES Full Modernization compromised building areas and improve academic and Closeout - August 2020 Yes Construction is complete. Currently in the Closeout Phase.
support areas. Technology: Network system improvements,
presentation systems, teacher computers.
Health Sci School to be designed at LBJ ECHS,
Health Science School [Modernization Phase 1 - Career ea K clence > 09 _0 € cesigned a . . . ) . R
expanding on the existing Career Launch, and including a Construction 36% June 2022 Yes Drywall, tape and float , framing at Clearstory, level 2 floor cutting work are all ongoing.




Construction

Substantial

Location Project Name Work Description Phase Phase-% [Completion Date for| On Schedule Construction Comments
Compl Construction
First phase of planned expansion of existing permanent
capacity to alleviate overcrowding and future growth.
- Classroom addition to assist in meeting the need of student
) Modernization Phase 1 - Increase ) . . Lo . .
Hill ES R ) enrollment. Concept to be refined as community input is Closeout - August 2021 Yes Construction is complete. Currently in the Closeout/Punchlist Phase.
Capacity and Site Improvements . . ) .
gathered during the design process. Site work to include
adjustments to site circulation and additional on-site
parking.
Design and construction of a new campus on existing site.
Site circulation improvements to accommodate the major Phase 1: Dec 2019
Menchaca ES Full Modernization N P . ! Complete 100% Yes All phases of project are complete. Project is closed out.
adjacent road expansions. Technology: computer lab Phase 2: Apr 2020
improvements, teacher computers.
Modernization phase 1: 6th grade addition, library and
. Modernization Phase 1 - New 6th |administration relocation, annex roofing and bus loop L . .
Murchison MS . . . | Closeout - Phase 1: Dec 2020 Yes Construction is complete. Currently in the Closeout/Punchlist Phase.
Grade Addition, Renovation addition. Technology: computer lab improvements, student
mobile computers, teacher computers.
Modernization Phase 2 - Site Bus loop landscaping completed. Three corner pedestrian ramps and sidewalk sections
Murchison MS Modernization phase 2: Site improvements. Construction 100% Phase 2: Apr 2022 Yes N P _p e P N P P
Improvements nearing completion at North Hills and Hart Lane.
New Middle School in The new middle school will provide a facility to the Lease agreement between AISD and COA to expire Jan 2022. Area C & D Slab on Grade
Northeast Austin New Build Northeast Austin neighborhoods, with a planned capacity Construction 30% March 2023 Yes complete. Steel Erection ongoing. Area E - Slab on grade work ongoing. UG Electrical
of 800 to meet the needs of this community. work ongoing. FFE Design process and Graphics selection ongoing.
Modernization of elementary school to support 21st
. o . Y pp First day of school was held on Jan 6, 2021. We are currently gathering closeout
Norman-Sims ES Full Modernization century learning spaces, state-of-the-art technology and Closeout 98 December 2020 Yes ) ) ) | )
) documents and processing final financial transactions.
community spaces.
Design and construction of a new state-of-the-art facility at
g ¥ TCO occupancy received on 1/4/22. TAB and Commissioning ongoing.
o the Read Pre-K campus. Technology: Computer lab . A . o K i
Rosedale School Full Modernization - School ) . Construction 98% January 2022 Yes Substantial completion is anticipated by 1/31/22. FFE installation to start on 1/10/22
improvements, student mobile computers, teacher . )
and first day of school is expected on 2/22/2022.
computers.
Modernization of elementary school to support 21t First day of school was held on Aug 17, 2021. We are currently gathering closeout
Sanchez ES Full Modernization century learning spaces, state-of-the art technology and Closeout 98 Aug 2021 Yes Y e/ | V8 e

community spaces.

documents and processing final financial transactions.




