AUSTIN

Independent School District

1 2 3 4 5 6 7 8 10
Proposed 2017 Bond Budget-to Actual (a/o June 30, 2023)
CONSTRUCTION COSTS AS APPROVED BOND BOOK BUDGET AMENDMENTS
Program Program
Projects TOTAL COST FULLY Unallocated Budget a/o Contingency Contingency Budget a/o Actuals o
MARKED UP Budgets May 31, 2023 Alloc Less than [WAIGTRY TR G ET June 30, 2023
$250k $250k
1 Modernization Projects:
2 Ann Richards S 70,000,000 61,113,000 62,113,000 62,113,000 61,112,011 1,000,989
3 Austin HS S 23,468,000 20,488,000 22,988,000 22,988,000 21,682,562 1,305,438
4 Bear Creek ES (New Southwest ES) S 36,167,000 31,575,000 35,417,012 35,417,012 35,405,761 11,251
5 Blazier Relief ES/MS S 50,000,000 43,652,000 42,290,100 42,290,100 41,922,882 367,218
6 Bowie HS ** S 88,000,000 76,827,000 73,768,925 73,768,925 71,718,517 2,050,408
7 Brentwood S 35,764,000 31,223,000 37,879,288 37,879,288 37,500,702 378,586
8 Casis S 35,150,000 30,687,000 39,113,136 39,113,136 38,696,371 416,765
9 Doss ES S 43,000,000 37,541,000 37,901,000 37,901,000 37,885,212 15,788
10 Eastside Vertical Modernization (Sanchez) S 25,000,000 21,631,000 26,490,561 26,490,561 26,098,620 391,941
11 Govalle S 32,499,000 28,373,000 29,833,000 29,833,000 29,822,248 10,752
12 Hill ES S 17,000,000 14,842,000 14,092,000 14,092,000 14,080,312 11,688
13 LBJ ECHS Medical HS S 22,000,000 19,207,000 19,226,701 19,226,701 18,248,629 978,072
14 LBJ Vertical Modernization (Norman-Sims) S 25,000,000 21,631,000 27,606,644 27,606,644 27,266,525 340,119
15 Menchaca *** S 33,300,000 29,072,000 9,152,000 9,152,000 9,142,911 9,089
16 Modernized Eastside HS @ Anderson S 80,000,000 69,843,000 80,832,000 80,832,000 80,086,841 745,159
17 Murchison (plus targeted) S 24,620,000 21,494,000 24,619,000 24,619,000 24,350,180 268,820
18 New MS in Northeast Austin S 60,958,000 53,219,000 58,309,000 58,309,000 48,258,524 10,050,476
19 Rosedale S 40,000,000 34,921,000 40,772,000 40,772,000 40,352,660 419,340
20 T.A.Brown * S 30,797,000 26,887,000 17,805,000 17,805,000 16,499,182 1,305,818
21 Subtotal Modernization Projects $ 772,723,000 $ 674,226,000 700,208,367 700,208,367 $ 680,130,650
22 Targeted Projects:
23 Akins High-Critical Facility Deficiencies S 9,941,000 8,601,375 8,308,883 8,308,883 6,836,780 1,472,103
24 Akins High-Rigging Repairs S 244,000 211,111 - - - -
25 Allison Elementary-Critical Facility Deficiencies S 845,000 731,132 810,652 810,652 810,376 276
26 Andrews Elementary-Critical Facility Deficiencies S 208,000 179,969 7,600 7,600 7,600 -
27 Austin High-Critical Facility Deficiencies S 3,712,000 3,211,781 2,693,597 2,693,597 2,688,217 5,380
28 Austin High-Rigging Repairs S 244,000 211,111 600,000 600,000 350,612 249,388
29 Bailey Middle-Critical Facility Deficiencies S 4,938,000 4,272,568 4,312,664 4,312,664 251,305 4,061,359
30 Baldwin Elementary-Critical Facility Deficiencies S 217,000 187,758 187,758 187,758 91,527 96,231
31 Baranoff Elementary-Critical Facility Deficiencies S 2,654,000 2,296,354 275,696 275,696 255,696 20,000
32 Barbara Jordan Elementary-Critical Facility Deficiencies S 961,000 831,499 892,812 892,812 538,198 354,614
33 Barrington Elementary-Critical Facility Deficiencies S 1,204,000 1,041,752 1,073,138 1,073,138 1,002,914 70,224
34 Barton Hills Elementary-Critical Facility Deficiencies S 165,000 142,765 76,807 76,807 74,051 2,756
35 Becker Elementary-Critical Facility Deficiencies S 1,181,000 1,021,852 1,140,528 1,140,528 1,157,615 (17,087)
36 Bedichek Middle-Critical Facility Deficiencies S 4,062,000 3,514,614 4,747,598 4,747,598 3,875,497 872,101
37 Bertha Sadler Means Young Women's Leadership-Critical Facility Deficiencies| $ 2,086,000 1,804,896 1,804,896 1,804,896 1,101,192 703,704
38 Blackshear Elementary-Critical Facility Deficiencies S 1,377,000 1,191,438 1,761,811 1,761,811 127,756 1,634,055
39 Blanton Elementary-Critical Facility Deficiencies S 431,000 372,922 415,705 415,705 401,139 14,566
40 Boone Elementary-Critical Facility Deficiencies S 2,151,000 1,861,136 2,685,488 2,685,488 2,202,613 482,875
41 Bowie High-Critical Facility Deficiencies S 1,444,000 1,249,410 2,269,277 2,269,277 1,583,691 685,586
42 Bryker Woods Elementary-Critical Facility Deficiencies S 201,000 173,913 173,913 173,913 135,030 38,883
43 Burger Athletic Complex-Critical Facility Deficiencies S 1,265,000 1,094,533 1,182,785 1,182,785 1,135,749 47,036
44 Burnet Middle-Critical Facility Deficiencies S 2,157,000 1,866,329 1,866,329 1,866,329 1,633,014 233,315
45 Campbell Elementary-Critical Facility Deficiencies S 672,000 586,646 784,752 784,752 393,824 390,929
46 Casey Elementary-Critical Facility Deficiencies S 786,000 680,082 726,392 726,392 726,392 (0)
47 Clayton Elementary -Critical Facility Deficiencies S 671,000 580,578 586,026 586,026 - 586,026
48 Clifton Center-Critical Facility Deficiencies S 375,000 324,467 794,602 794,602 276,364 518,238
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Proposed 2017 Bond Budget-to Actual (a/o June 30, 2023)
CONSTRUCTION COSTS AS APPROVED BOND BOOK BUDGET AMENDMENTS
Program Program
Projects TOTAL COST FULLY Unallocated Budget a/o Contingency Contingency Budget a/o —_ o -
MARKED UP Budgets May 31, 2023 Alloc Less than [WALT GIEREGET June 30, 2023
$250k $250k

Construction Management-Critical Facility Deficiencies S - - 4,499,684 4,499,684 4,336,462 163,222
Cook Elementary-Critical Facility Deficiencies S 2,113,000 1,828,259 922,998 922,998 922,998 0
Covington Middle-Critical Facility Deficiencies S 3,184,000 2,754,932 2,105,115 2,105,115 2,102,980 2,135
Covington Middle-Rigging Repairs S 244,000 211,111 550,000 550,000 337,752 212,248
Covington MS - FA Acad. Reinv. S 1,503,000 1,300,000 1,663,913 1,663,913 1,676,884 (12,971)
Cowan Elementary-Critical Facility Deficiencies S 4,592,000 3,973,197 3,973,197 3,973,197 2,818,177 1,155,020
Crockett High-Critical Facility Deficiencies S 12,331,000 10,669,306 7,030,228 7,030,228 4,182,163 2,848,065
Crockett High-Rigging Repairs S 244,000 211,111 600,000 600,000 448,424 151,576
Cunningham Elementary-Critical Facility Deficiencies S 1,352,000 1,169,806 1,117,128 1,117,128 1,117,128 (0)
Davis Elementary-Critical Facility Deficiencies S 893,000 772,662 1,037,101 1,037,101 990,298 46,803
Dawson Elementary-Critical Facility Deficiencies S 1,576,000 1,363,620 1,404,404 1,404,404 1,208,925 195,479
Delco Activity Center-Critical Facility Deficiencies S 417,000 360,807 617,082 617,082 499,417 117,665
Dobie Middle-Critical Facility Deficiencies S 2,157,000 1,866,330 2,568,345 2,568,345 2,568,344 1
Galindo Elementary-Critical Facility Deficiencies S 845,000 731,131 1,533,414 1,533,414 1,464,421 68,993
Garcia Young Men's Leadership Academy (effective 09-01-14)-Critical Facility | $ 3,387,000 2,930,577 2,958,080 2,958,080 24,996 2,933,084
Garza Independence-Critical Facility Deficiencies S 87,000 75,275 28,310 28,310 28,310 0
Gorzycki Middle-Critical Facility Deficiencies S 742,000 642,009 642,009 642,009 518,389 123,620
Graham Elementary-Critical Facility Deficiencies S 2,014,000 1,742,601 1,742,601 1,742,601 788,661 953,940
Guerrero Thompson Elementary-Critical Facility Deficiencies S 490,000 423,968 800,000 800,000 75,563 724,437
Gullett Elementary-Critical Facility Deficiencies S 349,000 301,969 439,949 439,949 439,590 359
Harris Elementary-Critical Facility Deficiencies S 1,689,000 1,456,193 1,484,773 1,484,773 1,267,955 216,818
Hart Elementary-Critical Facility Deficiencies S 1,984,000 1,716,642 1,736,114 1,736,114 109,885 1,626,229
Highland Park Elementary-Critical Facility Deficiencies S 1,737,000 1,502,927 1,141,555 1,141,555 1,141,555 0
Hill Elementary-Critical Facility Deficiencies S 724,000 626,438 838,224 838,224 838,224 0
House Park S 6,000,000 5,191,000 6,271,317 6,271,317 262,614 6,008,703
Houston Elementary-Critical Facility Deficiencies S 2,912,000 2,519,588 2,662,380 2,662,380 2,650,876 11,504
Jaime Padron Elementary-Critical Facility Deficiencies S 571,000 494,054 1,347 1,347 1,347 0
Joslin Elementary-Critical Facility Deficiencies S 2,016,000 1,744,330 954,031 954,031 920,807 33,224
Kealing Middle-Critical Facility Deficiencies S 1,880,000 1,626,655 1,905,298 1,905,298 1,831,005 74,293
Kealing Middle-Rigging Repairs S 244,000 211,111 39,815 39,815 39,815 (0)
Kiker Elementary-Critical Facility Deficiencies S 748,000 647,201 558,080 558,080 558,077 3
Kocurek Elementary-Critical Facility Deficiencies S 1,106,000 956,959 997,233 997,233 622,342 374,891
L C Anderson High-Critical Facility Deficiencies S 8,139,000 7,042,208 5,935,679 5,935,679 3,606,744 2,328,935
L C Anderson High-Rigging Repairs S 244,000 211,111 - - 6,662 (6,662)
Lamar Middle-Critical Facility Deficiencies S 6,717,000 5,811,834 3,410,474 3,410,474 3,410,474 (0)
Langford Elementary-Critical Facility Deficiencies S 265,000 229,288 330,668 330,668 276,745 53,923
LASA move to Eastside S 4,000,000 3,461,000 5,402,486 5,402,486 5,226,191 176,295
LASA-Critical Facility Deficiencies S 3,822,000 3,306,958 3,715,611 3,715,611 3,293,707 421,904
LBJ Comprehensive High School-Critical Facility Deficiencies S 1,573,000 1,361,026 241,325 241,325 14,300 227,025
Lee Elementary-Critical Facility Deficiencies S 760,000 657,584 657,584 657,584 526,211 131,373
Life Safety S 19,042,000 16,476,000 24,452,446 24,452,446 10,950,316 13,502,130
Linder Elementary-Critical Facility Deficiencies S 1,952,000 1,688,953 1,880,328 1,880,328 1,829,844 50,484
Lively Middle (Fulmore)-Critical Facility Deficiencies S 3,868,000 3,346,758 3,778,872 3,778,872 3,562,759 216,113
Lively Middle (Fulmore)-Rigging Repairs S 244,000 211,111 - - - -

Maplewood Elementary-Critical Facility Deficiencies S 685,000 592,691 797,538 797,538 775,394 22,144
Martin Jr. High-Critical Facility Deficiencies S 4,023,000 3,480,872 3,327,649 3,327,649 2,409,803 917,846
Mathews Elementary-Critical Facility Deficiencies S 886,000 766,605 676,406 676,406 676,406 0
McBee Elementary-Critical Facility Deficiencies S 1,123,000 971,666 921,806 921,806 921,806 (0)
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97 McCallum High-Critical Facility Deficiencies S 2,398,000 2,074,853 2,074,853 2,074,853 1,868,317 206,536
98 McCallum/Lamar MS - FA Acad. Reinv. S 10,797,000 9,342,000 14,497,270 14,497,270 10,016,218 4,481,052
99 Mendez Middle-Critical Facility Deficiencies S 1,131,000 978,590 978,590 978,590 424,082 554,508
100 Mendez Middle-Rigging Repairs S 244,000 211,111 425,079 425,079 80,566 344,513
101 Mills Elementary-Critical Facility Deficiencies S 772,000 667,965 1,376,821 1,376,821 1,127,207 249,614
102 Murchison Middle-Critical Facility Deficiencies S - - 48,300 48,300 48,300 -

103 Navarro ECHS (Lanier)-Critical Facility Deficiencies S 4,823,000 4,173,065 4,173,065 4,173,065 2,386,784 1,786,281
104 Nelson Field /Bus Terminal-Critical Facility Deficiencies S 468,000 404,933 623,170 623,170 504,747 118,423
105 Northeast ECHS (Reagan)-Critical Facility Deficiencies S 2,023,000 1,750,386 3,640,087 3,640,087 3,623,115 16,972
106 Northeast ECHS (Reagan)-Rigging Repairs S 244,000 211,112 550,000 550,000 275,082 274,918
107 Northeast ECHS(Reagan) -Career Launch Acad. Reinv. S 2,402,000 2,078,000 432,369 432,369 432,310 59
108 0. Henry Middle-Critical Facility Deficiencies S 1,964,000 1,699,337 1,709,241 1,709,241 1,709,241 0
109 Oak Hill Elementary-Critical Facility Deficiencies S 799,000 691,330 537,729 537,729 540,692 (2,963)
110 Oak Springs Elementary-Critical Facility Deficiencies S 90,000 77,873 5,980 5,980 5,980 -

111 Odom Elementary-Critical Facility Deficiencies S 3,818,000 3,303,499 2,676,233 2,676,233 2,676,232 1
112 Ortega Elementary-Critical Facility Deficiencies S 1,261,000 1,091,070 793,297 793,297 793,297 (0)
113 Overton Elementary -Critical Facility Deficiencies S 827,000 715,556 715,556 715,556 584,560 130,996
114 Palm Elementary-Critical Facility Deficiencies S 1,279,000 1,106,649 1,160,531 1,160,531 1,147,660 12,871
115 Paredes Middle-Critical Facility Deficiencies S 2,064,000 1,785,860 3,298,889 3,298,889 181,403 3,117,486
116 Patton Elementary-Critical Facility Deficiencies S 1,336,000 1,155,963 1,173,304 1,173,304 467,636 705,668
117 Pease Elementary-Critical Facility Deficiencies S 467,000 404,067 408,000 408,000 28,479 379,521
118 Pecan Springs Elementary-Critical Facility Deficiencies S 3,517,000 3,043,060 1,987,945 1,987,945 1,987,944 1
119 Perez Elementary -Critical Facility Deficiencies S 610,000 527,800 229,669 229,669 213,814 15,855
120 Performing Arts Center-Critical Facility Deficiencies S 18,000 15,575 32,344 32,344 29,467 2,877
121 Pickle Elementary-Critical Facility Deficiencies S 1,642,000 1,420,729 1,800,000 1,800,000 1,575,176 224,824
122 Pillow Elementary-Critical Facility Deficiencies S 2,408,000 2,083,506 1,838,135 1,838,135 1,535,185 302,950
123 Pleasant Hill Annex-Critical Facility Deficiencies S 135,000 116,808 400,000 400,000 - 400,000
124 Pleasant Hill Elementary-Critical Facility Deficiencies S 2,437,000 2,108,598 1,487,443 1,487,443 1,487,444 (1)
125 Reilly Elementary-Critical Facility Deficiencies S 2,860,000 2,474,597 1,624,461 1,624,461 1,624,462 (1)
126 Ridgetop Elementary-Critical Facility Deficiencies S 1,997,000 1,727,893 1,382,971 1,382,971 786,568 596,403
127 Rodriguez Elementary-Critical Facility Deficiencies S 988,000 854,861 991,193 991,193 991,193 0
128 Saegert Trans Center-Critical Facility Deficiencies S 383,000 331,389 362,942 362,942 344,970 17,973
129 South Bus Terminal (New Bus Terminal)-Critical Facility Deficiencies S 52,000 44,995 2,520 2,520 2,520 -

130 St. Elmo Elementary-Critical Facility Deficiencies S 260,000 224,965 246,814 246,814 239,328 7,486
131 Summitt Elementary-Critical Facility Deficiencies S 733,000 634,222 962,434 962,434 794,524 167,910
132 Sunset Valley Elementary-Critical Facility Deficiencies S 2,067,000 1,788,458 1,913,742 1,913,742 1,894,429 19,313
133 Travis Heights Elementary-Critical Facility Deficiencies S 967,000 836,688 940,000 940,000 905,467 34,533
134 Travis High-Critical Facility Deficiencies S 7,275,000 6,294,640 5,429,695 5,429,695 5,030,578 399,117
135 Uphaus Early Childhood Center (Linder)-Critical Facility Deficiencies S 73,000 63,162 63,162 63,162 6,875 56,287
136 Walnut Creek Elementary-Critical Facility Deficiencies S 2,584,000 2,235,788 1,613,291 1,613,291 1,613,292 (1)
137 Webb Middle -Critical Facility Deficiencies S 2,096,000 1,813,548 3,307,685 3,307,685 3,305,945 1,740
138 Widen Elementary-Critical Facility Deficiencies S 1,344,000 1,162,887 1,162,887 1,162,887 1,093,193 69,694
139 Williams Elementary-Critical Facility Deficiencies S 431,000 372,922 759,428 759,428 759,422 6
140 Winn Elementary-Critical Facility Deficiencies S 1,317,000 1,139,526 1,150,218 1,150,218 978,506 171,712
141 Wooldridge Elementary-Critical Facility Deficiencies S 558,000 482,805 612,624 612,624 554,400 58,224
142 Wooten Elementary-Critical Facility Deficiencies S 2,480,000 2,145,802 508,307 508,307 508,306 2
143 Zilker Elementary-Critical Facility Deficiencies S 986,000 853,132 325,222 325,222 320,223 4,999
144 Subtotal Targeted Projects $ 241,091,000 208,601,000 $ 222,965,802 222,965,802 159,444,035 63,521,767
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CONSTRUCTION COSTS

Projects

AS APPROVED BOND BOOK

TOTAL COST FULLY Unallocated Budget a/o
MARKED UP Budgets

Proposed 2017 Bond Budget-to Actual (a/o June 30, 2023)

Program

May 31, 2023

$250k

Non Construction:

BUDGET AMENDMENTS

Contingency Contingency
Alloc Less than [L\IGIRYGIERTET

Budget a/o
June 30, 2023

Actuals

Balance

Subtotal Non Construction

Bond Carry Costs S 30,000,000 30,000,000 19,041,465 19,041,465 11,229,736 7,811,729
Campus/Co-Curriculum Master Planning S 1,513,000 1,513,000 2,315,722 2,315,722 2,617,402 (301,680)
Furniture S 5,000,000 5,000,000 4,414,275 4,414,275 2,344,410 2,069,865
Police Equipment S 4,408,000 4,408,000 2,696,903 2,696,903 2,415,532 281,372
Police Equipment-Transportation S 3,100,000 3,100,000 4,811,097 4,811,097 1,233,027 3,578,070
Technology S 55,500,000 55,500,000 54,690,340 54,690,340 45,404,703 9,285,637
Transportation S 21,400,000 21,400,000 21,400,000 21,400,000 20,547,413 852,587
Copying and Printing S - 1,518,000 1,518,000 1,518,000 220,323 1,297,677
Legal Services S - 380,000 734,822 734,822 1,702,244 (967,422)
Misc. Services - Construction Inspection S - 1,139,000 1,139,000 1,139,000 2,196,963 (1,057,963)
Newspaper Advertising S - 949,000 74,000 74,000 30,964 43,036
Permits and Fees S - 3,416,000 1,516,000 1,516,000 1,174,882 341,118
Program Management S - 49,004,000 51,907,200 51,907,200 64,401,725 (12,494,525)
Safety Consulting S - 759,000 762,995 762,995 727,871 35,124
$

$ 178,086,000 167,021,819

167,021,819 $

156,247,194

$ 10,774,625

Program Contingency

= 73,822,000 788,012

788,012

788,012

Unused Surplus

Grand Total

1,134,735,000 $ 1,134,735,000

1,090,984,000

1,090,984,000 $

995,821,880

$ 95,162,120

Estimated Real Estate Revenue (40,000,000)| $ (40,000,000), (40,000,000), (40,000,000),
Previous Bond-2008 Bond (T. A. Brown) * (10,751,000), (10,751,000),
Previous Bond-2008 Bond (Bowie) ** (10,000,000), (10,000,000),

Previous Bond-2013 Bond (Menchaca) ***

(23,000,000)
1,050,984,000 $ 1,050,984,000 $

(23,000,000)
1,050,984,000 $

1,050,984,000 $

995,821,880

$ 55,162,120

Notes:
All numbers are as of June 30, 2023.

Targeted and Non Construction amounts include multiple projects.

* At present, $12.1m of 2008 Bond funds were used to supplement the 2017 Bond funds for the project. A total of $11.8m has been spent to date from 2008 Bond funds. The 2017 Bond budget has not been

reduced by the amount of the 2008 Bond funds used. The adjustment of the 2017 Bond budget will be made in financial closeout at the end of the project.

** At present, $10.0m of 2008 Bond funds were used to supplement the 2017 Bond funds for the project. A total of $10m has been spent to date from 2008 Bond funds. The 2017 Bond budget has not been

reduced by the amount of the 2013 Bond funds used. The adjustment of the 2017 Bond budget will be made in financial closeout at the end of the project.

*** At present, $23.0m of 2013 Bond funds were used to supplement the 2017 Bond funds for the project. A total of $23m has been spent to date from 2013 Bond funds. The 2017 Bond budget has not been

reduced by the amount of the 2013 Bond funds used. The adjustment of the 2017 Bond budget will be made in financial closeout at the end of the project.

See Previous Bond schedule for more details on the T. A. Brown, Menchaca and Bowie projects.

Contingency funds to be prioritized for overcrowding relief for the Northwest, Blazier, Cowan and Baranoff communities.

Numbers may not add due to rounding.
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