
Report Month Project Type Transfer
 Program Contingency

Balance ($) 

 Program Contingency

Balance (%) 

November 2017 Bond Initial Set‐up ‐ 73,822,000                      100.0%

Modernization Projects (19,878,000)     

Targeted Projects (1,516,870)       

Non‐Construction (2,460,891)       

Modernization Projects (8,850,644)       

Targeted Projects (761,626)          

Non‐Construction (106,432)          

March 2020 Modernization Projects (4,325,445)        35,922,092                      48.7%

Modernization Projects (857,835)          

Targeted Projects (360,500)          

Modernization Projects (500,000)          

Targeted Projects (8,541,345)       

October 2020 Modernization Projects (6,745,368)        18,917,044                      25.6%

Modernization Projects (449,213)          

Targeted Projects (950,000)          

April 2021 Targeted Projects (1,603,537)        15,914,294                      21.6%

May 2021 Modernization Projects (11,642,925)      4,271,369                        5.8%

August 2021 Targeted Projects (1,162,763)        3,108,606                        4.2%

October 2021 Modernization Projects (200,000)           2,908,606                        3.9%

Modernization Projects (4,600,000)       

Non‐Construction 2,783,506        

Modernization Projects 480,000            

Targeted Projects (500,000)          

March 2022 Modernization Projects 820,000             1,892,112                        2.6%

April 2022  ‐ ‐                      1,892,112                        2.6%

May 2022  ‐ ‐                      1,892,112                        2.6%

June 2022 Modernization Projects (350,000)           1,542,112                        2.1%

July 2022 Modernization Projects (1,000,000)        542,112                            0.7%

August 2022 Modernization Projects ‐                      542,112                            0.7%

September 2022 Modernization Projects 140,000             682,112                            0.9%

October 2022 Targeted Projects 16,457,574       17,139,686                      23.2%

November 2022 Modernization Projects (500,000)           16,639,686                      22.5%

December 2022 *Targeted Projects ‐                      16,639,686                      22.5%

Modernization Projects 400,000            

*Targeted Projects ‐                     

Modernization Projects (225,000)          

Targeted Projects (16,073,574)     

March 2023  ‐ ‐                      741,112                            1.0%

April 2023  ‐ ‐                      741,112                            1.0%

May 2023 Modernization Projects 46,900               788,012                            1.1%

June 2023  ‐ ‐                      788,012                            1.1%

July 2023  ‐ ‐                      788,012                            1.1%

August 2023  ‐ ‐                      788,012                            1.1%

*Projected transfers in December 2022 and January 2023 adjusted to reflect incurred transfers in February 2023.

January 2020 54.5%

2017 Bond Program

Program Contingency Balance as of August 31, 2023

December 2019 67.7%49,966,239                     

40,247,537                     

August 2020 47.0%

September 2020 34.8%

January 2021 23.7%

34,703,757                     

25,662,412                     

17,517,831                     

January 2022 1.5%

February 2023 1.0%

February 2022 1.5%

January 2023 23.1%

1,092,112                       

1,072,112                       

17,039,686                     

741,112                           
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