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Proposed 2022 Bond Budget-to Actual (a/o September 30, 2023)
CONSTRUCTION COSTS TOTALS TO DATE
Projects Initial LTI Actuals Commitments Balance

Modernization Full Projects:

September 30, 2023

Proposition A

Allison Elementary 56,093,606 42,628,343 135,135 65,334 42,427,874
Andrews Elementary 38,685,616 28,447,721 - 53,300 28,394,421
Barrington Elementary 38,686,157 29,366,079 - - 29,366,079
Burnet Middle School 157,515,834 118,817,850 60,571 26,491 118,730,788
Harris Elementary 56,093,690 41,407,165 9,675 97,202 41,300,288
Houston Elementary 56,094,328 42,335,092 58,813 - 42,276,279
Langford Elementary 39,653,095 28,884,207 - - 28,884,207
Linder Elementary 56,093,739 42,638,403 42,340 31,032 42,565,031
Oak Springs Elementary 47,499,918 36,083,978 - 47,500 36,036,478
Pecan Springs Elementary 47,499,812 36,090,532 59,488 5,721 36,025,323
Sadler Means YWLA 101,916,842 75,336,733 - 72,000 75,264,733
Nelson Bus Terminal 18,584,000 14,011,469 - - 14,011,469
Travis Early College High School 251,455,962 194,715,455 162,599 37,613 194,515,243
Wooldridge Elementary 38,686,155 29,330,101 - - 29,330,101
Wooten Elementary 39,653,337 28,686,788 - 46,600 28,640,188
Full Modernization Portable Rental - 6,639,480 - - 6,639,480
Subtotal Modernization Full Projects: | S 1,044,212,091 $ 795,419,396 S 528,621 $ 482,793 794,407,982
Modernization Phased Projects:

Anderson High School 45,576,452 31,888,368 - 129,970 31,758,398
Austin High School 39,999,647 27,668,470 - - 27,668,470
Crockett Early College High School 65,345,218 46,702,337 - 46,890 46,655,447
Dobie Middle School 36,186,775 27,562,157 - - 27,562,157
Hill Elementary 29,999,621 22,193,193 - - 22,193,193
LBJ Early College High School 115,685,422 84,387,486 3,155 6,445 84,377,886
Martin Middle School 60,999,930 45,964,067 - 115,600 45,848,467
McCallum High School 64,999,525 46,645,126 171,923 3,130 46,470,073
Navarro Early College High School 60,000,017 42,864,166 - - 42,864,166
Northeast ECHS / International High School 116,686,347 85,757,992 - 117,380 85,640,612
0. Henry Middle School 61,000,226 45,952,579 - - 45,952,579
Phased Modernization Portable Rental - 660,300 - - 660,300
Subtotal Modernization Phased Projects: S 696,479,180 | $ 508,246,241 | S 175,078 | $ 419,415 507,651,748

Subtotal Modernization Projects

Targeted Projects:
Mental Health Center:

$ 1,740,691,271

1,303,665,637 703,699

902,208

$ 1,302,059,730

Brown Elementary 130,306 118,631 - - 118,631
Eastside Early College High School 8,988,857 -
Govalle Elementary 132,103 120,323 - - 120,323
Norman-Sims Elementary 131,639 119,886 - - 119,886
Subtotal Mental Health Center: S 9,382,905 | $ 358,840 | $ -1S - 358,840
Open Concept:
Cook Elementary 14,507,425 9,651,415 75,246 502,441 9,073,728
Oak Hill Elementary 18,375,508 14,106,577 220,001 701,539 13,185,037
Odom Elementary 9,188,130 6,519,187 28,971 348,529 6,141,687
Williams Elementary 16,925,019 12,973,153 44,776 587,319 12,341,058
Subtotal Open Concept: S 58,996,082 | S 43,250,332 | S 368,994 | $ 2,139,828 40,741,510
Renovations without Secure Vestibule:
Bear Creek Elementary 13,999,757 10,617,625 - - 10,617,625
Eastside Early College High School - 6,987,758 - - 6,987,758
Liberal Arts and Science Academy 28,398,484 19,027,073 - - 19,027,073
Murchison Middle School 3,193,377 2,605,881 - - 2,605,881
Sanchez Elementary 591,738 505,301 - - 505,301
Saegert Bus Terminal 1,000,000 945,440 - - 945,440
Subtotal Renovations without Secure Vestibule: | $ 47,183,356 | S 40,689,078 | S -1S - 40,689,078
Secure Vestibule:
Akins Early College High School 15,742,434 9,540,860 - - 9,540,860
Anita Coy (ALC) 621,959 493,465 - - 493,465
Bailey Middle School 7,461,109 5,842,152 - - 5,842,152
Baldwin Elementary 2,504,961 2,012,292 - - 2,012,292
Baranoff Elementary 5,063,700 3,995,629 - - 3,995,629
Barton Hills Elementary 873,112 724,607 - - 724,607
Becker Elementary 872,038 728,552 - - 728,552
Bedichek Middle School 3,961,000 3,147,992 - - 3,147,992
Blackshear Elementary 4,111,832 3,209,382 - - 3,209,382
Blanton Elementary 5,168,915 4,052,548 - - 4,052,548
Blazier Elementary K-3 545,028 447,915 - - 447,915
Boone Elementary 3,001,425 2,380,679 - - 2,380,679
Bowie High School 24,755,800 16,408,149 - - 16,408,149
Bryker Woods Elementary 5,846,143 4,540,587 - - 4,540,587
Campbell Elementary 1,184,635 955,358 - - 955,358
Casey Elementary 6,112,001 4,760,560 - - 4,760,560
Clayton Elementary 2,118,238 1,712,104 - - 1,712,104
Clifton Center 13,000,228 9,985,068 - - 9,985,068
Covington Middle School 22,933,488 17,605,870 - - 17,605,870
Cowan Elementary 832,997 700,585 - - 700,585
Cunningham Elementary 1,971,219 1,575,666 - - 1,575,666
Davis Elementary 6,198,740 3,440,370 - - 3,440,370
Dawson Elementary 1,277,142 1,032,662 - - 1,032,662
Galindo Elementary 10,510,069 8,165,646 - - 8,165,646
Gus Garcia YMLA 4,583,246 3,603,485 - - 3,603,485
Garza Independence High School 2,603,309 1,320,822 - - 1,320,822
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Proposed 2022 Bond Budget-to Actual (a/o September 30, 2023)
CONSTRUCTION COSTS TOTALS TO DATE
Projects Initial Sept:::)geit;()/,oz 023 Actuals Commitments Balance

Gorzycki Middle School 2,283,262 1,891,886 - - 1,891,886
Graham Elementary 12,499,396 9,507,145 - - 9,507,145
Guerrero Thompson Elementary 2,480,674 1,994,561 10,125 439,873 1,544,563
Gullett Elementary 2,849,758 825,852 101,832 67,889 656,131
Hart Elementary 3,678,230 2,926,144 - - 2,926,144
Highland Park Elementary 13,219,341 8,868,811 - - 8,868,811
Jordan Elementary 5,000,362 3,946,390 - - 3,946,390
Joslin Elementary 3,434,917 1,397,516 232,166 - 1,165,350
Kealing Middle School 3,429,176 2,790,407 - - 2,790,407
Kiker Elementary 1,554,112 1,278,873 - - 1,278,873
Kocurek Elementary 1,780,765 1,438,288 - - 1,438,288
Lamar Middle School 1,048,408 905,035 - - 905,035
Lee Elementary 519,760 447,056 - - 447,056
Lively Middle School 3,179,267 1,742,990 - - 1,742,990
Maplewood Elementary 987,019 815,424 - - 815,424
Mathews Elementary 558,601 474,343 - - 474,343
McBee Elementary 6,183,100 3,648,957 - - 3,648,957
Mendez Middle School 19,175,133 14,742,336 - - 14,742,336
Mills Elementary 1,193,142 996,923 - - 996,923
Ortega Elementary 13,025,058 9,502,840 - - 9,502,840
Overton Elementary 1,757,293 1,424,546 - - 1,424,546
Padron Elementary 2,471,987 1,330,966 - - 1,330,966
Palm Elementary 4,718,272 3,708,366 - - 3,708,366
Paredes Middle School 5,082,573 4,005,195 - - 4,005,195
Patton Elementary 4,284,708 3,390,626 - - 3,390,626
Perez Elementary 999,682 828,704 - - 828,704
Pickle Elementary 4,937,116 2,740,608 - - 2,740,608
Pillow Elementary 2,474,897 1,969,774 - - 1,969,774
Pleasant Hill Elementary 2,167,098 1,730,895 - - 1,730,895
Reilly Elementary 4,950,107 3,855,600 - - 3,855,600
Ridgetop Elementary 5,215,209 4,062,928 - - 4,062,928
Rodriguez Elementary 5,634,979 3,291,065 1,685 97,083 3,192,297
Small Middle School 244,550 223,610 1,745 4,210 217,655
St. Elmo Elementary 5,897,572 3,048,707 - - 3,048,707
Summitt Elementary 983,495 829,872 - - 829,872
Sunset Valley Elementary 1,250,600 1,024,003 - - 1,024,003
Travis Heights Elementary 2,999,930 2,383,624 - - 2,383,624
Uphaus Early Childhood Center 715,942 597,112 - - 597,112
Walnut Creek Elementary 4,040,845 1,139,947 - - 1,139,947
Webb Middle School 12,669,976 7,332,773 - - 7,332,773
Widen Elementary 6,160,033 3,595,776 - - 3,595,776
Winn Montessori 5,846,381 3,843,037 - - 3,843,037
Zavala Elementary 4,232,845 2,072,505 - - 2,072,505
Zilker Elementary 1,064,987 880,076 - - 880,076

Subtotal Secure Vestibule: S 342,735,326 | S 241,835,097 347,553 | $ 609,055 | $ 240,878,489

Non Campus Projects:

Bus Replacement Plan 25,736,000 25,249,590 - 18,073,124 7,176,466
Athletic - Turf Fields - 36,848,000 - - 36,848,000
Land for Future SE Elementary School 5,000,000 4,701,500 - - 4,701,500
Food Services - Kitchen Equipment - 29,209,843 - - 29,209,843
Future SE HS Planning and Design 800,000 748,880 - - 748,880
Planning and Design Studies 2,500,000 2,348,750 - - 2,348,750
Dispersed Dining - Vending 150,000 147,165 - - 147,165
Musical Instruments 5,000,000 4,905,500 - - 4,905,500

Subtotal Non Campus Projects: S 39,186,000 | S 104,159,228 -|$ 18,073,124 | S 86,086,104

Undesignated:

Doors and Locks Security Improvements 5,000,000 4,701,500 - - 4,701,500
Special Education Inclusion Improvements and Cameras 15,200,000 14,300,720 - - 14,300,720
Furniture 3,500,000 3,289,850 - - 3,289,850
HVAC and Other Building
Deficiencies 25,000,000 18,842,106 - - 18,842,106
Middle and High School Athletic
Facility Repairs 9,800,000 7,383,090 - - 7,383,090
Outdoor Learning Spaces and/or Activity Spaces 4,700,000 3,538,287 - - 3,538,287
Roofing 9,250,000 6,968,454 - 95,000 6,873,454
Security Fencing 5,000,000 3,764,454 508,834 107,978 3,147,642
Universal Design Improvements 400,000 372,440 - - 372,440

Subtotal Undesignated:

Non Construction-Prop A:

Subtotal Targeted Projects

77,850,000
575,335,363

63,160,901
493,453,476

508,834
1,225,381

202,978
$ 21,024,985

62,449,089
471,203,110

Program Management

407,687,492

5,391,845

87,301,191

314,994,456

Program Contingency

Subtotal Non Construction-Prop A $

Total Proposition A $ 2,316,024,940 $
Proposition B

Campus Technology:

111,218,395
518,905,887
2,316,025,000

5,391,845
7,320,925

$ 87,301,191
$ 109,228,384

111,218,395
$ 426,212,851
$ 2,199,475,691

Blazier Elementary K-3 223,972 - - - -
Blazier Elementary 4-6 920,000 - - - -
Brentwood Elementary 589,000 - - - -
Casis Elementary 592,000 - - - -
Doss Elementary 713,000 - - - -
Menchaca Elementary 658,000 - - - -
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Proposed 2022 Bond Budget-to Actual (a/o September 30, 2023)

CONSTRUCTION COSTS TOTALS TO DATE
Projects Initial Sept:rl:igeitBaO/,oz 023 Actuals Commitments Balance
Ann Richards SYWL 866,000 - - - -
Rosedale School 371,000 - - - -
Akins Early College High School 2,161,566 - - - -
Allison Elementary 226,394 - - - -
Anderson High School 1,831,548 - - - -
Andrews Elementary 177,384 - - - -
Anita Coy (ALC) 102,041 - - - -
Austin High School 1,922,353 - - - -
Bailey Middle School 809,891 - - - -
Baldwin Elementary 612,039 - - - -
Baranoff Elementary 738,300 - - - -
Barrington Elementary 171,843 - - - -
Barton Hills Elementary 440,888 - - - -
Bear Creek Elementary 458,243 - - - -
Becker Elementary 500,962 - - - -
Bedichek Middle School 726,000 - - - -
Blackshear Elementary 377,168 - - - -
Blanton Elementary 588,085 - - - -
Boone Elementary 513,575 - - - -
Bowie High School 2,233,200 - - - -
Brown Elementary 1,694 - - - -
Bryker Woods Elementary 402,857 - - - -
Burnet Middle School 539,166 - - - -
Campbell Elementary 333,365 - - - -
Casey Elementary 509,999 - - - -
Clayton Elementary 638,762 - - - -
Clifton Center 244,772 - - - -
Cook Elementary 477,575 - - - -
Covington Middle School 697,512 - - - -
Cowan Elementary 540,003 - - - -
Crockett Early College High School 1,421,782 - - - -
Cunningham Elementary 453,781 - - - -
Davis Elementary 597,260 - - - -
Dawson Elementary 382,858 - - - -
Dobie Middle School 656,225 - - - -
Eastside Memorial HS 729,143 - - - -
Galindo Elementary 493,931 - - - -
Gus Garcia YMLA 414,754 - - - -
Garza Independence High School 337,691 - - - -
Gorzycki Middle School 1,137,738 - - - -
Govalle Elementary 444,897 - - - -
Graham Elementary 486,604 - - - -
Guerrero Thompson Elementary 534,326 - - - -
Gullett Elementary 562,242 - - - -
Harris Elementary 186,310 - - - -
Hart Elementary 531,770 - - - -
Highland Park Elementary 589,659 - - - -
Hill Elementary 715,379 - - - -
Houston Elementary 275,672 - - - -
Jordan Elementary 532,638 - - - -
Joslin Elementary 394,083 - - - -
Kealing Middle School 1,138,824 - - - -
Kiker Elementary 676,888 - - - -
Kocurek Elementary 526,235 - - - -
Lamar Middle School 1,073,592 - - - -
Langford Elementary 278,905 - - - -
Liberal Arts and Science Academy 1,249,516 - - - -
LBJ Early College High School 842,578 - - - -
Lee Elementary 505,240 - - - -
Linder Elementary 279,261 - - - -
Lively Middle School 1,061,733 - - - -
Maplewood Elementary 459,981 - - - -
Martin Middle School 446,070 - - - -
Mathews Elementary 430,399 - - - -
McBee Elementary 427,900 - - - -
McCallum High School 1,549,475 - - - -
Sadler Means YWLA 227,158 - - - -
Mendez Middle School 376,867 - - - -
Mills Elementary 688,858 - - - -
Murchison Middle School 1,125,623 - - - -
Navarro Early College High School 1,446,983 - - - -
Norman-Sims Elementary 382,361 - - - -
Northeast ECHS / International High School 1,169,653 - - - -
O'Henry Middle School 768,774 - - - -
Oak Hill Elementary 613,492 - - - -
Oak Springs Elementary 122,082 - - - -
Odom Elementary 428,870 - - - -
Ortega Elementary 382,942 - - - -
Overton Elementary 472,707 - - - -
Padron Elementary 547,013 - - - -
Palm Elementary 439,728 - - - -
Paredes Middle School 706,427 - - - -
Patton Elementary 686,292 - - - -
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Proposed 2022 Bond Budget-to Actual (a/o September 30, 2023)

Stadiums & Athletic Complexes:

Total Proposition B $ 75,541,060
Proposition C

75,541,000

677,779

CONSTRUCTION COSTS TOTALS TO DATE
Projects Initial Sept:rl:igeit:ol,oz 023 Actuals Commitments Balance

Pecan Springs Elementary 157,188 - - - -
Perez Elementary 497,318 - - - -
Pickle Elementary 418,884 - - - -
Pillow Elementary 468,103 - - - -
Pleasant Hill Elementary 451,902 - - - -
Reilly Elementary 409,893 - - - -
Ridgetop Elementary 437,791 - - - -
Rodriguez Elementary 453,021 - - - -
Sanchez Elementary 504,262 - - - -
Small Middle School 1,102,450 - - - -
St. EImo Elementary 406,428 - - - -
Summitt Elementary 676,505 - - - -
Sunset Valley Elementary 491,400 - - - -
Travis HS 754,038 - - - -
Travis Heights Elementary 542,070 - - - -
Uphaus Early Childhood Center 397,058 - - - -
Walnut Creek Elementary 529,155 - - - -
Webb Middle School 640,024 - - - -
Widen Elementary 449,967 - - - -
Williams Elementary 452,981 - - - -
Winn Montessori 369,619 - - - -
Wooldridge Elementary 231,845 - - - -
Wooten Elementary 297,663 - - - -
Zavala Elementary 395,155 - - - -
Zilker Elementary 500,013 - - - -

Subtotal Undesignated: S 69,356,060 | S - -|$ - -

Districtwide:

Staff/Student Devices and Equipment 6,185,000 70,608,028 677,779 3,945,027 65,985,222
Districtwide Network Upgrades 4,932,972 - 30,000 4,902,972

Subtotal Districtwide: S 6,185,000 | S 75,541,000 677,779 | $ 3,975,027 70,888,194

3,975,027

70,888,194

Subtotal Non Construction-PropC $
Total Proposition C $ 47,434,000 S

2022 Bond Total Amount

$ 2,439,000,000 $

11,060,952
47,434,000
2,439,000,000

7,998,704

Burger Athletic Complex 4,767,000 3,676,366 - - 3,676,366
Delco Activity Center 15,000,000 11,340,709 - - 11,340,709
Nelson Field 25,000,000 19,301,337 - - 19,301,337
Noack Sports Complex 2,667,000 2,054,636 - - 2,054,636
Subtotal Undesignated: S 47,434,000 | S 36,373,048 -1S - 36,373,048
Non Construction-Prop C:
Program Management - 8,225,974 - - 8,225,974
Program Contingency 2,834,978 2,834,978

113,203,411

11,060,952
47,434,000
2,317,797,885

Notes:
All numbers are as of September 30, 2023.

Numbers may not add due to rounding.
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