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Proposed 2022 Bond Budget-to Actual (a/o Februaryy 28, 2026)
CONSTRUCTION COSTS TOTALS TO DATE
Projects Initial TG Sl Bl Actuals Commitments Balance

Amendments January 31, 2026

February 28, 2026

Modernization Full Projects:

Proposition A

Allison Elementary 56,093,606 - 58,798,343 58,798,343 29,974,121 25,908,373 2,915,849
Andrews Elementary 38,685,616 - 28,747,721 28,747,721 1,808,140 2,715,764 24,223,817
Barrington Elementary 38,686,157 - 30,046,079 30,046,079 3,378,326 1,604,509 25,063,244
Burnet Middle School 157,515,834 - 150,538,120 150,538,120 20,200,603 116,297,127 14,040,390
Full Modernization Portable Rental - 161,020 1,009,722 1,170,742 994,231 - 176,511
Harris Elementary 56,093,690 208,743 55,118,335 55,327,078 48,236,775 5,126,969 1,963,334
Houston Elementary 56,094,328 - 61,925,092 61,925,092 36,198,712 21,105,908 4,620,472
Langford Elementary 39,653,095 447,280 67,508,478 67,955,758 21,596,717 39,420,531 6,938,510
Linder Elementary 56,093,739 - 69,513,403 69,513,403 46,167,148 21,665,101 1,681,154
Nelson Bus Terminal 18,584,000 - 14,011,469 14,011,469 210,855 856,094 12,944,520
Oak Springs Elementary 47,499,918 - 58,226,376 58,226,376 11,094,256 37,906,365 9,225,755
Pecan Springs Elementary 47,499,812 - 57,145,025 57,145,025 35,882,030 19,564,418 1,698,577
Sadler Means YWLA 101,916,842 209,259 109,570,501 109,779,760 47,482,625 52,376,908 9,920,227
Sims Facility - (27,600) 5,610,891 5,583,291 5,167,362 216,678 199,251
Travis Early College High School 251,455,962 - 209,255,751 209,255,751 81,566,512 120,070,552 7,618,687
Wooldridge Elementary 38,686,155 - 30,960,101 30,960,101 3,938,294 1,563,243 25,458,564
Wooten Elementary 39,653,337 126,500 58,968,413 59,094,913 53,429,034 5,011,962 653,917
Subtotal Modernization Full Projects: $ 1,044,212,091 | $ 1,125,202 | $ 1,066,953,820 | $ 1,068,079,022 | $ 447,325,741 | $ 471,410,502 | $ 149,342,779
Modernization Phased Projects:

Anderson High School 45,576,452 - 31,888,368 31,888,368 7,204,077 19,624,562 5,059,729
Austin High School 39,999,647 - 27,668,470 27,668,470 2,494,719 23,889,468 1,284,283
Crockett Early College High School 65,345,218 - 51,089,623 51,089,623 6,547,437 15,616,751 28,925,435
Dobie Middle School 36,186,775 - 27,562,157 27,562,157 5,226,407 16,461,045 5,874,705
Hill Elementary 29,999,621 - 22,205,487 22,205,487 191,538 3,351,296 18,662,653
LBJ Early College High School 115,685,422 - 84,387,486 84,387,486 32,445,609 43,818,084 8,123,793
Martin Middle School 60,999,930 - 45,964,067 45,964,067 11,439,364 25,034,139 9,490,564
McCallum High School 64,999,525 - 46,641,997 46,641,997 8,187,642 31,084,724 7,369,631
Navarro Early College High School 60,000,017 - 42,864,166 42,864,166 6,352,838 30,504,305 6,007,023
Northeast ECHS / International High School 116,686,347 - 85,757,992 85,757,992 11,699,060 62,589,700 11,469,232
O Henry Middle School 61,000,226 - 45,952,579 45,952,579 1,076,498 6,607,860 38,268,221
Phased Modernization Portable Rental - - - - - - -
Subtotal Modernization Phased Projects: S 696,479,180 | $ -1 S 511,982,392 | $ 511,982,392 | $ 92,865,189 | $ 278,581,934 [ $ 140,535,269

Subtotal Modernization Projects $ 1,740,691,271

Targeted Projects:
Mental Health Center:

1,125,202 1,578,936,212 1,580,061,414

$ 540,190,930

$ 749,992,436

$ 289,878,048

Brown Elementary 130,306 - 118,631 118,631 - 18,500 100,131
Eastside Early College High School 8,988,857 - - - - - -
Govalle Elementary 132,103 - 120,323 120,323 - - 120,323
Norman-Sims Elementary 131,639 - 119,886 119,886 - - 119,886
Subtotal Mental Health Center: $ 9,382,905 | $ - S 358,840 | $ 358,840 | S - $ 18,500 | $ 340,340
Open Concept:

Cook Elementary 14,507,425 - 15,041,415 15,041,415 13,799,365 1,113,297 128,753
Oak Hill Elementary 18,375,508 - 22,976,577 22,976,577 20,354,930 1,831,736 789,911
Odom Elementary 9,188,130 - 8,894,187 8,894,187 7,851,573 777,331 265,283
Williams Elementary 16,925,019 - 18,725,410 18,725,410 17,197,998 1,516,518 10,894
Subtotal Open Concept: $ 58,996,082 | $ - s 65,637,589 | $ 65,637,589 | $ 59,203,866 | $ 5,238,882 | $ 1,194,841
Renovations without Secure Vestibule:

Bear Creek Elementary 13,999,757 - 10,617,625 10,617,625 30,909 | - 10,586,716
Eastside Early College High School - - 6,987,758 6,987,758 161,763 535,739 6,290,256
Liberal Arts and Science Academy 28,398,484 - 19,027,073 19,027,073 1,382,876 1,282,183 16,362,014
Murchison Middle School 3,193,377 - 2,117,232 2,117,232 166,737 4,450 1,946,045
Saegert Bus Terminal 1,000,000 - 945,440 945,440 - - 945,440
Sanchez Elementary 591,738 - 505,301 505,301 - - 505,301
Subtotal Renovations without Secure Vestibule: S 47,183,356 | $ - S 40,200,429 | $ 40,200,429 | $ 1,742,285 | $ 1,822,372 | $ 36,635,772
Secure Vestibule and Other Targeted Work:

Akins Early College High School 15,742,434 - 11,040,860 11,040,860 2,881,159 6,144,397 2,015,304
Anita Coy (ALC) 621,959 - - - - - -
Bailey Middle School 7,461,109 - 5,840,245 5,840,245 998,244 3,562,094 1,279,907
Baldwin Elementary 2,504,961 - 1,374,799 1,374,799 744,903 24,283 605,613
Baranoff Elementary 5,063,700 - 3,718,709 3,718,709 845,157 254,269 2,619,283
Barton Hills Elementary 873,112 - 559,175 559,175 324,787 22,399 211,989
Becker Elementary 872,038 - 700,760 700,760 382,202 51,219 267,339
Bedichek Middle School 3,961,000 - 3,098,714 3,098,714 836,141 458,112 1,804,461
Blackshear Elementary 4,111,832 - 3,328,165 3,328,165 2,331,940 173,717 822,508
Blanton Elementary 5,168,915 - 3,562,131 3,562,131 2,389,811 384,153 788,167
Blazier Elementary K-3 545,028 - 325,004 325,004 225,316 14,882 84,806
Boone Elementary 3,001,425 - 1,888,622 1,888,622 325,323 118,522 1,444,777
Bowie High School 24,755,800 - 16,408,149 16,408,149 11,120,434 1,610,263 3,677,452
Bryker Woods Elementary 5,846,143 - 4,362,578 4,362,578 464,364 2,445,066 1,453,148
Campbell Elementary 1,184,635 - 719,518 719,518 207,896 5,804 505,818
Casey Elementary 6,112,001 - 4,029,455 4,029,455 2,924,259 850,276 254,920
Clayton Elementary 2,118,238 - 998,840 998,840 237,460 79,489 681,891
Clifton Center 13,000,228 - 9,985,068 9,985,068 2,380,890 7,065,254 538,924
Covington Middle School 22,933,488 - 17,605,870 17,605,870 552,792 4,992,915 12,060,163
Cowan Elementary 832,997 - 390,063 390,063 337,372 32,024 20,667
Cunningham Elementary 1,971,219 - 1,229,779 1,229,779 211,479 46,078 972,222
Davis Elementary 6,198,740 - 3,781,310 3,781,310 642,271 39,874 3,099,165
Dawson Elementary 1,277,142 - 675,803 675,803 156,627 12,203 506,973
Galindo Elementary 10,510,069 - 5,782,340 5,782,340 858,381 205,830 4,718,129
Garcia YMLA 4,583,246 - 2,104,457 2,104,457 576,969 209,670 1,317,818
Garza Independence High School 2,603,309 - 1,401,156 1,401,156 502,686 132,385 766,085
Gorzycki Middle School 2,283,262 - 956,270 956,270 200,936 20,795 734,539
Graham Elementary 12,499,396 - 8,970,763 8,970,763 252,827 3,336 8,714,600
Guerrero Thompson Elementary 2,480,674 142,854 1,503,421 1,646,275 156,896 310,549 1,178,830
Gullett Elementary 2,849,758 - 847,367 847,367 531,899 32,637 282,831
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Proposed 2022 Bond Budget-to Actual (a/o Februaryy 28, 2026)

CONSTRUCTION COSTS

Budget
Amendments

Budget a/o
January 31, 2026

Budget a/o

Initial
February 28, 2026

Projects

Proposition A

Modernization Full Projects:

TOTALS TO DATE

Actuals

Commitments

Balance

Hart Elementary 3,678,230 - 2,852,075 2,852,075 315,722 207,610 2,328,743
Highland Park Elementary 13,219,341 - 8,748,195 8,748,195 236,254 25,881 8,486,060
Jordan Elementary 5,000,362 - 4,029,136 4,029,136 424,905 99,597 3,504,634
Joslin Elementary 3,434,917 - 1,787,726 1,787,726 585,334 255,589 946,803
Kealing Middle School 3,429,176 - 2,592,262 2,592,262 200,679 7,855 2,383,728
Kiker Elementary 1,554,112 - 1,052,644 1,052,644 190,521 87,903 774,220
Kocurek Elementary 1,780,765 - 1,349,918 1,349,918 335,473 10,774 1,003,671
Lamar Middle School 1,048,408 - 1,283,347 1,283,347 680,709 48,628 554,010
Lee Elementary 519,760 - 325,323 325,323 201,746 5,652 117,925
Lively Middle School 3,179,267 - 1,594,040 1,594,040 947,351 109,088 537,601
Maplewood Elementary 987,019 - 899,047 899,047 395,631 102,773 400,643
Mathews Elementary 558,601 - 542,416 542,416 177,096 20,810 344,510
McBee Elementary 6,183,100 - 3,552,858 3,552,858 1,133,031 336,719 2,083,108
Mendez Middle School 19,175,133 - 15,235,801 15,235,801 9,377,906 1,523,984 4,333,911
Metz Facility - - 774,846 774,846 - - 774,846
Mills Elementary 1,193,142 - 1,795,915 1,795,915 940,850 466,328 388,737
Ortega Elementary 13,025,058 5,000 9,377,065 9,382,065 228,904 328,424 8,824,737
Overton Elementary 1,757,293 - 1,269,719 1,269,719 168,805 68,645 1,032,269
Padron Elementary 2,471,987 - 1,293,433 1,293,433 323,503 31,225 938,705
Palm Elementary 4,718,272 - 2,175,831 2,175,831 729,637 33,678 1,412,516
Paredes Middle School 5,082,573 - 3,985,248 3,985,248 201,462 22,035 3,761,751
Patton Elementary 4,284,708 - 2,001,895 2,001,895 365,271 156,253 1,480,371
Perez Elementary 999,682 - 949,986 949,986 235,567 14,995 699,424
Pickle Elementary 4,937,116 - 1,820,604 1,820,604 275,987 73,572 1,471,045
Pillow Elementary 2,474,897 - 586,252 586,252 229,794 23,860 332,598
Pleasant Hill Elementary 2,167,098 - 998,217 998,217 200,039 18,380 779,798
Reilly Elementary 4,950,107 - 3,623,095 3,623,095 509,976 227,654 2,885,465
Ridgetop Elementary 5,215,209 - 3,766,825 3,766,825 223,537 129,422 3,413,866
Rodriguez Elementary 5,634,979 - 2,583,936 2,583,936 1,581,687 146,436 855,813
Small Middle School 244,550 - 260,319 260,319 249,931 5,631 4,757
St. Elmo Elementary 5,897,572 - 2,517,504 2,517,504 189,813 8,436 2,319,255
Summitt Elementary 983,495 - 993,609 993,609 555,615 29,326 408,668
Sunset Valley Elementary 1,250,600 - 725,188 725,188 288,191 54,959 382,038
Travis Early College High School - - 52,945 52,945 49,815 - 3,130
Travis Heights Elementary 2,999,930 140,000 1,931,573 2,071,573 438,733 107,374 1,525,466
Uphaus Early Childhood Center 715,942 - 442,985 442,985 76,646 3,054 363,285
Walnut Creek Elementary 4,040,845 - 961,626 961,626 447,887 33,478 480,261
Webb Middle School 12,669,976 - 7,445,172 7,445,172 437,020 52,570 6,955,582
Widen Elementary 6,160,033 - 3,650,705 3,650,705 2,493,364 325,123 832,218
Winn Montessori 5,846,381 - 3,323,223 3,323,223 189,247 238,306 2,895,670
Zavala Elementary 4,232,845 - 1,800,908 1,800,908 413,346 487,898 899,664
Zilker Elementary 1,064,987 - 533,107 533,107 187,438 27,160 318,509
Print Shop Move - - 57,082 57,082 (8,600) 8,600 57,082
Districtwide Secure Vestibules - 7,146 22,423,773 22,430,919 1,775,509 2,084,763 18,570,647
Subtotal Secure Vestibule: S 342,735,326 | S 295,000 | $ 247,156,765 | $ 247,451,765 | $ 63,802,753 | $ 37,352,943 | $ 146,296,069
Non Campus Projects:
Bus Replacement Plan 25,736,000 - 25,249,590 25,249,590 17,809,124 7,010,708 429,758
Athletic - Turf Fields - - 50,697,990 50,697,990 29,709,241 13,621,854 7,366,895
EWAS - - 47,500 47,500 39,344 8,156 -
Land for Future SE Elementary School 5,000,000 - 4,666,285 4,666,285 4,656,283 9,952 50
Impervious Cover - - 171,122 171,122 137,160 - 33,962
IRCA Professional Services - - 2,000,000 2,000,000 919,526 1,004,645 75,829
Food Services - Kitchen Equipment - - 29,209,843 29,209,843 10,931,039 10,361,820 7,916,984
Future SE HS Planning and Design 800,000 - 748,880 748,880 - - 748,880
Planning and Design Studies 2,500,000 - 2,348,750 2,348,750 694,355 7,445 1,646,950
Dispersed Dining - Vending 150,000 - 147,165 147,165 - - 147,165
Musical Instruments 5,000,000 - 4,905,500 4,905,500 2,563,401 1,076,637 1,265,462
Subtotal Non Campus Projects: $ 39,186,000 | $ -8 120,192,625 | $ 120,192,625 | $ 67,459,473 | $ 33,101,217 | $ 19,631,935
Undesignated:
Doors and Locks Security Improvements 5,000,000 - 7,551,500 7,551,500 3,924,523 3,625,277 1,700
Special Education Inclusion Improvements and Cameras 15,200,000 - 13,300,720 13,300,720 228,943 172,368 12,899,409
Furniture 3,500,000 - 3,289,850 3,289,850 1,571,636 1,809 1,716,405
HVAC and Other Building Deficiencies 25,000,000 - 16,718,271 16,718,271 3,267,109 558,913 12,892,249
Middle and High School Athletic Facility Repairs 9,800,000 - 1,382,846 1,382,846 145,729 71,691 1,165,426
Outdoor Learning Spaces and/or Activity Spaces 4,700,000 - 3,633,287 3,633,287 2,237,780 200,652 1,194,855
Roofing 9,250,000 - 6,968,454 6,968,454 1,410,272 575,980 4,982,202
Security Fencing 5,000,000 - 13,809,702 13,809,702 12,017,101 1,120,830 671,771
Universal Design Improvements 400,000 - 1,372,440 1,372,440 151,153 1,186,621 34,666
Subtotal Undesignated: 77,850,000 68,027,070 68,027,070 | $ 24,954,246 | $ 7,514,141 [ $ 35,558,683
Subtotal Targeted Projects $ 575,333,669 295,000 541,573,318 541,868,318 $ 217,162,623 $ 85,048,055 $ 239,657,640
Non Construction-Prop A:
Program Contingency - 770,214 - 770,214 - - 770,214
Program Management (3,066,827) 195,515,470 192,448,643 97,452,648 37,801,607 57,194,388

(2,296,613) $
(876,411) $
Proposition B

Subtotal Non Construction-Prop A $ 195,515,470

2,316,025,000

193,218,857
2,315,148,589

Total Proposition A $ 2,316,024,940

Campus Technology:

$ 97,452,648
$ 854,806,201

$ 37,801,607
$ 872,842,098

$ 57,964,602
$ 587,500,290

Akins Early College High School 2,161,566 - - - - - -
Allison Elementary 226,394 - - - - - -
Anderson High School 1,831,548 - - - - - -
Andrews Elementary 177,384 - - - - - -
Anita Coy (ALC) 102,041 - - - - - -
Ann Richards SYWL 866,000 - - - - - -
Austin High School 1,922,353 - - - - - -
Bailey Middle School 809,891 - - - - - -
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Proposed 2022 Bond Budget-to Actual (a/o Februaryy 28, 2026)

CONSTRUCTION COSTS

TOTALS TO DATE

Projects

Budget Budget a/o Budget a/o
Amendments January 31, 2026 February 28, 2026

Initial

Modernization Full Projects:

Proposition A

Actuals

Commitments

Balance

Baldwin Elementary

612,039 - - -

Baranoff Elementary

738,300 - - -

Barrington Elementary

171,843 - - -

Barton Hills Elementary

440,888 - - -

Bear Creek Elementary

458,243 - - -

Becker Elementary

500,962 - - -

Bedichek Middle School

726,000 - - -

Blackshear Elementary

377,168 - - -

Blanton Elementary

588,085 - - -

Blazier Elementary 4-6

920,000 - - -

Blazier Elementary K-3

223,972 - - -

Boone Elementary

513,575 - - -

Bowie High School

2,233,200 - - -

Brentwood Elementary

589,000 - - -

Brown Elementary

1,694 - - -

Bryker Woods Elementary

402,857 - - -

Burnet Middle School

539,166 - - -

Campbell Elementary

333,365 - - -

Casey Elementary

509,999 - - -

Casis Elementary

592,000 - - -

Clayton Elementary

638,762 - - -

Clifton Center

244,772 - - -

Cook Elementary

477,575 - - -

Covington Middle School

697,512 - - -

Cowan Elementary

540,003 - - R

Crockett Early College High School

1,421,782 . _ _

Cunningham Elementary

453,781 - - -

Davis Elementary

597,260 - - -

Dawson Elementary

382,858 - - -

Dobie Middle School

656,225 - - -

Doss Elementary

713,000 - - -

Eastside Early College High School

729,143 - - -

Galindo Elementary

493,931 - - -

Garcia YMLA

414,754 - - -

Garza Independence High School

337,691 - - -

Gorzycki Middle School

1,137,738 - - -

Govalle Elementary

444,897 - - -

Graham Elementary

486,604 - - -

Guerrero Thompson Elementary

534,326 - - R

Gullett Elementary

562,242 - - -

Harris Elementary

186,310 - - -

Hart Elementary

531,770 - - -

Highland Park Elementary

589,659 - - -

Hill Elementary

715,379 - - -

Houston Elementary

275,672 - - -

Jordan Elementary

532,638 - - -

Joslin Elementary

394,083 - - R

Kealing Middle School

1,138,824 - - -

Kiker Elementary

676,888 - - -

Kocurek Elementary

526,235 - - -

Lamar Middle School

1,073,592 - - -

Langford Elementary

278,905 - - -

LBJ Early College High School

842,578 - - N

Lee Elementary

505,240 - - -

Liberal Arts and Science Academy High School

1,249,516 - - -

Linder Elementary

279,261 - - -

Lively Middle School

1,061,733 - - -

Maplewood Elementary

459,981 - - -

Martin Middle School

446,070 - - -

Mathews Elementary

430,399 - - -

McBee Elementary

427,900 - - -

McCallum High School

1,549,475 - - -

Menchaca Elementary

658,000 - - -

Mendez Middle School

376,867 - - -

Mills Elementary

688,858 - - -

Murchison Middle School

1,125,623 - - -

Navarro Early College High School

1,446,983 - - -

Norman-Sims Elementary

382,361 - - -

Northeast ECHS / International High School

1,169,653 - - -

O Henry Middle School

768,774 - - R

Oak Hill Elementary

613,492 - - -

Oak Springs Elementary

122,082 - - -

Odom Elementary

428,870 - - -

Ortega Elementary

382,942 - - -

Overton Elementary

472,707 - - -

Padron Elementary

547,013 - } _

Palm Elementary

439,728 - - -

Paredes Middle School

706,427 - - R

Patton Elementary

686,292 - - -

Pecan Springs Elementary

157,188 - - -

Perez Elementary

497,318 - - R

Pickle Elementary

418,884 - - -

Pillow Elementary

468,103 - - -

Pleasant Hill Elementary

451,902 - - -

Reilly Elementary

409,893 - - -
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Proposed 2022 Bond Budget-to Actual (a/o Februaryy 28, 2026)

CONSTRUCTION COSTS TOTALS TO DATE
Projects Initial Am:::rieetnts Janz:‘rjf:tl?é?) 26 Febf:adrie; 83, / :0 26 Actuals Commitments Balance
Proposition A

Modernization Full Projects:
Ridgetop Elementary 437,791 - - - - - -
Rodriguez Elementary 453,021 - - - - - -
Rosedale School 371,000 - - - - - -
Sadler Means YWLA 227,158 - - - - - -
Sanchez Elementary 504,262 - - - - - -
Small Middle School 1,102,450 - - - - - -
St. EImo Elementary 406,428 - - - - - -
Summitt Elementary 676,505 - - - - - -
Sunset Valley Elementary 491,400 - - - - - -
Travis Early College High School 754,038 - - - - - -
Travis Heights Elementary 542,070 - - - - - -
Uphaus Early Childhood Center 397,058 - - - - - -
Walnut Creek Elementary 529,155 - - - - - -
Webb Middle School 640,024 - - - - - -
Widen Elementary 449,967 - - - - - -
Williams Elementary 452,981 - - - - - -
Winn Montessori 369,619 - - - - - -
Wooldridge Elementary 231,845 - - - - - -
Wooten Elementary 297,663 - - - - - -
Zavala Elementary 395,155 - - - - - -
Zilker Elementary 500,013 - - - - - -
Subtotal Undesignated: $ 69,356,060 | $ - -|$ - -1 S -1 s -
Districtwide:
Districtwide Network Upgrades - - - - - - -
Staff/Student Devices and Equipment 6,185,000 - 75,541,000 75,541,000 35,477,831 8,190,677 31,872,492
Subtotal Districtwide: S 6,185,000 | $ -1 S 75,541,000 | $ 75,541,000 | $ 35,477,831 | $ 8,190,677 | $ 31,872,492

Total Proposition B $ 75,541,060 75,541,000 75,541,000 $ 35,477,831 8,190,677 31,872,492

Proposition C

Stadiums & Athletic Complexes:
Burger Athletic Complex 4,767,000 - 3,676,366 3,676,366 22,500 276,567 3,377,299
Delco Activity Center 15,000,000 - 11,340,709 11,340,709 415,202 715,181 10,210,326
Nelson Field 25,000,000 - 19,301,337 19,301,337 499,983 1,204,593 17,596,761
Noack Sports Complex 2,667,000 - 2,054,636 2,054,636 25,500 160,606 1,868,530
Subtotal Undesignated: $ 47,434,000 | $ -8 36,373,048 | $ 36,373,048 | $ 963,185 | $ 2,356,947 | $ 33,052,916
Non Construction-Prop C:
Program Contingency - 1,911,704 2,834,978 4,746,682 - - 4,746,682
Program Management - (1,911,704) 8,225,974 6,314,270 28,691 - 6,285,579

Subtotal Non Construction-PropC $ - 11,060,952 11,060,952 28,691 11,032,261

$ $
Total Proposition C $ 47,434,000 - 47,434,000 47,434,000 $ 991,876 $ 2,356,947 44,085,177
$ $

2022 Bond Total Amount  $ 2,439,000,000 (876,411) 2,439,000,000 2,438,123,589 891,275,908 $ 883,389,722 663,457,959

Notes:
All numbers are as of February 28, 2026.
Numbers may not add due to rounding.

2022 Bond Interest Projects

BUDGET Budget a/o Budget a/o
Projects Initial AMENDMENTS January 31, 2026 bruary 28, 2026 Actuals Commitments Balance
Proposition A
Police Allotment - Vehicles/Equipment/Accessories - (591,221) 7,652,744 7,061,523 7,055,973 5,549 1
HVAC Controls - 598,933 7,100,000 7,698,933 - - 7,698,933
Travis ECHS GMP #5 (230014) - - 42,529,070 42,529,070 6,964,962 28,269,773 7,294,335

Total Proposition A 7,712.00 57,281,814 57,289,526 14,020,935 28,275,322 14,993,269
Proposition B
Allovue - - 411,750 411,750 411,750 - -
Technology Allotment - 83,078 75,366 75,366

Total Proposition B (7,712.00) 494,828 487,116 487,116

Proposition C
House Park (#210034) 5,960,742 5,960,742 5,949,868
Total Proposition C 5,960,742.00 - 5,960,742.00 - 10,874.00 5,949,868.00

2022 Bond Interest Total Amount 5,960,742.00 57,776,642 63,737,384 14,508,051 28,286,196 20,943,137

Note: Unused interest funds went into the HVAC Controls account. Reversal and return to the main holding account will be reflected in April's Financials.
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