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Proposed 2022 Bond Budget-to Actual (a/o March 31, 2026)
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CONSTRUCTION COSTS TOTALS TO DATE
Projects Initial AMBElI{l[I)J(l;VT-ErNT S Feb?::rie; sa, / 200 26 M:r::g::,azlg 26 Actuals Commitments Balance
Proposition A

Modernization Full Projects:
Allison Elementary 56,093,606 - 58,798,343 58,798,343 32,340,009 20,810,177 5,648,157
Andrews Elementary 38,685,616 - 28,747,721 28,747,721 2,572,768 19,004,478 7,170,475
Barrington Elementary 38,686,157 (25,050,000) 30,046,079 4,996,079 3,378,326 1,527,972 89,781
Burnet Middle School 157,515,834 - 150,538,120 150,538,120 24,707,055 111,877,179 13,953,886
Cowan Elementary - 180,000 - 180,000 - - 180,000
Cunningham Elementary - 180,000 27,600 207,600 - 27,600 180,000
Full Modernization Portable Rental - - 1,170,742 1,170,742 994,231 - 176,511
Harris Elementary 56,093,690 (180,000) 55,327,078 55,147,078 48,267,290 5,102,295 1,777,493
Houston Elementary 56,094,328 - 61,925,092 61,925,092 39,046,651 20,247,860 2,630,581
Langford Elementary 39,653,095 (180,000) 67,955,758 67,775,758 24,884,143 36,063,977 6,827,638
Lee Elementary - - 667,190 667,190 - - 667,190
Linder Elementary 56,093,739 - 69,513,403 69,513,403 50,283,104 17,689,017 1,541,282
Nelson Bus Terminal 18,584,000 - 14,011,469 14,011,469 210,855 853,966 12,946,648
Oak Springs Elementary 47,499,918 - 58,226,376 58,226,376 11,652,539 37,747,363 8,826,474
Pecan Springs Elementary 47,499,812 - 57,145,025 57,145,025 36,081,178 16,571,028 4,492,819
Pickle Elementary - - 180,000 180,000 - 27,600 152,400
Sadler Means YWLA 101,916,842 - 109,781,381 109,781,381 50,890,350 45,528,569 13,362,462
Sims Facility - - 5,583,291 5,583,291 5,265,223 209,337 108,731
Travis Early College High School 251,455,962 - 209,255,751 209,255,751 88,218,583 113,300,732 7,736,436
Wooldridge Elementary 38,686,155 (925,000) 30,960,101 30,035,101 3,990,421 1,562,826 24,481,854
Wooten Elementary 39,653,337 R 59,094,913 59,094,913 54,279,164 4,133,997 681,752
Subtotal Modernization Full Projects: | $ 1,044,212,091 $ (25,975,000) $ 1,068,955,433 $ 1,042,980,433 $ 477,061,890 $ 452,285,973 113,632,570
Modernization Phased Projects:
Anderson High School 45,576,452 - 31,888,368 31,888,368 8,108,996 18,655,212 5,124,160
Austin High School 39,999,647 - 27,668,470 27,668,470 2,514,411 23,871,611 1,282,448
Crockett Early College High School 65,345,218 - 51,089,623 51,089,623 7,148,574 13,013,212 30,927,837
Dobie Middle School 36,186,775 - 27,562,157 27,562,157 6,040,092 15,647,360 5,874,705
Hill Elementary 29,999,621 - 22,205,487 22,205,487 658,751 2,963,793 18,582,943
LBJ Early College High School 115,685,422 R 84,387,486 84,387,486 36,808,706 39,814,424 7,764,356
Martin Middle School 60,999,930 (9,400,000) 45,964,067 36,564,067 11,555,847 24,968,696 39,524
McCallum High School 64,999,525 R 46,641,997 46,641,997 10,225,919 29,022,720 7,393,358
Navarro Early College High School 60,000,017 - 42,864,166 42,864,166 8,238,741 28,678,026 5,947,399
Northeast ECHS / International High School 116,686,347 - 85,757,992 85,757,992 13,644,875 61,290,423 10,822,694
O Henry Middle School 61,000,226 - 45,952,579 45,952,579 2,045,917 6,340,567 37,566,095
Phased Modernization Portable Rental - - - - - - -
Subtotal Modernization Phased Projects: $ 696,479,180 | $  (9,400,000)| $ 511,982,392 | $ 502,582,392 | $ 106,990,829 | $ 264,266,044 131,325,519

btota ode 40,69 000 80,9 8 4 62,8 84,0 9 6 0 44,958,089
Targeted Projects:
Mental Health Center:
Brown Elementary 130,306 - 118,631 118,631 - 18,500 100,131
Eastside Early College High School 8,988,857 - - - - - -
Govalle Elementary 132,103 - 120,323 120,323 - B 120,323
Norman-Sims Elementary 131,639 - 119,886 119,886 - - 119,886
Subtotal Mental Health Center: $ 9,382,905 | $ - s 358,840 | $ 358,840 | $ - s 18,500 340,340
Open Concept:
Cook Elementary 14,507,425 R 15,041,415 15,041,415 13,945,043 999,982 96,390
Oak Hill Elementary 18,375,508 R 22,976,577 22,976,577 20,569,537 1,637,895 769,145
Odom Elementary 9,188,130 R 8,894,187 8,894,187 7,857,477 772,238 264,472
Williams Elementary 16,925,019 - 18,725,410 18,725,410 17,292,822 1,379,715 52,873
Subtotal Open Concept: $ 58,996,082 | $ - s 65,637,589 | $ 65,637,589 | $ 59,664,879 | $ 4,789,830 1,182,880
Renovations without Secure Vestibule:
Bear Creek Elementary 13,999,757 (8,586,715) 10,617,625 2,030,910 30,909 17,000 1,983,001
Eastside Early College High School j R 6,987,758 6,987,758 161,763 457,894 6,368,101
Liberal Arts and Science Academy High School 28,398,484 - 19,027,073 19,027,073 1,389,876 986,413 16,650,784
Murchison Middle School 3,193,377 - 2,117,232 2,117,232 166,737 4,450 1,946,045
Saegert Bus Terminal 1,000,000 - 945,440 945,440 - - 945,440
Sanchez Elementary 591,738 - 505,301 505,301 - - 505,301
Subtotal Renovations without Secure Vestibule: $ 47,183,356 | $  (8,586,715)| $ 40,200,429 | $ 31,613,714 | $ 1,749,285 | $ 1,465,757 28,398,672
Secure Vestibule and Other Targeted Work:
Akins Early College High School 15,742,434 - 11,040,860 11,040,860 3,108,820 5,902,296 2,029,744
Anita Coy (ALC) 621,959 - - - - N -
Bailey Middle School 7,461,109 - 5,840,245 5,840,245 1,239,089 3,506,792 1,094,364
Baldwin Elementary 2,504,961 - 1,374,799 1,374,799 744,903 24,278 605,618
Baranoff Elementary 5,063,700 - 3,718,709 3,718,709 845,157 254,264 2,619,288
Barton Hills Elementary 873,112 3,560 559,175 562,735 339,467 20,755 202,513
Becker Elementary 872,038 (6,429) 700,760 694,331 382,202 49,561 262,568
Bedichek Middle School 3,961,000 - 3,098,714 3,098,714 839,846 458,112 1,800,756
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Proposed 2022 Bond Budget-to Actual (a/o March 31, 2026)

CONSTRUCTION COSTS TOTAL ATE
Projects Initial AMBElI{lDD(:/IIE-ErNT S Feb?ﬁ:rie; ;, / :0 26 M:rl::g:;’azl (;) 26 Actuals Commitments Balance

Blackshear Elementary 4,111,832 3,328,165 3,328,165 2,354,781 748,169 225,215
Blanton Elementary 5,168,915 - 3,562,131 3,562,131 2,470,910 329,527 761,694
Blazier Elementary K-3 545,028 _ 325,004 325,004 225,316 14,882 84,806
Boone Elementary 3,001,425 - 1,888,622 1,888,622 326,650 125,272 1,436,700
Bowie High School 24,755,800 R 16,408,149 16,408,149 11,547,694 1,169,055 3,691,400
Bryker Woods Elementary 5,846,143 R 4,362,578 4,362,578 471,765 2,543,914 1,346,899
Campbell Elementary 1,184,635 R 719,518 719,518 207,896 5,804 505,818
Casey Elementary 6,112,001 - 4,029,455 4,029,455 2,931,509 966,621 131,325
Clayton Elementary 2,118,238 - 998,840 998,840 239,935 74,534 684,371
Clifton Center 13,000,228 - 9,985,068 9,985,068 2,694,326 6,288,528 1,002,214
Covington Middle School 22,933,488 - 17,605,870 17,605,870 618,312 4,942,749 12,044,809
Cowan Elementary 832,997 R 390,063 390,063 337,372 32,019 20,672
Cunningham Elementary 1,971,219 1,230 1,229,779 1,231,009 219,072 48,958 962,979
Davis Elementary 6,198,740 _ 3,781,310 3,781,310 643,087 54,177 3,084,046
Dawson Elementary 1,277,142 (26,139) 675,803 649,664 156,627 12,203 480,834
Galindo Elementary 10,510,069 - 5,782,340 5,782,340 997,217 91,649 4,693,474
Garcia YMLA 4,583,246 R 2,104,457 2,104,457 580,559 199,553 1,324,345
Garza Independence High School 2,603,309 R 1,401,156 1,401,156 502,686 151,148 747,322
Gorzycki Middle School 2,283,262 R 956,270 956,270 200,936 20,790 734,544
Graham Elementary 12,499,396 - 8,970,763 8,970,763 252,827 3,336 8,714,600
Guerrero Thompson Elementary 2,480,674 - 1,646,275 1,646,275 310,373 157,072 1,178,830
Gullett Elementary 2,849,758 - 847,367 847,367 534,550 29,986 282,831
Hart Elementary 3,678,230 R 2,852,075 2,852,075 322,879 321,617 2,207,579
Highland Park Elementary 13,219,341 R 8,748,195 8,748,195 240,944 18,920 8,488,331
Jordan Elementary 5,000,362 R 4,029,136 4,029,136 424,905 99,597 3,504,634
Joslin Elementary 3,434,917 - 1,787,726 1,787,726 609,661 225,037 953,028
Kealing Middle School 3,429,176 - 2,592,262 2,592,262 200,679 31,955 2,359,628
Kiker Elementary 1,554,112 - 1,052,644 1,052,644 192,329 82,698 777,617
Kocurek Elementary 1,780,765 - 1,349,918 1,349,918 335,473 12,619 1,001,826
Lamar Middle School 1,048,408 - 1,283,347 1,283,347 681,389 47,948 554,010
Lee Elementary 519,760 - 325,323 325,323 201,746 5,652 117,925
Lively Middle School 3,179,267 - 1,594,040 1,594,040 947,351 259,744 386,945
Maplewood Elementary 987,019 - 899,047 899,047 426,881 71,523 400,643
Mathews Elementary 558,601 - 542,416 542,416 183,246 20,810 338,360
McBee Elementary 6,183,100 - 3,552,858 3,552,858 1,198,656 336,719 2,017,483
Mendez Middle School 19,175,133 - 15,235,801 15,235,801 9,683,819 4,717,948 834,034
Metz Facility - - 774,846 774,846 - - 774,846
Mills Elementary 1,193,142 R 1,795,915 1,795,915 941,770 466,323 387,822
Ortega Elementary 13,025,058 - 9,382,065 9,382,065 228,904 488,199 8,664,962
Overton Elementary 1,757,293 - 1,269,719 1,269,719 168,805 298,936 801,978
Padron Elementary 2,471,987 - 1,293,433 1,293,433 324,966 28,576 939,891
Palm Elementary 4,718,272 - 2,175,831 2,175,831 729,637 36,228 1,409,966
Paredes Middle School 5,082,573 - 3,985,248 3,985,248 212,892 22,035 3,750,321
Patton Elementary 4,284,708 - 2,001,895 2,001,895 365,271 154,846 1,481,778
Perez Elementary 999,682 - 949,986 949,986 235,567 14,995 699,424
Pickle Elementary 4,937,116 R 1,820,604 1,820,604 287,471 61,888 1,471,245
Pillow Elementary 2,474,897 - 586,252 586,252 234,115 19,538 332,599
Pleasant Hill Elementary 2,167,098 - 998,217 998,217 212,948 18,380 766,889
Reilly Elementary 4,950,107 - 3,623,095 3,623,095 531,361 117,567 2,974,167
Ridgetop Elementary 5,215,209 (3,537,366) 3,766,825 229,459 224,460 4,999 _
Rodriguez Elementary 5,634,979 - 2,583,936 2,583,936 1,606,347 532,850 444,739
Small Middle School 244,550 R 260,319 260,319 249,931 5,631 4,757
St. Elmo Elementary 5,897,572 R 2,517,504 2,517,504 189,813 128,338 2,199,353
Summitt Elementary 983,495 R 993,609 993,609 555,615 29,326 408,668
Sunset Valley Elementary 1,250,600 (382,037) 725,188 343,151 288,191 53,439 1,521
Travis Early College High School N - 52,945 52,945 49,815 - 3,130
Travis Heights Elementary 2,999,930 - 2,071,573 2,071,573 438,733 237,374 1,395,466
Uphaus Early Childhood Center 715,942 - 442,985 442,985 76,646 3,054 363,285
Walnut Creek Elementary 4,040,845 - 961,626 961,626 447,887 18,257 495,482
Webb Middle School 12,669,976 R 7,445,172 7,445,172 458,710 30,880 6,955,582
Widen Elementary 6,160,033 (734,804) 3,650,705 2,915,901 2,590,773 306,920 18,208
Winn Montessori 5,846,381 (1,300) 3,323,223 3,321,923 189,247 238,306 2,894,370
Zavala Elementary 4,232,845 5,145 1,800,908 1,806,053 413,903 487,342 904,808
Zilker Elementary 1,064,987 - 533,107 533,107 187,438 95,850 249,819
Print Shop Move - - 57,082 57,082 (8,600) 8,600 57,082
Districtwide Secure Vestibules - 32,535 22,430,919 22,463,454 2,139,966 1,796,298 18,527,190
Subtotal Secure Vestibule and Other Targeted Work: $ 342,735,326 | $  (4,645,605) 247,451,765 | $ 242,806,160 | $ 66,546,424 | $ 40,183,766 136,075,970
Non Campus Projects:

Bus Replacement Plan 25,736,000 - 25,249,590 25,249,590 20,494,076 3,132,444 1,623,070
Athletic - Turf Fields R - 50,697,990 50,697,990 32,092,656 11,579,803 7,025,531
EWAS - - 47,500 47,500 40,488 6,396 616
Land for Future SE Elementary School 5,000,000 - 4,666,285 4,666,285 4,656,283 9,952 50
Impervious Cover - - 171,122 171,122 137,160 - 33,962
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Proposed 2022 Bond Budget-to Actual (a/o March 31, 2026)

Initial

BUDGET
AMENDMENTS

Budget a/o
February 28, 2026

Budget a/o
March 31, 2026

TOTALS TO DATE

Actuals

Commitments

Balance

IRCA Professional Services - - 2,000,000 2,000,000 926,317 991,928 81,755
Food Services - Kitchen Equipment - - 29,209,843 29,209,843 13,768,056 9,813,510 5,628,277
Future SE HS Planning and Design 800,000 - 748,880 748,880 - - 748,880
Planning and Design Studies 2,500,000 - 2,348,750 2,348,750 694,355 7,445 1,646,950
Dispersed Dining - Vending 150,000 - 147,165 147,165 - - 147,165
Musical Instruments 5,000,000 - 4,905,500 4,905,500 2,584,141 987,223 1,334,136
Subtotal Non Campus Projects: $ 39,186,000 | $ - s 120,192,625 120,192,625 | $ 75,393,532 | $ 26,528,701 18,270,392
Undesignated:

Doors and Locks Security Improvements 5,000,000 - 7,551,500 7,551,500 3,924,523 2,711,121 915,856
Special Education Inclusion Improvements and Cameras 15,200,000 - 13,300,720 13,300,720 230,912 170,399 12,899,409
Furniture 3,500,000 - 3,289,850 3,289,850 1,572,864 11,082 1,705,904
HVAC and Other Building Deficiencies 25,000,000 - 16,718,271 16,718,271 3,322,135 558,081 12,838,055
Middle and High School Athletic Facility Repairs 9,800,000 - 1,382,846 1,382,846 177,132 40,288 1,165,426
Outdoor Learning Spaces and/or Activity Spaces 4,700,000 - 3,633,287 3,633,287 2,237,780 394,873 1,000,634
Roofing 9,250,000 - 6,968,454 6,968,454 1,435,714 443,542 5,089,198
Security Fencing 5,000,000 - 13,809,702 13,809,702 12,132,013 1,232,454 445,235
Universal Design Improvements 400,000 - 1,372,440 1,372,440 151,153 1,186,621 34,666
Subtotal Undesignated: $ 77,850,000 | $ -8 68,027,070 68,027,070 | $ 25,184,226 | $ 6,748,461 36,094,383

bto geted Pro 0 41,868,318 8,635,998 8,538,346 9 0 0,362,6

Non Construction-Prop A:

Program Contingency - - 770,214 770,214 - - 770,214
Program Management - 48,607,320 192,448,643 241,055,963 100,457,317 34,647,388 105,951,258

Subtotal Non Construction-PropA $

Total Proposition A $

Campus Technology:

2,316,024,940

$ 48,607,320 $
$ -8
Proposition B

193,218,857
2,316,025,000

241,826,177
2,316,025,000

$
$

100,457,317
913,048,382

$ 34,647,388
$ 830,934,420

106,721,472
572,042,198

Akins Early College High School 2,161,566 - - - - - -
Allison Elementary 226,394 - - - - - -
Anderson High School 1,831,548 - - - - - -
Andrews Elementary 177,384 - - - - - -
Anita Coy (ALC) 102,041 - - - - - -
Ann Richards SYWL 866,000 - - - - - -
Austin High School 1,922,353 - - - - - -
Bailey Middle School 809,891 - - - B B -
Baldwin Elementary 612,039 - - - - - -
Baranoff Elementary 738,300 - - - - - -
Barrington Elementary 171,843 - - - - - -
Barton Hills Elementary 440,888 - - - - - -
Bear Creek Elementary 458,243 - - _ - - -
Becker Elementary 500,962 - - - - - -
Bedichek Middle School 726,000 - - - - - -
Blackshear Elementary 377,168 - - - - - -
Blanton Elementary 588,085 - - - - - -
Blazier Elementary 4-6 920,000 - - - - - -
Blazier Elementary K-3 223,972 - - - - - -
Boone Elementary 513,575 - - - - - -
Bowie High School 2,233,200 - - _ - - -
Brentwood Elementary 589,000 - - - - - -
Brown Elementary 1,694 - - - - - -
Bryker Woods Elementary 402,857 - - - B - -
Burnet Middle School 539,166 - - - - - -
Campbell Elementary 333,365 - - - - - -
Casey Elementary 509,999 - - - - - -
Casis Elementary 592,000 - - - - - -
Clayton Elementary 638,762 - N N N - -
Clifton Center 244,772 - - - - - -
Cook Elementary 477,575 - - - - - -
Covington Middle School 697,512 - - - B B -
Cowan Elementary 540,003 - - - - - -
Crockett Early College High School 1,421,782 - - - - - -
Cunningham Elementary 453,781 - - - - - -
Davis Elementary 597,260 - - - - - -
Dawson Elementary 382,858 - - - - - -
Dobie Middle School 656,225 - - - - - -
Doss Elementary 713,000 - - - - - -
Eastside Early College High School 729,143 - - - B - -
Galindo Elementary 493,931 - - - - - -
Garcia YMLA 414,754 - - - - B R
Garza Independence High School 337,691 - - - - - -
Gorzycki Middle School 1,137,738 - - - N - -
Govalle Elementary 444,897 - - - - - -
Graham Elementary 486,604 - - - - - -
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Projects

Proposed 2022 Bond Budget-to Actual (a/o March 31, 2026)

Initial

Budget a/o
February 28, 2026

Budget a/o
March 31, 2026

TOTALS TO DATE

Actuals Commitments Balance

Guerrero Thompson Elementary 534,326 - - - - -
Gullett Elementary 562,242 - - - - -
Harris Elementary 186,310 - - B - -
Hart Elementary 531,770 - - - - -
Highland Park Elementary 589,659 - - - - -
Hill Elementary 715,379 - - - - -
Houston Elementary 275,672 - N N N N
Jordan Elementary 532,638 - - N N N
Joslin Elementary 394,083 - - - - -
Kealing Middle School 1,138,824 - - - - -
Kiker Elementary 676,888 - - - - -
Kocurek Elementary 526,235 - - - - -
Lamar Middle School 1,073,592 - - - - -
Langford Elementary 278,905 - - - - -
LBJ Early College High School 842,578 - - - - -
Lee Elementary 505,240 - - - - -
Liberal Arts and Science Academy High School 1,249,516 - - - - -
Linder Elementary 279,261 - - - - -
Lively Middle School 1,061,733 - - B - -
Maplewood Elementary 459,981 - - - - -
Martin Middle School 446,070 - - - - -
Mathews Elementary 430,399 - - - - -
McBee Elementary 427,900 - - - - -
McCallum High School 1,549,475 - - - - -
Menchaca Elementary 658,000 - - - - -
Mendez Middle School 376,867 - - - - -
Mills Elementary 688,858 - - B B -
Murchison Middle School 1,125,623 - - - - -
Navarro Early College High School 1,446,983 - - - - -
Norman-Sims Elementary 382,361 - - - - -
Northeast ECHS / International High School 1,169,653 - - - - -
O Henry Middle School 768,774 - - - - -
Oak Hill Elementary 613,492 - - - - -
Oak Springs Elementary 122,082 - - - - -
Odom Elementary 428,870 - - - B -
Ortega Elementary 382,942 - - - - -
Overton Elementary 472,707 - - - - -
Padron Elementary 547,013 - - - - -
Palm Elementary 439,728 - - - - -
Paredes Middle School 706,427 - - - - -
Patton Elementary 686,292 - - - - -
Pecan Springs Elementary 157,188 - - - - -
Perez Elementary 497,318 - - - - -
Pickle Elementary 418,884 - - - - -
Pillow Elementary 468,103 - - - - -
Pleasant Hill Elementary 451,902 - - - - -
Reilly Elementary 409,893 - - - - -
Ridgetop Elementary 437,791 - - - - -
Rodriguez Elementary 453,021 - - - - -
Rosedale School 371,000 - - - - -
Sadler Means YWLA 227,158 - - - - -
Sanchez Elementary 504,262 - - - - -
Small Middle School 1,102,450 - - - - -
St. Elmo Elementary 406,428 - - - - -
Summitt Elementary 676,505 - - - - -
Sunset Valley Elementary 491,400 - - - - -
Travis Early College High School 754,038 - - - - -
Travis Heights Elementary 542,070 - - - - -
Uphaus Early Childhood Center 397,058 - - - B -
Walnut Creek Elementary 529,155 - - - - -
Webb Middle School 640,024 - - - - -
Widen Elementary 449,967 - - - - -
Williams Elementary 452,981 - - - - -
Winn Montessori 369,619 - - - - -
Wooldridge Elementary 231,845 - - - - -
Wooten Elementary 297,663 - - B - -
Zavala Elementary 395,155 - - - - -
Zilker Elementary 500,013 - - - - -
Subtotal Undesignated: $ 69,356,060 - - -|s -ls -
Districtwide:

Districtwide Network Upgrades - - - - - -
Staff/Student Devices and Equipment 6,185,000 75,541,000 75,541,000 36,919,997 4,463,453 34,157,550
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Subtotal Districtwide:

Proposed 2022 Bond Budget-to Actual (a/o March 31, 2026)

Ini

BUDGET
AMENDMENTS

Budget a/o
February 28, 2026

6,185,000 _ 75,541,000 75,541,000 36,919,997 4,463,453 34,157,550

Budget a/o
March 31, 2026

TOTALS TO DATE

Actuals

Commitments

Balance

Subtotal Non Construction-PropC $

Total PropositionC $

2022 Bond Total Amount  $

47,434,000
2,439,000,000

11,060,952
47,434,000
2,439,000,000

11,060,952
47,434,000
$  2,439,000,000

28,691
999,481
950,967,860

$
$
$

Total Proposition B $ 75,541,060 $ 75,541,000 $ 75,541,000 $ 36,919,997 4,463,453 $ 34,157,550
Proposntlon C

Stadiums & Athletic Complexes:
Burger Athletic Complex 4,767,000 - 3,676,366 3,676,366 22,500 276,567 3,377,299
Delco Activity Center 15,000,000 - 11,340,709 11,340,709 415,202 715,181 10,210,326
Nelson Field 25,000,000 - 19,301,337 19,301,337 507,588 1,204,593 17,589,156
Noack Sports Complex 2,667,000 - 2,054,636 2,054,636 25,500 160,606 1,868,530
Subtotal Undesignated: $ 47,434,000 | $ - s 36,373,048 | $ 36,373,048 | $ 970,790 | $ 2,356,947 | $ 33,045,311
Non Construction-Prop C:
Program Contingency - - 4,746,682 4,746,682 - - 4,746,682
Program Management 6,314,270 6,314,270 6,285,579

2,356,947
837,754,820 $

11,032,261
44,077,572
650,277,320

Notes:

All numbers are as of March 31, 2026.

Numbers may not add due to rounding.

Projects

Proposition A

2022 Bond Interest Projects

Proposition B

Allovue

Total Proposition A

57,289,526

57,289,526

15,610,692

Police Allotment - Vehicles B i 7,061,523 7,061,523 7,057,495 3,026 1,002
HVAC Controls B , 7,698,933 7,698,933 B B 7,698,933
Travis ECHS GMP #5 (230014) 42,529,070 42,529,070 8,553,197 26,681,538 7,294,335

26,684,564

14,994,270

411,750

411,750

411,750

Technology Allotment -

Proposition C
House Park (#210034)

Total Proposition B

75,366
487,116

75,366
487,116

75,366
487,116

Total Proposition C

2022 Bond Interest Total Amount

5,960,742
5,960,742.00
63,737,384

5,960,742
5,960,742.00
63,737,384

Note: Unused interest funds went into the HVAC Controls account. Reversal and return to the main holding account will be reflected in April's Financials.

16,097,808

19,732
26,704,296

5,941,010
5,941,010
20,935,280
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