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Proposed 2022 Bond Budget-to Actual (a/o April 30, 2026)

CONSTRUCTION COSTS TOTALS TO DATE

BUDGET
AMENDMENTS

Budget a/o
April 30, 2026

Budget a/o
March 31, 2026

Projects Initial Actuals Commitments Balance
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Proposition A

Modernization Full Projects:
Allison Elementary 56,093,606 - 58,798,343 58,798,343 35,147,059 19,175,168 4,476,116
Andrews Elementary 38,685,616 - 28,747,721 28,747,721 2,728,875 18,898,082 7,120,764
Barrington Elementary 38,686,157 - 4,996,079 4,996,079 3,378,326 1,527,972 89,781
Burnet Middle School 157,515,834 - 150,538,120 150,538,120 29,169,959 107,414,275 13,953,886
Cowan Elementary - - 180,000 180,000 - - 180,000
Cunningham Elementary - 29,000 207,600 236,600 21,700 5,900 209,000
Full Modernization Portable Rental - - 1,170,742 1,170,742 994,231 | - 176,511
Harris Elementary 56,093,690 - 55,147,078 55,147,078 48,517,966 4,852,551 1,776,561
Houston Elementary 56,094,328 - 61,925,092 61,925,092 39,170,579 17,267,801 5,486,712
Langford Elementary 39,653,095 - 67,775,758 67,775,758 28,942,484 32,871,166 5,962,108
Lee Elementary - - 667,190 667,190 - - 667,190
Linder Elementary 56,093,739 - 69,513,403 69,513,403 51,951,786 16,152,230 1,409,387
Nelson Bus Terminal 18,584,000 - 14,011,469 14,011,469 213,783 850,774 12,946,912
Oak Springs Elementary 47,499,918 - 58,226,376 58,226,376 11,714,529 37,570,435 8,941,412
Pecan Springs Elementary 47,499,812 - 57,145,025 57,145,025 40,847,408 14,719,086 1,578,531
Pickle Elementary - 60,000 180,000 240,000 17,700 9,900 212,400
Sadler Means YWLA 101,916,842 - 109,781,381 109,781,381 58,108,085 41,684,736 9,988,560
Sims Facility - - 5,583,291 5,583,291 5,272,894 209,337 101,060
Travis Early College High School 251,455,962 - 209,255,751 209,255,751 92,962,871 108,306,819 7,986,061
Wooldridge Elementary 38,686,155 - 30,035,101 30,035,101 4,003,834 1,622,702 24,408,565
Wooten Elementary 39,653,337 - 59,094,913 59,094,913 54,345,773 4,121,565 627,575
Subtotal Modernization Full Projects: | $ 1,044,212,091 $ 89,000 $ 1,042,980,433 $ 1,043,069,433 $ 507,509,842 $ 427,260,499 108,299,092
Modernization Phased Projects:
Anderson High School 45,576,452 - 31,888,368 31,888,368 8,178,936 17,340,081 6,369,351
Austin High School 39,999,647 1,800,564 27,668,470 29,469,034 3,463,035 23,411,634 2,594,365
Crockett Early College High School 65,345,218 - 51,089,623 51,089,623 9,737,304 12,858,574 28,493,745
Dobie Middle School 36,186,775 - 27,562,157 27,562,157 6,043,095 14,507,122 7,011,940
Hill Elementary 29,999,621 R 22,205,487 22,205,487 991,276 2,558,698 18,655,513
LBJ Early College High School 115,685,422 R 84,387,486 84,387,486 41,313,813 35,261,853 7,811,820
Martin Middle School 60,999,930 R 36,564,067 36,564,067 11,607,163 24,832,740 124,164
McCallum High School 64,999,525 - 46,641,997 46,641,997 10,262,195 27,797,899 8,581,903
Navarro Early College High School 60,000,017 - 42,864,166 42,864,166 9,057,874 26,361,904 7,444,388
Northeast ECHS / International High School 116,686,347 650,605 85,757,992 86,408,597 15,459,035 59,406,549 11,543,013
O Henry Middle School 61,000,226 - 45,952,579 45,952,579 2,452,753 5,597,552 37,902,274
Phased Modernization Portable Rental - - - - - - -
Subtotal Modernization Phased Projects: $ 696,479,180 | $ 2,451,169 | $ 502,582,392 | $ 505,033,561 | $ 118,566,479 | $ 249,934,606 136,532,476

btotal Mode 40,69 40,169 45,562,8 48,102,994 626,076 6 95,10 44,8 68
Targeted Projects:
Mental Health Center:
Brown Elementary 130,306 - 118,631 118,631 - 18,500 100,131
Eastside Early College High School 8,988,857 - - - - B -
Govalle Elementary 132,103 - 120,323 120,323 - - 120,323
Norman-Sims Elementary 131,639 - 119,886 119,886 - - 119,886
Subtotal Mental Health Center: $ 9,382,905 | $ - s 358,840 | $ 358,840 | $ -1 18,500 340,340
Open Concept:
Cook Elementary 14,507,425 - 15,041,415 15,041,415 13,972,109 977,804 91,502
Oak Hill Elementary 18,375,508 - 22,976,577 22,976,577 20,569,537 1,639,537 767,503
Odom Elementary 9,188,130 - 8,894,187 8,894,187 7,917,542 633,156 343,489
Williams Elementary 16,925,019 - 18,725,410 18,725,410 17,689,105 1,025,400 10,905
Subtotal Open Concept: $ 58,996,082 | $ -8 65,637,589 | $ 65,637,589 | $ 60,148,293 | $ 4,275,897 1,213,399
Renovations without Secure Vestibule:
Bear Creek Elementary 13,999,757 - 2,030,910 2,030,910 30,909 65,480 1,934,521
Eastside Early College High School _ - 6,987,758 6,987,758 239,608 457,894 6,290,256
Liberal Arts and Science Academy High School 28,398,484 - 19,027,073 19,027,073 1,685,646 909,746 16,431,681
Murchison Middle School 3,193,377 - 2,117,232 2,117,232 166,737 4,450 1,946,045
Saegert Bus Terminal 1,000,000 - 945,440 945,440 - - 945,440
Sanchez Elementary 591,738 - 505,301 505,301 - - 505,301
Subtotal Renovations without Secure Vestibule: $ 47,183,356 | $ -3 31,613,714 | $§ 31,613,714 | $ 2,122,900 | $ 1,437,570 28,053,244
Secure Vestibule and Other Targeted Work:
Akins Early College High School 15,742,434 - 11,040,860 11,040,860 3,162,766 5,861,757 2,016,337
Anita Coy (ALC) 621,959 - - - - - -
Bailey Middle School 7,461,109 - 5,840,245 5,840,245 1,772,600 2,976,784 1,090,861
Baldwin Elementary 2,504,961 - 1,374,799 1,374,799 744,908 24,278 605,613
Baranoff Elementary 5,063,700 - 3,718,709 3,718,709 845,161 254,264 2,619,284
Barton Hills Elementary 873,112 1,800 562,735 564,535 341,111 22,755 200,669
Becker Elementary 872,038 (260,908) 694,331 433,423 383,860 43,561 6,002
Bedichek Middle School 3,961,000 - 3,098,714 3,098,714 840,394 484,171 1,774,149
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Blackshear Elementary 4,111,832 1,800 3,328,165 3,329,965 2,357,747 719,806 252,412
Blanton Elementary 5,168,915 - 3,562,131 3,562,131 2,487,035 174,601 900,495
Blazier Elementary K-3 545,028 - 325,004 325,004 225,316 14,882 84,806
Boone Elementary 3,001,425 - 1,888,622 1,888,622 343,430 118,212 1,426,980
Bowie High School 24,755,800 - 16,408,149 16,408,149 11,579,783 840,265 3,988,101
Bryker Woods Elementary 5,846,143 (200) 4,362,578 4,362,378 538,346 2,482,133 1,341,899
Campbell Elementary 1,184,635 (200) 719,518 719,318 207,896 5,804 505,618
Casey Elementary 6,112,001 - 4,029,455 4,029,455 2,961,585 827,744 240,126
Clayton Elementary 2,118,238 - 998,840 998,840 249,839 69,584 679,417
Clifton Center 13,000,228 - 9,985,068 9,985,068 3,158,609 5,934,930 891,529
Covington Middle School 22,933,488 (7,000,000) 17,605,870 10,605,870 830,242 4,522,996 5,252,632
Cowan Elementary 832,997 (1,405) 390,063 388,658 337,468 32,019 19,171
Cunningham Elementary 1,971,219 - 1,231,009 1,231,009 219,072 53,204 958,733
Davis Elementary 6,198,740 15,519 3,781,310 3,796,829 643,087 54,577 3,099,165
Dawson Elementary 1,277,142 (480,833) 649,664 168,831 156,627 8,848 3,356
Galindo Elementary 10,510,069 (200) 5,782,340 5,782,140 997,217 90,604 4,694,319
Garcia YMLA 4,583,246 (200) 2,104,457 2,104,257 591,597 193,522 1,319,138
Garza Independence High School 2,603,309 1,800 1,401,156 1,402,956 502,686 119,454 780,816
Gorzycki Middle School 2,283,262 - 956,270 956,270 200,940 20,790 734,540
Graham Elementary 12,499,396 - 8,970,763 8,970,763 252,827 3,336 8,714,600
Guerrero Thompson Elementary 2,480,674 - 1,646,275 1,646,275 310,373 192,047 1,143,855
Gullett Elementary 2,849,758 - 847,367 847,367 534,550 29,986 282,831
Hart Elementary 3,678,230 - 2,852,075 2,852,075 320,556 290,252 2,241,267
Highland Park Elementary 13,219,341 - 8,748,195 8,748,195 243,215 18,920 8,486,060
Jordan Elementary 5,000,362 (200) 4,029,136 4,028,936 424,905 97,197 3,506,834
Joslin Elementary 3,434,917 1,800 1,787,726 1,789,526 618,748 198,734 972,044
Kealing Middle School 3,429,176 (200) 2,592,262 2,592,062 200,679 73,655 2,317,728
Kiker Elementary 1,554,112 - 1,052,644 1,052,644 202,733 77,498 772,413
Kocurek Elementary 1,780,765 - 1,349,918 1,349,918 335,478 12,619 1,001,821
Lamar Middle School 1,048,408 - 1,283,347 1,283,347 689,937 43,929 549,481
Lee Elementary 519,760 (200) 325,323 325,123 201,746 5,652 117,725
Lively Middle School 3,179,267 1,800 1,594,040 1,595,840 948,805 361,269 285,766
Maplewood Elementary 987,019 - 899,047 899,047 426,881 71,523 400,643
Mathews Elementary 558,601 (200) 542,416 542,216 183,246 20,810 338,160
McBee Elementary 6,183,100 - 3,552,858 3,552,858 1,198,656 336,719 2,017,483
Mendez Middle School 19,175,133 - 15,235,801 15,235,801 9,839,452 4,636,859 759,490
Metz Facility - - 774,846 774,846 - - 774,846
Mills Elementary 1,193,142 - 1,795,915 1,795,915 1,186,116 221,982 387,817
Ortega Elementary 13,025,058 (200) 9,382,065 9,381,865 228,904 488,199 8,664,762
Overton Elementary 1,757,293 (200) 1,269,719 1,269,519 168,805 172,897 927,817
Padron Elementary 2,471,987 - 1,293,433 1,293,433 326,152 25,781 941,500
Palm Elementary 4,718,272 - 2,175,831 2,175,831 729,637 36,228 1,409,966
Paredes Middle School 5,082,573 - 3,985,248 3,985,248 212,892 52,705 3,719,651
Patton Elementary 4,284,708 - 2,001,895 2,001,895 423,672 94,483 1,483,740
Perez Elementary 999,682 - 949,986 949,986 235,567 14,995 699,424
Pickle Elementary 4,937,116 (89,000) 1,820,604 1,731,604 295,689 589,138 846,777
Pillow Elementary 2,474,897 - 586,252 586,252 234,115 19,538 332,599
Pleasant Hill Elementary 2,167,098 - 998,217 998,217 212,948 69,487 715,782
Reilly Elementary 4,950,107 - 3,623,095 3,623,095 624,205 229,587 2,769,303
Ridgetop Elementary 5,215,209 - 229,459 229,459 224,460 4,999 -
Rodriguez Elementary 5,634,979 741,000 2,583,936 3,324,936 1,888,728 250,469 1,185,739
Small Middle School 244,550 (200) 260,319 260,119 249,931 5,631 4,557
St. EImo Elementary 5,897,572 (200) 2,517,504 2,517,304 189,813 128,338 2,199,153
Summitt Elementary 983,495 - 993,609 993,609 555,615 29,326 408,668
Sunset Valley Elementary 1,250,600 - 343,151 343,151 289,711 39,820 13,620
Travis Early College High School - - 52,945 52,945 49,815 - 3,130
Travis Heights Elementary 2,999,930 1,800 2,071,573 2,073,373 438,733 1,466,841 167,799
Uphaus Early Childhood Center 715,942 - 442,985 442,985 76,646 3,054 363,285
Walnut Creek Elementary 4,040,845 - 961,626 961,626 463,331 18,034 480,261
Webb Middle School 12,669,976 - 7,445,172 7,445,172 458,710 30,880 6,955,582
Widen Elementary 6,160,033 6,830 2,915,901 2,922,731 2,610,776 305,645 6,310
Winn Montessori 5,846,381 (2,894,370) 3,321,923 427,553 189,247 238,306 -
Zavala Elementary 4,232,845 1,800 1,806,053 1,807,853 461,722 398,474 947,657
Zilker Elementary 1,064,987 (200) 533,107 532,907 187,438 75,538 269,931
Print Shop Move - - 57,082 57,082 (8,600) 8,600 57,082
Districtwide Secure Vestibules - (30,749) 22,463,454 22,432,705 2,217,439 1,618,078 18,597,188
Subtotal Secure Vestibule and Other Targeted Work: $ 342,735,326 | $  (9,983,916) 242,806,160 | $ 232,822,244 | $ 69,034,326 | $ 39,059,603 124,728,315
Non Campus Projects:

Bus Replacement Plan 25,736,000 (429,758) 25,249,590 24,819,832 22,433,208 2,386,624 -
Athletic - Turf Fields - - 50,697,990 50,697,990 36,044,930 9,618,513 5,034,547
EWAS - - 47,500 47,500 41,544 5,208 748
Land for Future SE Elementary School 5,000,000 - 4,666,285 4,666,285 4,656,283 9,952 50
Impervious Cover - - 171,122 171,122 164,244 - 6,878
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IRCA Professional Services - - 2,000,000 2,000,000 943,099 973,700 83,201
Food Services - Kitchen Equipment - - 29,209,843 29,209,843 15,870,937 8,765,312 4,573,594
Future SE HS Planning and Design 800,000 - 748,880 748,880 - - 748,880
Planning and Design Studies 2,500,000 - 2,348,750 2,348,750 694,355 7,445 1,646,950
Dispersed Dining - Vending 150,000 - 147,165 147,165 - - 147,165
Musical Instruments 5,000,000 - 4,905,500 4,905,500 2,665,767 975,084 1,264,649
Subtotal Non Campus Projects: $ 39,186,000 | $ (429,758) | $ 120,192,625 119,762,867 | $ 83,514,367 | $ 22,741,838 13,506,662
Undesignated:

Doors and Locks Security Improvements 5,000,000 - 7,551,500 7,551,500 4,868,479 2,681,322 1,699
Special Education Inclusion Improvements and Cameras 15,200,000 - 13,300,720 13,300,720 237,956 163,355 12,899,409
Furniture 3,500,000 - 3,289,850 3,289,850 1,572,864 11,082 1,705,904
HVAC and Other Building Deficiencies 25,000,000 (222,223) 16,718,271 16,496,048 3,500,724 190,476 12,804,848
Middle and High School Athletic Facility Repairs 9,800,000 - 1,382,846 1,382,846 177,132 5,086 1,200,628
Outdoor Learning Spaces and/or Activity Spaces 4,700,000 - 3,633,287 3,633,287 2,271,987 391,890 969,410
Roofing 9,250,000 - 6,968,454 6,968,454 1,560,268 425,880 4,982,306
Security Fencing 5,000,000 2,259,932 13,809,702 16,069,634 12,376,665 1,111,957 2,581,012
Universal Design Improvements 400,000 - 1,372,440 1,372,440 151,153 1,186,621 34,666
Subtotal Undesignated: $ 77,850,000 | $ 2,037,709 | $ 68,027,070 70,064,779 | $ 26,717,228 | $ 6,167,669 37,179,882

bto geted Pro 8 96 8,635,998 0,260,0 4 4 01,0 05,021,84

Non Construction-Prop A:

Program Contingency - 593,327 770,214 1,363,541 - - 1,363,541
Program Management 5,242,469 241,055,963 246,298,432 101,825,516 33,914,191 110,558,725

Subtotal Non Construction-PropA $

Total Proposition A $

Campus Technology:

2,316,024,940

5,835,796

Proposition B

241,826,177
2,316,025,000

247,661,973
2,316,025,000

$ 101,825,516
$ 969,438,951

$ 33,914,191
$ 784,810,373

111,922,266
561,775,676

Akins Early College High School 2,161,566 - - - - - -
Allison Elementary 226,394 - - - - - -
Anderson High School 1,831,548 - - - - - -
Andrews Elementary 177,384 - - - - - -
Anita Coy (ALC) 102,041 - - - - - -
Ann Richards SYWL 866,000 - - - - - -
Austin High School 1,922,353 - - - - - -
Bailey Middle School 809,891 - - - B B -
Baldwin Elementary 612,039 - - - - - -
Baranoff Elementary 738,300 - - - - - -
Barrington Elementary 171,843 - - - - - -
Barton Hills Elementary 440,888 - - - - - -
Bear Creek Elementary 458,243 - - _ - - -
Becker Elementary 500,962 - - - - - -
Bedichek Middle School 726,000 - - - - - -
Blackshear Elementary 377,168 - - - - - -
Blanton Elementary 588,085 - - - - - -
Blazier Elementary 4-6 920,000 - - - - - -
Blazier Elementary K-3 223,972 - - - - - -
Boone Elementary 513,575 - - - - - -
Bowie High School 2,233,200 - - _ - - -
Brentwood Elementary 589,000 - - - - - -
Brown Elementary 1,694 - - - - - -
Bryker Woods Elementary 402,857 - - - B - -
Burnet Middle School 539,166 - - - - - -
Campbell Elementary 333,365 - - - - - -
Casey Elementary 509,999 - - - - - -
Casis Elementary 592,000 - - - - - -
Clayton Elementary 638,762 - N N N - -
Clifton Center 244,772 - - - - - -
Cook Elementary 477,575 - - - - - -
Covington Middle School 697,512 - - - B B -
Cowan Elementary 540,003 - - - - - -
Crockett Early College High School 1,421,782 - - - - - -
Cunningham Elementary 453,781 - - - - - -
Davis Elementary 597,260 - - - - - -
Dawson Elementary 382,858 - - - - - -
Dobie Middle School 656,225 - - - - - -
Doss Elementary 713,000 - - - - - -
Eastside Early College High School 729,143 - - - B - -
Galindo Elementary 493,931 - - - - - -
Garcia YMLA 414,754 - - - - B R
Garza Independence High School 337,691 - - - - - -
Gorzycki Middle School 1,137,738 - - - N - -
Govalle Elementary 444,897 - - - - - -
Graham Elementary 486,604 - - - - - -
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Guerrero Thompson Elementary 534,326 - - - - - -
Gullett Elementary 562,242 - - - - - -
Harris Elementary 186,310 - - - B - -
Hart Elementary 531,770 - - - - - -
Highland Park Elementary 589,659 - - - - - -
Hill Elementary 715,379 - - - - - -
Houston Elementary 275,672 - - N N N N
Jordan Elementary 532,638 - - - - - -
Joslin Elementary 394,083 - - - - - -
Kealing Middle School 1,138,824 - - - - - -
Kiker Elementary 676,888 - - - - - -
Kocurek Elementary 526,235 - - - - - -
Lamar Middle School 1,073,592 - - - - - -
Langford Elementary 278,905 - - - - - -
LBJ Early College High School 842,578 - - - - - -
Lee Elementary 505,240 - - - - - -
Liberal Arts and Science Academy High School 1,249,516 - - - - - -
Linder Elementary 279,261 - - - - - -
Lively Middle School 1,061,733 - - - B - -
Maplewood Elementary 459,981 - - - - - -
Martin Middle School 446,070 - - - - - -
Mathews Elementary 430,399 - - - - - -
McBee Elementary 427,900 - - - - - -
McCallum High School 1,549,475 - - - - - -
Menchaca Elementary 658,000 - - - - - -
Mendez Middle School 376,867 - - - - - -
Mills Elementary 688,858 - - - B B -
Murchison Middle School 1,125,623 - - - - - -
Navarro Early College High School 1,446,983 - - - - - -
Norman-Sims Elementary 382,361 - - - - - -
Northeast ECHS / International High School 1,169,653 - - - - - -
O Henry Middle School 768,774 - - - - - -
Oak Hill Elementary 613,492 - - - - - -
Oak Springs Elementary 122,082 - - - - - -
Odom Elementary 428,870 - - - - B -
Ortega Elementary 382,942 - - - - - -
Overton Elementary 472,707 - - - - - -
Padron Elementary 547,013 - - - - - -
Palm Elementary 439,728 - - - - - -
Paredes Middle School 706,427 - - - - - -
Patton Elementary 686,292 - - - - - -
Pecan Springs Elementary 157,188 - - - - - -
Perez Elementary 497,318 - - - - - -
Pickle Elementary 418,884 - - - - - -
Pillow Elementary 468,103 - - - - - -
Pleasant Hill Elementary 451,902 - - - - - -
Reilly Elementary 409,893 - - - - - -
Ridgetop Elementary 437,791 - - - - - -
Rodriguez Elementary 453,021 - - - - - -
Rosedale School 371,000 - - - - - -
Sadler Means YWLA 227,158 - - - - - -
Sanchez Elementary 504,262 - - - - - -
Small Middle School 1,102,450 - - - - - -
St. Elmo Elementary 406,428 - - - - - -
Summitt Elementary 676,505 - - - - - -
Sunset Valley Elementary 491,400 - - - - - -
Travis Early College High School 754,038 - - - - - -
Travis Heights Elementary 542,070 - - - - - -
Uphaus Early Childhood Center 397,058 - - - - B -
Walnut Creek Elementary 529,155 - - - - - -
Webb Middle School 640,024 - - - - - -
Widen Elementary 449,967 - - - - - -
Williams Elementary 452,981 - - - - - -
Winn Montessori 369,619 - - - - - -
Wooldridge Elementary 231,845 - - - - - -
Wooten Elementary 297,663 - - - B - -
Zavala Elementary 395,155 - - - - - -
Zilker Elementary 500,013 - - - - - -
Subtotal Undesignated: $ 69,356,060 | $ -l s -l s -l s -|s - -
Districtwide:

Districtwide Network Upgrades - - - - - - -
Staff/Student Devices and Equipment 6,185,000 - 75,541,000 75,541,000 40,514,692 2,797,574 32,228,734
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Subtotal Non Construction-PropC $

Total PropositionC $

2022 Bond Total Amount  $

47,434,000
2,439,000,000

11,060,952
47,434,000
2,439,000,000

11,060,952
47,434,000
$  2,439,000,000

$ 28,691
$ 1,128,101
$ 1,011,081,744

$
$
$

Total Proposition B $ 75,541,060 $ 75,541,000 $ 75,541,000 $ 40,514,692 2,797,574 $ 32,228,734
Proposntlon C

Stadiums & Athletic Complexes:
Burger Athletic Complex 4,767,000 - 3,676,366 3,676,366 51,923 247,144 3,377,299
Delco Activity Center 15,000,000 - 11,340,709 11,340,709 415,202 684,051 10,241,456
Nelson Field 25,000,000 - 19,301,337 19,301,337 590,589 919,714 17,791,034
Noack Sports Complex 2,667,000 - 2,054,636 2,054,636 41,696 144,410 1,868,530
Subtotal Undesignated: $ 47,434,000 | $ - s 36,373,048 | $ 36,373,048 | $ 1,099,410 | $ 1,995,319 | $ 33,278,319
Non Construction-Prop C:
Program Contingency - - 4,746,682 4,746,682 - - 4,746,682
Program Management 6,314,270 6,314,270 6,285,579

1,995,319
789,603,266 $

11,032,261
44,310,580
638,314,990

Notes:
All numbers are as of April 30, 2026.

Numbers may not add due to rounding.

Projects

Proposition A

2022 Bond Interest Projects

Proposition B

Allovue

Total Proposition A

57,289,526

57,289,526

16,762,733

Police Allotment - Vehicles B i 7,061,523 7,061,523 7,058,496 3,026 1
HVAC Controls B , 7,698,933 7,698,933 B B 7,698,933
Travis ECHS GMP #5 (230014) 42,529,070 42,529,070 9,704,237 25,530,498 7,294,335

25,533,524

14,993,269

411,750

411,750

411,750

Technology Allotment -

Proposition C
House Park (#210034)

Total Proposition B

75,366
487,116

75,366
487,116

75,366
487,116

Total Proposition C

2022 Bond Interest Total Amount

5,960,742
5,960,742.00
63,737,384

5,960,742
5,960,742.00
63,737,384

Note: Unused interest funds went into the HVAC Controls account. Reversal and return to the main holding account will be reflected in May's Financials.

4,361,712
4,361,712.00
21,611,561

77,045
25,610,569

1,521,985
1,521,985
16,515,254
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