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Proposed 2022 Bond Budget-to Actual (a/o June 30, 2026)

CONSTRUCTION COSTS TOTALS TO DATE

BUDGET
AMENDMENTS

Budget a/o
May 31 2026

Budget a/o

June 30 2026 Balance

Projects Initial Actuals Commitments
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Proposition A

Modernization Full Projects:
Allison Elementary 56,093,606 - 58,798,343 58,798,343 42,192,689 14,187,158 2,418,496
Andrews Elementary 38,685,616 - 28,747,721 28,747,721 3,299,943 18,771,498 6,676,280
Barrington Elementary 38,686,157 - 4,996,079 4,996,079 3,378,326 1,505,598 112,155
Burnet Middle School 157,515,834 - 150,538,120 150,538,120 47,122,513 89,461,721 13,953,886
Cowan Elementary - - 180,000 180,000 - - 180,000
Cunningham Elementary - - 235,217 235,217 21,700 185,916 27,601
Full Modernization Portable Rental - - 1,093,742 1,093,742 994,231 - 99,511
Harris Elementary 56,093,690 - 55,147,078 55,147,078 49,674,629 3,696,249 1,776,200
Houston Elementary 56,094,328 - 61,925,092 61,925,092 49,007,657 10,432,749 2,484,686
Langford Elementary 39,653,095 - 67,775,758 67,775,758 42,528,544 20,282,993 4,964,221
Lee Elementary - - 667,190 667,190 - - 667,190
Linder Elementary 56,093,739 - 69,513,403 69,513,403 53,987,153 14,334,270 1,191,980
Nelson Bus Terminal 18,584,000 - 14,441,227 14,441,227 221,903 845,046 13,374,278
Oak Springs Elementary 47,499,918 - 63,000,000 63,000,000 12,972,636 36,540,978 13,486,386
Pecan Springs Elementary 47,499,812 - 57,145,025 57,145,025 46,571,496 9,377,064 1,196,465
Pickle Elementary - - 240,000 240,000 21,700 216,536 1,764
Sadler Means YWLA 101,916,842 - 109,858,381 109,858,381 72,806,698 30,482,522 6,569,161
Sims Facility - - 5,584,674 5,584,674 5,293,084 189,147 102,443
Travis Early College High School 251,455,962 1,350,000 209,255,751 210,605,751 108,391,138 93,509,384 8,705,229
Wooldridge Elementary 38,686,155 - 62,547,952 62,547,952 4,151,213 1,183,488 57,213,251
Wooten Elementary 39,653,337 - 59,094,913 59,094,913 55,078,747 3,396,717 619,449
Subtotal Modernization Full Projects: | $ 1,044,212,091 $ 1,350,000 $ 1,080,785,666 $ 1,082,135,666 $ 597,716,000 $ 348,599,034 135,820,632
Modernization Phased Projects:
Anderson High School 45,576,452 - 31,888,368 31,888,368 15,594,231 11,398,290 4,895,847
Austin High School 39,999,647 - 29,469,034 29,469,034 4,469,385 22,713,281 2,286,368
Crockett Early College High School 65,345,218 - 51,089,623 51,089,623 16,737,094 31,958,265 2,394,264
Dobie Middle School 36,186,775 - 27,562,157 27,562,157 11,089,342 11,140,109 5,332,706
Hill Elementary 29,999,621 R 22,205,487 22,205,487 1,523,792 2,683,133 17,998,562
LBJ Early College High School 115,685,422 R 84,387,486 84,387,486 49,823,139 26,856,149 7,708,198
Martin Middle School 60,999,930 - 36,564,067 36,564,067 11,744,418 24,790,495 29,154
McCallum High School 64,999,525 - 46,641,997 46,641,997 16,674,377 23,485,289 6,482,331
Navarro Early College High School 60,000,017 - 42,864,166 42,864,166 12,948,637 23,991,042 5,924,487
Northeast ECHS / International High School 116,686,347 - 86,408,597 86,408,597 19,852,579 55,976,999 10,579,019
O Henry Middle School 61,000,226 - 45,952,579 45,952,579 4,474,892 10,917,303 30,560,384
Phased Modernization Portable Rental - - - - - - -
Subtotal Modernization Phased Projects: $ 696,479,180 | $ - $ 505,033,561 | $ 505,033,561 | $ 164,931,886 | $ 245,910,355 94,191,320

btota ode 40,69 0,000 85,819 8 69 62,647,886 94,509,389 0,0 9
Targeted Projects:
Mental Health Center:
Brown Elementary 130,306 - 118,631 118,631 12,950 5,550 100,131
Eastside Early College High School 8,988,857 - - - - B -
Govalle Elementary 132,103 - 120,323 120,323 | - - 120,323
Norman-Sims Elementary 131,639 - 119,886 119,886 | - - 119,886
Subtotal Mental Health Center: $ 9,382,905 | $ - s 358,840 | $ 358,840 | $ 12,950 | $ 5,550 340,340
Open Concept:
Cook Elementary 14,507,425 - 15,041,415 15,041,415 14,154,522 794,826 92,067
Oak Hill Elementary 18,375,508 - 22,976,577 22,976,577 20,574,587 1,641,208 760,782
Odom Elementary 9,188,130 - 8,894,187 8,894,187 7,971,528 611,644 311,015
Williams Elementary 16,925,019 - 18,725,410 18,725,410 17,936,677 777,829 10,904
Subtotal Open Concept: $ 58,996,082 | $ -1$ 65,637,589 | $ 65,637,589 | $ 60,637,314 | $ 3,825,507 1,174,768
Renovations without Secure Vestibule:
Bear Creek Elementary 13,999,757 - 2,030,910 2,030,910 38,049 58,340 1,934,521
Eastside Early College High School _ - 7,837,758 7,837,758 269,915 427,587 7,140,256
Liberal Arts and Science Academy High School 28,398,484 - 19,027,073 19,027,073 1,892,777 932,024 16,202,272
Murchison Middle School 3,193,377 - 2,117,232 2,117,232 166,737 4,450 1,946,045
Saegert Bus Terminal 1,000,000 - 945,440 945,440 - - 945,440
Sanchez Elementary 591,738 - 505,301 505,301 - - 505,301
Subtotal Renovations without Secure Vestibule: S 47,183,356 | $ -1 32,463,714 | $ 32,463,714 | $ 2,367,478 | $ 1,422,401 28,673,835
Secure Vestibule and Other Targeted Work:
Akins Early College High School 15,742,434 - 11,040,860 11,040,860 3,349,685 5,837,076 1,854,099
Anita Coy (ALC) 621,959 - - - - - -
Bailey Middle School 7,461,109 - 5,840,245 5,840,245 3,367,265 1,393,369 1,079,611
Baldwin Elementary 2,504,961 - 1,374,799 1,374,799 744,908 24,278 605,613
Baranoff Elementary 5,063,700 - 3,718,709 3,718,709 847,885 256,050 2,614,774
Barton Hills Elementary 873,112 - 563,075 563,075 352,502 11,364 199,209
Becker Elementary 872,038 - 433,423 433,423 399,143 34,278 2
Bedichek Middle School 3,961,000 (83,625) 3,098,714 3,015,089 868,614 461,265 1,685,210
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Proposed 2022 Bond Budget-to Actual (a/o June 30, 2026)
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Blackshear Elementary 4,111,832 - 3,328,505 3,328,505 2,754,559 324,134 249,812
Blanton Elementary 5,168,915 3,030 3,565,251 3,568,281 2,634,162 196,201 737,918
Blazier Elementary K-3 545,028 - 325,004 325,004 225,316 19,586 80,102
Boone Elementary 3,001,425 - 1,888,622 1,888,622 395,225 66,417 1,426,980
Bowie High School 24,755,800 R 16,408,149 16,408,149 11,892,100 838,597 3,677,452
Bryker Woods Elementary 5,846,143 R 4,360,918 4,360,918 896,787 2,273,572 1,190,559
Campbell Elementary 1,184,635 R 717,858 717,858 207,896 5,804 504,158
Casey Elementary 6,112,001 65,000 4,029,455 4,094,455 3,314,533 775,486 4,436
Clayton Elementary 2,118,238 - 998,840 998,840 269,666 49,757 679,417
Clifton Center 13,000,228 - 9,985,068 9,985,068 5,747,510 3,710,634 526,924
Covington Middle School 22,933,488 - 10,594,220 10,594,220 2,790,842 2,788,179 5,015,199
Cowan Elementary 832,997 - 388,658 388,658 337,468 32,019 19,171
Cunningham Elementary 1,971,219 - 1,231,009 1,231,009 225,673 58,067 947,269
Davis Elementary 6,198,740 - 3,796,829 3,796,829 643,087 54,577 3,099,165
Dawson Elementary 1,277,142 5,091 168,831 173,922 163,813 12,161 (2,052)
Galindo Elementary 10,510,069 - 5,796,529 5,796,529 974,242 148,945 4,673,342
Garcia YMLA 4,583,246 - 2,102,797 2,102,797 707,666 269,745 1,125,386
Garza Independence High School 2,603,309 R 1,401,496 1,401,496 536,380 105,834 759,282
Gorzycki Middle School 2,283,262 R 956,270 956,270 200,940 20,790 734,540
Graham Elementary 12,499,396 - 8,970,763 8,970,763 252,827 3,336 8,714,600
Guerrero Thompson Elementary 2,480,674 - 1,651,275 1,651,275 233,635 160,205 1,257,435
Gullett Elementary 2,849,758 - 847,367 847,367 534,550 29,986 282,831
Hart Elementary 3,678,230 R 2,852,075 2,852,075 436,408 196,234 2,219,433
Highland Park Elementary 13,219,341 R 8,748,195 8,748,195 243,215 46,220 8,458,760
Jordan Elementary 5,000,362 R 4,027,476 4,027,476 427,420 97,082 3,502,974
Joslin Elementary 3,434,917 8,545 1,789,526 1,798,071 670,233 466,431 661,407
Kealing Middle School 3,429,176 - 2,591,782 2,591,782 200,679 173,974 2,217,129
Kiker Elementary 1,554,112 - 1,052,644 1,052,644 237,352 42,879 772,413
Kocurek Elementary 1,780,765 - 1,349,918 1,349,918 335,478 12,619 1,001,821
Lamar Middle School 1,048,408 - 1,249,544 1,249,544 689,937 177,378 382,229
Lee Elementary 519,760 - 324,213 324,213 201,746 5,652 116,815
Lively Middle School 3,179,267 - 1,594,380 1,594,380 1,072,013 241,561 280,806
Maplewood Elementary 987,019 - 899,047 899,047 426,881 71,523 400,643
Mathews Elementary 558,601 - 542,941 542,941 190,341 21,006 331,594
McBee Elementary 6,183,100 - 3,552,858 3,552,858 1,209,902 348,088 1,994,868
Mendez Middle School 19,175,133 - 15,235,801 15,235,801 11,146,880 3,462,638 626,283
Metz Facility - - 774,846 774,846 - - 774,846
Mills Elementary 1,193,142 R 1,795,915 1,795,915 1,188,146 404,574 203,195
Ortega Elementary 13,025,058 - 9,381,585 9,381,585 274,081 411,503 8,696,001
Overton Elementary 1,757,293 - 1,268,059 1,268,059 294,844 172,897 800,318
Padron Elementary 2,471,987 - 1,293,433 1,293,433 332,017 32,561 928,855
Palm Elementary 4,718,272 - 2,175,831 2,175,831 729,637 40,932 1,405,262
Paredes Middle School 5,082,573 27,723 3,985,248 4,012,971 288,731 23,306 3,700,934
Patton Elementary 4,284,708 18,800 2,826,895 2,845,695 369,459 93,848 2,382,388
Perez Elementary 999,682 - 949,986 949,986 235,567 19,699 694,720
Pickle Elementary 4,937,116 - 1,731,604 1,731,604 298,976 608,024 824,604
Pillow Elementary 2,474,897 - 586,252 586,252 234,115 23,038 329,099
Pleasant Hill Elementary 2,167,098 - 998,217 998,217 217,892 77,553 702,772
Reilly Elementary 4,950,107 - 3,623,095 3,623,095 642,699 280,393 2,700,003
Ridgetop Elementary 5,215,209 _ 229,459 229,459 224,460 4,999 _
Rodriguez Elementary 5,634,979 - 3,324,936 3,324,936 1,937,628 210,457 1,176,851
Small Middle School 244,550 - 258,659 258,659 249,931 5,631 3,097
St. Elmo Elementary 5,897,572 - 2,517,024 2,517,024 303,720 14,431 2,198,873
Summitt Elementary 983,495 - 993,609 993,609 555,615 68,026 369,968
Sunset Valley Elementary 1,250,600 5,420 343,151 348,571 338,126 26,021 (15,576)
Travis Early College High School N - 52,945 52,945 49,815 - 3,130
Travis Heights Elementary 2,999,930 - 2,071,913 2,071,913 1,413,888 545,005 113,020
Uphaus Early Childhood Center 715,942 - 442,985 442,985 76,646 7,757 358,582
Walnut Creek Elementary 4,040,845 64,825 961,626 1,026,451 464,363 17,002 545,086
Webb Middle School 12,669,976 R 7,445,172 7,445,172 458,710 30,880 6,955,582
Widen Elementary 6,160,033 - 2,922,731 2,922,731 2,649,268 271,856 1,607
Winn Montessori 5,846,381 - 427,553 427,553 189,247 238,306 -
Zavala Elementary 4,232,845 - 1,806,393 1,806,393 657,534 262,689 886,170
Zilker Elementary 1,064,987 - 531,447 531,447 250,563 117,221 163,663
Print Shop Move - - 57,082 57,082 (8,600) 8,600 57,082
Districtwide Secure Vestibules j (49,809) 22,446,050 22,396,241 2,601,295 1,356,160 18,438,786
Subtotal Secure Vestibule and Other Targeted Work: $ 342,735,326 | $ 65,000 233,617,640 | $ 233,682,640 | $ 80,875,737 | $ 30,698,366 122,108,537
Non Campus Projects:

Bus Replacement Plan 25,736,000 (429,758) 24,819,832 24,819,832 24,670,668 R 149,164
Athletic - Turf Fields R 5,000,000 50,697,990 55,697,990 39,645,765 7,666,799 8,385,426
EWAS - - 47,500 47,500 42,292 5,208 -
Land for Future SE Elementary School 5,000,000 - 4,666,285 4,666,285 4,656,283 9,952 50
Impervious Cover - - 171,122 171,122 164,244 - 6,878
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IRCA Professional Services - - 2,000,000 2,000,000 959,805 964,366 75,829
Food Services - Kitchen Equipment - - 29,209,843 29,209,843 20,032,719 2,796,740 6,380,384
Future SE HS Planning and Design 800,000 - 748,880 748,880 - - 748,880
Planning and Design Studies 2,500,000 - 12,348,750 12,348,750 1,160,210 5,418,528 5,770,012
Dispersed Dining - Vending 150,000 - 147,165 147,165 - - 147,165
Musical Instruments 5,000,000 - 4,905,500 4,905,500 2,745,864 893,549 1,266,087
Subtotal Non Campus Projects: S 39,186,000 | $ 4,570,242 | $ 129,762,867 | $ 134,762,867 | $ 94,077,850 | $ 17,755,142 | $ 22,929,875
Undesignated:
Doors and Locks Security Improvements 5,000,000 - 7,551,500 7,551,500 5,248,973 2,300,828 1,699
Special Education Inclusion Improvements and Cameras 15,200,000 - 13,300,720 13,300,720 240,034 183,277 12,877,409
Furniture 3,500,000 - 3,289,850 3,289,850 1,572,864 178,143 1,538,843
HVAC and Other Building Deficiencies 25,000,000 305,000 16,495,809 16,800,809 3,765,753 587,736 12,447,320
Middle and High School Athletic Facility Repairs 9,800,000 - 1,382,846 1,382,846 217,420 - 1,165,426
Outdoor Learning Spaces and/or Activity Spaces 4,700,000 - 3,633,287 3,633,287 2,454,133 209,744 969,410
Roofing 9,250,000 - 6,968,454 6,968,454 1,660,272 325,979 4,982,203
Security Fencing 5,000,000 - 16,069,634 16,069,634 13,102,945 866,848 2,099,841
Universal Design Improvements 400,000 - 1,372,440 1,372,440 151,153 1,186,621 34,666
Subtotal Undesignated: $ 77,850,000 | $ 305,000 | $ 70,064,540 | $ 70,369,540 | $ 28,413,547 | $ 5,839,176 | $ 36,116,817
bto ed Pro 4,940,24 905,190 90 66,384,876 9,546,14 44
Non Construction-Prop A:
Program Contingency - - - - - -
Program Management - (6,720,000) 198,300,583 191,580,583 110,481,492 32,199,262 48,899,829

Subtotal Non Construction-PropA $

Total Proposition A $

Campus Technology:

2,316,024,940

$
$

(6,720,000)
(429,758)
Proposition B

198,300,583
2,316,025,000

191,580,583
2,316,025,000

$ 110,481,492
$ 1,139,514,254

32,199,262
686,254,793

48,899,829
490,255,953

Akins Early College High School 2,161,566 - - - - - -
Allison Elementary 226,394 - - - - - -
Anderson High School 1,831,548 - - - - - -
Andrews Elementary 177,384 - - - - - -
Anita Coy (ALC) 102,041 - - - - - -
Ann Richards SYWL 866,000 - - - - - -
Austin High School 1,922,353 - - - - - -
Bailey Middle School 809,891 - - - B B -
Baldwin Elementary 612,039 - - - - - -
Baranoff Elementary 738,300 - - - - - -
Barrington Elementary 171,843 - - - - - -
Barton Hills Elementary 440,888 - - - - - -
Bear Creek Elementary 458,243 - - _ - - -
Becker Elementary 500,962 - - - - - -
Bedichek Middle School 726,000 - - - - - -
Blackshear Elementary 377,168 - - - - - -
Blanton Elementary 588,085 - - - - - -
Blazier Elementary 4-6 920,000 - - - - - -
Blazier Elementary K-3 223,972 - - - - - -
Boone Elementary 513,575 - - - - - -
Bowie High School 2,233,200 - - - - - -
Brentwood Elementary 589,000 - - - - - -
Brown Elementary 1,694 - - - - - -
Bryker Woods Elementary 402,857 - - - - B -
Burnet Middle School 539,166 - - - - - -
Campbell Elementary 333,365 - - - - - -
Casey Elementary 509,999 - - - - - -
Casis Elementary 592,000 - - - - - -
Clayton Elementary 638,762 - N N N - -
Clifton Center 244,772 - - - - - -
Cook Elementary 477,575 - - - - - -
Covington Middle School 697,512 - - - B B -
Cowan Elementary 540,003 - - - - - -
Crockett Early College High School 1,421,782 - - - - - -
Cunningham Elementary 453,781 - - - - - -
Davis Elementary 597,260 - - - - - -
Dawson Elementary 382,858 - - - - - -
Dobie Middle School 656,225 - - - - - -
Doss Elementary 713,000 - - - - - -
Eastside Early College High School 729,143 - - - B - -
Galindo Elementary 493,931 - - - - - -
Garcia YMLA 414,754 - - - - B R
Garza Independence High School 337,691 - - - - - -
Gorzycki Middle School 1,137,738 - - - N - -
Govalle Elementary 444,897 - - - - - -
Graham Elementary 486,604 - - N - - -
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Guerrero Thompson Elementary 534,326 - - - - - -
Gullett Elementary 562,242 - - - - - -
Harris Elementary 186,310 - - - B - -
Hart Elementary 531,770 - - - - - -
Highland Park Elementary 589,659 - - - - - -
Hill Elementary 715,379 - - - - - -
Houston Elementary 275,672 - - N N N N
Jordan Elementary 532,638 - - - - - -
Joslin Elementary 394,083 - - - - - -
Kealing Middle School 1,138,824 - - - - - -
Kiker Elementary 676,888 - - - B - -
Kocurek Elementary 526,235 - - - - - -
Lamar Middle School 1,073,592 - - - - - -
Langford Elementary 278,905 - - - - - -
LBJ Early College High School 842,578 - - - - - -
Lee Elementary 505,240 - - - - - -
Liberal Arts and Science Academy High School 1,249,516 - - - - - -
Linder Elementary 279,261 - - - - - -
Lively Middle School 1,061,733 - - - B - -
Maplewood Elementary 459,981 - - - - - -
Martin Middle School 446,070 - - - - - -
Mathews Elementary 430,399 - - - - - -
McBee Elementary 427,900 - - - - - -
McCallum High School 1,549,475 - - - - - -
Menchaca Elementary 658,000 - - - - - -
Mendez Middle School 376,867 - - - - - -
Mills Elementary 688,858 - - - B B -
Murchison Middle School 1,125,623 - - - - - -
Navarro Early College High School 1,446,983 - - - - - -
Norman-Sims Elementary 382,361 - - - - - -
Northeast ECHS / International High School 1,169,653 - - - - - -
O Henry Middle School 768,774 - - - - - -
Oak Hill Elementary 613,492 - - - - - -
Oak Springs Elementary 122,082 - - - - - -
Odom Elementary 428,870 - - - - B -
Ortega Elementary 382,942 - - - - - -
Overton Elementary 472,707 - - - - - -
Padron Elementary 547,013 - - - - - -
Palm Elementary 439,728 - - - - - -
Paredes Middle School 706,427 - - - - - -
Patton Elementary 686,292 - - - - - -
Pecan Springs Elementary 157,188 - - - - - -
Perez Elementary 497,318 - - - B - -
Pickle Elementary 418,884 - - - - - -
Pillow Elementary 468,103 - - - - - -
Pleasant Hill Elementary 451,902 - - - - - -
Reilly Elementary 409,893 - - - - - -
Ridgetop Elementary 437,791 - - - - - -
Rodriguez Elementary 453,021 - - - - - -
Rosedale School 371,000 - - - - - -
Sadler Means YWLA 227,158 - - - - - -
Sanchez Elementary 504,262 - - - - - -
Small Middle School 1,102,450 - - - - - -
St. Elmo Elementary 406,428 - - - - - -
Summitt Elementary 676,505 - - - - - -
Sunset Valley Elementary 491,400 - - - - - -
Travis Early College High School 754,038 - - - - - -
Travis Heights Elementary 542,070 - - - - - -
Uphaus Early Childhood Center 397,058 - - - - B -
Walnut Creek Elementary 529,155 - - - - - -
Webb Middle School 640,024 - - - - - -
Widen Elementary 449,967 - - - - - -
Williams Elementary 452,981 - - - - - _
Winn Montessori 369,619 - - - - - -
Wooldridge Elementary 231,845 - - - - - -
Wooten Elementary 297,663 - - - B - -
Zavala Elementary 395,155 - - - - - -
Zilker Elementary 500,013 - - - - - -
Subtotal Undesignated: $ 69,356,060 | $ -l s -l s -|s -|s - -
Districtwide:

Districtwide Network Upgrades - - - - - - -
Staff/Student Devices and Equipment 6,185,000 - 75,541,000 75,541,000 43,786,216 2,470,754 29,284,030
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Proposed 2022 Bond Budget-to Actual (a/o June 30, 2026)

CONSTRUCTION COSTS TOTALS TO DATE
. " BUDGET Budget a/o Budget a/o .
Project Initial Actual Commitment: Bal
e nitia AMENDMENTS ~ May 31 2026 June 30 2026 Hets OMMIEMERES lance
Subtotal Districtwide: 6,185,000 _ 75,541,000 75,541,000 43,786,216 2,470,754 29,284,030
Total Proposition B $ 75,541,060 $ 75,541,000 75,541,000 $ 43,786,216 $ 2,470,754 $ 29,284,030

Subtotal Non Construction-PropC $ $

Proposntlon C

Stadiums & Athletic Complexes:

Burger Athletic Complex 4,767,000 - 4,276,366 4,276,366 189,420 109,647 3,977,299
Delco Activity Center 15,000,000 - 11,340,709 11,340,709 453,874 676,510 10,210,325
Nelson Field 25,000,000 - 19,301,337 19,301,337 993,435 9,307,011 9,000,891
Noack Sports Complex 2,667,000 1,100,000 2,054,636 3,154,636 122,913 63,194 2,968,529
Subtotal Undesignated: $ 47,434,000 | $ 1,100,000 | $ 36,973,048 | $ 38,073,048 | $ 1,759,642 | $ 10,156,362 | $ 26,157,044
Non Construction-Prop C:

Program Contingency N - 4,746,682 4,746,682 N N 4,746,682
Program Management - (1,100,000) 5,714,270 4,614,270 28,691 - 4,585,579

Total Proposition C
2022 Bond Total Amount

(1,100,000) $
$ 47,434,000 $ $
$ 2,439,000,000 $  (429,758) $

9,360,952 $ 28,691 $
47,434,000 $ 1,788,333 10,156,362 $
2,439,000,000 $ 1,185,088,803 698,881,909 $

9,332,261
35,489,305
555,029,288

10,460,952
47,434,000
2,439,000,000

Notes:

All numbers are as of June 31, 2026.

Numbers may not add due to rounding.

2022 Bond Interest Projects

Proposition B
Allovue

Total Proposition A

Projects ) .. :. nes '. " e A' | -| " 0
Proposition A
Police Allotment - Vehicles - - 7,061,523 7,061,523 7,061,500 22 1
HVAC Controls - (7,698,933) 7,698,933 - - - -
Andrews EL #240009 - 7,698,933 - 7,698,933 - - 7,698,933
Hill EL #250005 - 23,404,045 - 23,404,045 - - 23,404,045
Travis ECHS GMP #5 (230014) - - 42,529,070 42,529,070 13,384,370 21,850,365 7,294,335

23,404,045.00 57,289,526 80,693,571 20,445,870 38,397,314

411,750 411,750 411,750

Technology Allotment -

Proposition C
House Park (#210034)

Total Proposition B

Total Proposition C

2022 Bond Interest Total Amount

75,366
487,116

75,366
487,116

75,366
487,116

5,960,742
5,960,742
63,737,384

5,960,742
5,960,742
87,141,429

6,677,992
6,677,992
27,610,978

(798,663)
81,412
21,931,799

(798,663)
37,598,652

23,404,045
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