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Proposed 2022 Bond Budget-to Actual (a/o July 31, 2026)

CONSTRUCTION COSTS

Projects

BUDGET
AMENDMENTS

Budget a/o
June 30 2026

Initial

Modernization Full Projects:

Proposition A

Budget a/o
July 31 2026

TOTALS TO DATE

Actuals

Commitments

Balance

Allison Elementary 56,093,606 - 58,798,343 58,798,343 42,997,876 13,417,343 2,383,124
Andrews Elementary 38,685,616 - 28,747,721 28,747,721 3,312,858 18,763,117 6,671,746
Barrington Elementary 38,686,157 - 4,996,079 4,996,079 3,378,326 1,505,598 112,155
Burnet Middle School 157,515,834 - 150,538,120 150,538,120 51,643,175 84,940,321 13,954,624
Cowan Elementary - (500) 180,000 179,500 - - 179,500
Cunningham Elementary - - 235,217 235,217 186,215 21,401 27,601
Full Modernization Portable Rental - - 1,093,742 1,093,742 994,231 - 99,511
Harris Elementary 56,093,690 - 55,147,078 55,147,078 49,687,427 3,685,678 1,773,973
Houston Elementary 56,094,328 - 61,925,092 61,925,092 49,105,553 10,509,072 2,310,467
Langford Elementary 39,653,095 - 67,775,758 67,775,758 45,560,980 17,406,569 4,808,209
Lee Elementary - - 667,190 667,190 - - 667,190
Linder Elementary 56,093,739 - 69,513,403 69,513,403 55,142,006 13,214,741 1,156,656
Nelson Bus Terminal 18,584,000 - 14,441,227 14,441,227 221,991 844,958 13,374,278
Network Support Services - - - - - - -
Oak Springs Elementary 47,499,918 - 63,000,000 63,000,000 12,998,111 36,521,985 13,479,904
Oak Springs Facility - - - - - - -
Pecan Springs Elementary 47,499,812 - 57,145,025 57,145,025 47,918,035 8,130,842 1,096,148
Pickle Elementary - 500 240,000 240,500 21,700 218,356 444
Sadler Means YWLA 101,916,842 - 109,858,381 109,858,381 73,146,421 30,167,396 6,544,564
Sims Facility - - 5,584,674 5,584,674 5,293,084 189,147 102,443
Travis Early College High School 251,455,962 - 210,605,751 210,605,751 108,407,525 88,136,432 14,061,794
Wooldridge Elementary 38,686,155 - 62,547,952 62,547,952 4,169,390 1,148,580 57,229,982
Wooten Elementary 39,653,337 - 59,094,913 59,094,913 55,230,570 3,278,638 585,705
Subtotal Modernization Full Projects: $1,044,212,091 $ - $1,082,135,666 $ 1,082,135,666 $ 609,415,474 $332,100,174 $ 140,620,018
Modernization Phased Projects:

Anderson High School 45,576,452 - 31,888,368 31,888,368 17,557,333 9,571,815 4,759,220
Austin High School 39,999,647 - 29,469,034 29,469,034 5,668,845 21,529,007 2,271,182
Crockett Early College High School 65,345,218 - 51,089,623 51,089,623 16,771,528 32,206,416 2,111,679
Dobie Middle School 36,186,775 - 27,562,157 27,562,157 13,394,378 7,037,801 7,129,978
Hill Elementary 29,999,621 - 22,205,487 22,205,487 1,716,170 2,485,482 18,003,835
LBJ Early College High School 115,685,422 - 84,387,486 84,387,486 52,978,836 23,698,212 7,710,438
Martin Middle School 60,999,930 - 36,564,067 36,564,067 11,806,816 24,723,570 33,681
McCallum High School 64,999,525 - 46,641,997 46,641,997 16,676,450 23,481,481 6,484,066
Navarro Early College High School 60,000,017 - 42,864,166 42,864,166 14,498,786 22,677,317 5,688,063
Northeast ECHS / International High School 116,686,347 - 86,408,597 86,408,597 19,853,443 55,983,864 10,571,290
O Henry Middle School 61,000,226 - 45,952,579 45,952,579 4,478,007 35,510,351 5,964,221
Phased Modernization Portable Rental - - - - - - -
Subtotal Modernization Phased Projects: $696,479,180 | $ -|$ 505,033,561 | $ 505,033,561 | $ 175,400,592 | $ 258,905,316 | $ 70,727,653

Subtotal Modernization Projects $ 1,740,691,271

Targeted Projects:
Mental Health Center:

$1,587,169,227

$ 1,587,169,227

$ 591,005,490

$211,347,671

Brown Elementary 130,306 - 118,631 118,631 12,950 5,550 100,131
Eastside Early College High School 8,988,857 - - - - - -
Govalle Elementary 132,103 - 120,323 120,323 - - 120,323
Norman-Sims Elementary 131,639 - 119,886 119,886 - - 119,886
Subtotal Mental Health Center: $ 9,382,905 | $ - s 358,840 | $ 358,840 | $ 12,950 | $ 5,550 | $ 340,340
Open Concept:

Cook Elementary 14,507,425 - 15,041,415 15,041,415 14,154,522 794,826 92,067
Oak Hill Elementary 18,375,508 - 22,976,577 22,976,577 20,613,602 1,602,193 760,782
Odom Elementary 9,188,130 - 8,894,187 8,894,187 7,971,528 38,727 883,932
Williams Elementary 16,925,019 - 18,725,410 18,725,410 18,185,152 529,354 10,904
Subtotal Open Concept: $ 58,996,082 | $ -|$ 65637589 S 65,637,589 | $ 60,924,804 | $ 2,965,100 | $ 1,747,685
Renovations without Secure Vestibule:

Bear Creek Elementary 13,999,757 - 2,030,910 2,030,910 38,049 58,340 1,934,521
Eastside Early College High School - - 7,837,758 7,837,758 269,915 369,420 7,198,423
Liberal Arts and Science Academy High School 28,398,484 - 19,027,073 19,027,073 2,008,400 1,326,178 15,692,495
Murchison Middle School 3,193,377 - 2,117,232 2,117,232 166,737 4,450 1,946,045
Saegert Bus Terminal 1,000,000 (945,440) 945,440 - - - -
Sanchez Elementary 591,738 - 505,301 505,301 - - 505,301
Subtotal Renovations without Secure Vestibule: $ 47,183,356 | $  (945,440)| $ 32,463,714 | $ 31,518,274 | $ 2,483,101 | $ 1,758,388 | $ 27,276,785
Secure Vestibule and Other Targeted Work:

Akins Early College High School 15,742,434 - 11,040,860 11,040,860 5,373,767 3,019,757 2,647,336
Anita Coy (ALC) 621,959 - - - - - -
Bailey Middle School 7,461,109 - 5,840,245 5,840,245 3,896,074 861,612 1,082,559
Baldwin Elementary 2,504,961 - 1,374,799 1,374,799 746,334 22,853 605,612
Baranoff Elementary 5,063,700 - 3,718,709 3,718,709 850,176 261,830 2,606,703
Barton Hills Elementary 873,112 - 563,075 563,075 352,902 10,964 199,209




69
70
71
72
73
74
75
76
77
78
79
80
81
82
83
84
85
86
87
88
89
90
91
92
93
94
95
96
97
98
99

101
102
103
104
105
106
107
108
109
110
111
112
113
114
115
116
117
118
119
120
121
122
123
124
125
126
127
128
129

131
132
133
134
135
136
137

Proposed 2022 Bond Budget-to Actual (a/o July 31, 2026)

CONSTRUCTION COSTS TOTALS TO DATE
Projects Initial AMi:[D):\;nEgNTS j:::geot;:)/zos 13;; dag:;:é: Actuals Commitments Balance

Becker Elementary 872,038 5,788 433,423 439,211 399,143 31,471 8,597
Bedichek Middle School 3,961,000 - 3,015,089 3,015,089 869,250 460,152 1,685,687
Blackshear Elementary 4,111,832 15,000 3,328,505 3,343,505 2,916,370 219,457 207,678
Blanton Elementary 5,168,915 - 3,568,281 3,568,281 2,634,162 196,201 737,918
Blazier Elementary K-3 545,028 - 325,004 325,004 225,316 19,586 80,102
Boone Elementary 3,001,425 - 1,888,622 1,888,622 406,862 108,747 1,373,013
Bowie High School 24,755,800 - 16,408,149 16,408,149 11,892,100 838,597 3,677,452
Bryker Woods Elementary 5,846,143 - 4,360,918 4,360,918 1,050,867 2,122,521 1,187,530
Campbell Elementary 1,184,635 - 717,858 717,858 207,896 5,804 504,158
Casey Elementary 6,112,001 - 4,094,455 4,094,455 3,538,065 551,954 4,436
Clayton Elementary 2,118,238 - 998,840 998,840 271,092 48,331 679,417
Clifton Center 13,000,228 - 9,985,068 9,985,068 5,748,896 3,708,633 527,539
Covington Middle School 22,933,488 - 10,594,220 10,594,220 3,806,157 1,771,228 5,016,835
Cowan Elementary 832,997 - 388,658 388,658 339,758 34,666 14,234
Cunningham Elementary 1,971,219 - 1,231,009 1,231,009 225,673 58,067 947,269
Davis Elementary 6,198,740 - 3,796,829 3,796,829 643,087 54,577 3,099,165
Dawson Elementary 1,277,142 7,142 173,922 181,064 163,813 17,252 (1)
Galindo Elementary 10,510,069 - 5,796,529 5,796,529 992,503 110,664 4,693,362
Garcia YMLA 4,583,246 15,000 2,102,797 2,117,797 710,661 266,750 1,140,386
Garza Independence High School 2,603,309 - 1,401,496 1,401,496 544,899 97,315 759,282
Gorzycki Middle School 2,283,262 - 956,270 956,270 202,366 19,365 734,539
Graham Elementary 12,499,396 - 8,970,763 8,970,763 254,253 18,410 8,698,100
Guerrero Thompson Elementary 2,480,674 - 1,651,275 1,651,275 235,060 163,139 1,253,076
Gullett Elementary 2,849,758 - 847,367 847,367 534,550 29,986 282,831
Hart Elementary 3,678,230 - 2,852,075 2,852,075 457,477 175,166 2,219,432
Highland Park Elementary 13,219,341 - 8,748,195 8,748,195 243,215 46,220 8,458,760
Jordan Elementary 5,000,362 - 4,027,476 4,027,476 427,420 97,082 3,502,974
Joslin Elementary 3,434,917 44,100 1,798,071 1,842,171 932,053 178,849 731,269
Kealing Middle School 3,429,176 - 2,591,782 2,591,782 200,679 173,974 2,217,129
Kiker Elementary 1,554,112 - 1,052,644 1,052,644 238,778 51,954 761,912
Kocurek Elementary 1,780,765 - 1,349,918 1,349,918 342,486 12,776 994,656
Lamar Middle School 1,048,408 - 1,249,544 1,249,544 696,898 170,418 382,228
Lee Elementary 519,760 - 324,213 324,213 201,746 5,652 116,815
Lively Middle School 3,179,267 8,240 1,594,380 1,602,620 1,222,452 103,619 276,549
Maplewood Elementary 987,019 - 899,047 899,047 426,881 71,523 400,643
Mathews Elementary 558,601 - 542,941 542,941 190,341 21,006 331,594
McBee Elementary 6,183,100 - 3,552,858 3,552,858 1,210,902 352,488 1,989,468
Mendez Middle School 19,175,133 - 15,235,801 15,235,801 11,147,697 3,479,419 608,685
Metz Facility - - 774,846 774,846 - - 774,846
Mills Elementary 1,193,142 - 1,795,915 1,795,915 1,202,547 392,905 200,463
Ortega Elementary 13,025,058 - 9,381,585 9,381,585 274,081 423,203 8,684,301
Overton Elementary 1,757,293 - 1,268,059 1,268,059 294,844 172,897 800,318
Padron Elementary 2,471,987 - 1,293,433 1,293,433 334,527 30,052 928,854
Palm Elementary 4,718,272 - 2,175,831 2,175,831 729,637 40,932 1,405,262
Paredes Middle School 5,082,573 - 4,012,971 4,012,971 288,731 23,306 3,700,934
Patton Elementary 4,284,708 18,800 2,845,695 2,864,495 371,800 93,673 2,399,022
Perez Elementary 999,682 - 949,986 949,986 235,567 19,699 694,720
Pickle Elementary 4,937,116 - 1,731,604 1,731,604 408,475 520,397 802,732
Pillow Elementary 2,474,897 - 586,252 586,252 234,115 23,038 329,099
Pleasant Hill Elementary 2,167,098 - 998,217 998,217 217,892 77,553 702,772
Reilly Elementary 4,950,107 - 3,623,095 3,623,095 746,763 175,174 2,701,158
Ridgetop Elementary 5,215,209 - 229,459 229,459 225,886 3,573 o

Rodriguez Elementary 5,634,979 - 3,324,936 3,324,936 1,973,528 174,557 1,176,851
Small Middle School 244,550 - 258,659 258,659 249,931 5,631 3,097
St. Elmo Elementary 5,897,572 - 2,517,024 2,517,024 313,465 17,686 2,185,873
Summitt Elementary 983,495 - 993,609 993,609 565,203 57,823 370,583
Sunset Valley Elementary 1,250,600 15,579 348,571 364,150 338,126 26,021 3
Travis Early College High School - - 52,945 52,945 49,815 - 3,130
Travis Heights Elementary 2,999,930 - 2,071,913 2,071,913 1,426,803 523,958 121,152
Uphaus Early Childhood Center 715,942 - 442,985 442,985 76,646 7,757 358,582
Walnut Creek Elementary 4,040,845 64,825 1,026,451 1,091,276 465,788 90,505 534,983
Webb Middle School 12,669,976 - 7,445,172 7,445,172 458,710 30,880 6,955,582
Widen Elementary 6,160,033 - 2,922,731 2,922,731 2,665,868 255,256 1,607
Winn Montessori 5,846,381 - 427,553 427,553 190,672 236,880 1
Zavala Elementary 4,232,845 - 1,806,393 1,806,393 830,614 109,377 866,402
Zilker Elementary 1,064,987 - 531,447 531,447 276,713 117,853 136,881
Print Shop Move - - 57,082 57,082 (8,600) 8,600 57,082
Districtwide Secure Vestibules - (95,849) 22,396,241 22,300,392 2,676,424 1,275,291 18,348,677
Subtotal Secure Vestibule and Other Targeted Work: $342,735,326 | $ 98,625 | $ 233,682,640 | $ 233,781,265 86,085,648 | $ 25,004,512 | $ 122,691,105
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Proposed 2022 Bond Budget-to Actual (a/o July 31, 2026)

CONSTRUCTION COSTS

Initial

Projects

Non Campus Projects:

BUDGET
AMENDMENTS

Budget a/o
June 30 2026

Budget a/o
July 31 2026

TOTALS TO DATE

Actuals Commitments Balance

Bus Replacement Plan 25,736,000 - 24,819,832 24,819,832 24,819,832 - -

Athletic - Turf Fields = - 55,697,990 55,697,990 39,714,289 7,980,711 8,002,990
EWAS - - 47,500 47,500 42,292 5,208 -

Land for Future SE Elementary School 5,000,000 - 4,666,285 4,666,285 4,656,283 9,952 50
Impervious Cover - - 171,122 171,122 164,244 - 6,878
IRCA Professional Services - - 2,000,000 2,000,000 994,285 929,885 75,830
Food Services - Kitchen Equipment - - 29,209,843 29,209,843 21,911,675 2,277,083 5,021,085
Future SE HS Planning and Design 800,000 - 748,880 748,880 - - 748,880
Planning and Design Studies 2,500,000 - 12,348,750 12,348,750 1,160,210 5,597,646 5,590,894
Dispersed Dining - Vending 150,000 - 147,165 147,165 - - 147,165
Musical Instruments 5,000,000 - 4,905,500 4,905,500 2,818,287 822,564 1,264,649

Subtotal Non Campus Projects: $ 39,186,000 | $

$ 134,762,867

$ 134,762,867

$ 96,281,397 | $ 17,623,049 | $ 20,858,421

Undesignated:

Doors and Locks Security Improvements 5,000,000 - 7,551,500 7,551,500 5,248,973 2,300,828 1,699
Special Education Inclusion Improvements and Cameras 15,200,000 - 13,300,720 13,300,720 243,609 183,702 12,873,409
Furniture 3,500,000 - 3,289,850 3,289,850 1,582,255 168,752 1,538,843
HVAC and Other Building Deficiencies 25,000,000 (83,625) 16,800,809 16,717,184 3,795,481 960,861 11,960,842
Middle and High School Athletic Facility Repairs 9,800,000 - 1,382,846 1,382,846 217,420 - 1,165,426
Outdoor Learning Spaces and/or Activity Spaces 4,700,000 - 3,633,287 3,633,287 2,557,913 105,964 969,410
Roofing 9,250,000 - 6,968,454 6,968,454 1,697,611 588,641 4,682,202
Security Fencing 5,000,000 - 16,069,634 16,069,634 13,347,782 759,384 1,962,468
Universal Design Improvements 400,000 - 1,372,440 1,372,440 164,206 1,173,568 34,666
Subtotal Undesignated: $ 77,850,000 | $ (83,625)| $ 70,369,540 | $ 70,285,915 | $ 28,855,250 | $ 6,241,700 | $ 35,188,965

$ 575,333,669

Subtotal Targeted Projects
Non Construction-Prop A:

(930,440) $ 537,275,190

536,344,750

$ 274,643,150 $ 53,598,299 $ 208,103,301

Debt Service Fees ($250m sale) - - - - 2,406,486 - (2,406,486)
Program Contingency - - - - - - -
Program Management - 764,099 191,580,583 192,344,682 112,128,154 31,365,733 48,850,795

Subtotal Non Construction-Prop A $ - s

Total Proposition A $2,316,024,94( $
Proposition B

Campus Technology:

764,099 $ 191,580,583
(166,341) $2,316,025,000

$ 192,344,682
$ 2,315,858,659

$ 114,534,640 $ 31,365,733 $ 46,444,309
$1,173,993,856 $ 675,969,522 $ 465,895,281

Akins Early College High School 2,161,566 - - - - - -
Allison Elementary 226,394 - - - - - -
Anderson High School 1,831,548 - - - - - -
Andrews Elementary 177,384 - - - - - -
Anita Coy (ALC) 102,041 - - - - - -
Ann Richards SYWL 866,000 - - - - - -
Austin High School 1,922,353 - - - - - -
Bailey Middle School 809,891 - - - - - -
Baldwin Elementary 612,039 - - - - - -
Baranoff Elementary 738,300 - - - - - -
Barrington Elementary 171,843 - - - - - -
Barton Hills Elementary 440,888 - - - - - _
Bear Creek Elementary 458,243 - - - - - -
Becker Elementary 500,962 - - - - - -
Bedichek Middle School 726,000 - - - - - -
Blackshear Elementary 377,168 - - - - - -
Blanton Elementary 588,085 - - - - - R
Blazier Elementary 4-6 920,000 - - - - - -
Blazier Elementary K-3 223,972 - N - - - -
Boone Elementary 513,575 - - - - - -
Bowie High School 2,233,200 - - - - - -
Brentwood Elementary 589,000 - - - - - _
Brown Elementary 1,694 - - - - - -
Bryker Woods Elementary 402,857 - - - - - -
Burnet Middle School 539,166 - - - - - -
Campbell Elementary 333,365 - - - - - -
Casey Elementary 509,999 - - - - - _
Casis Elementary 592,000 - - - - - -
Clayton Elementary 638,762 - - - - - -
Clifton Center 244,772 - - - - - -
Cook Elementary 477,575 - - - - - -
Covington Middle School 697,512 - - - - - -
Cowan Elementary 540,003 - - - - - -
Crockett Early College High School 1,421,782 - - - - - -
Cunningham Elementary 453,781 - - - - - -
Davis Elementary 597,260 - - - - - -
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Proposed 2022 Bond Budget-to Actual (a/o July 31, 2026)

CONSTRUCTION COSTS TOTALS TO DATE

Projects Initial AMi:g;\;ﬂE:NTS j:::ggtzao/:s J:; dsgletz;/;; Actuals Commitments Balance
Dawson Elementary 382,858 - - - - -
Dobie Middle School 656,225 - - - - -
Doss Elementary 713,000 - - - - -
Eastside Early College High School 729,143 - - - - -
Galindo Elementary 493,931 - - - - -
Garcia YMLA 414,754 - - - - -
Garza Independence High School 337,691 - - - - -
Gorzycki Middle School 1,137,738 - - - - -
Govalle Elementary 444,897 - - - - -
Graham Elementary 486,604 - - - - -
Guerrero Thompson Elementary 534,326 - - - - -
Gullett Elementary 562,242 - - - - -
Harris Elementary 186,310 - - - - -
Hart Elementary 531,770 - - - - -
Highland Park Elementary 589,659 - - - - -
Hill Elementary 715,379 - - - - -
Houston Elementary 275,672 - - - - -
Jordan Elementary 532,638 - - - - -
Joslin Elementary 394,083 - - - - -
Kealing Middle School 1,138,824 - - - - -
Kiker Elementary 676,888 - - - - -
Kocurek Elementary 526,235 - - - - -
Lamar Middle School 1,073,592 - - - - -
Langford Elementary 278,905 - - - - -
LBJ Early College High School 842,578 - - - - -
Lee Elementary 505,240 - - - - -
Liberal Arts and Science Academy High School 1,249,516 - - - - -
Linder Elementary 279,261 - - - - -
Lively Middle School 1,061,733 - - - - -
Maplewood Elementary 459,981 - - - - -
Martin Middle School 446,070 - - - - -
Mathews Elementary 430,399 - - - - -
McBee Elementary 427,900 - - - - -
McCallum High School 1,549,475 - - - - -
Menchaca Elementary 658,000 - - - - -
Mendez Middle School 376,867 - - - - -
Mills Elementary 688,858 - - - - -
Murchison Middle School 1,125,623 - - - - -
Navarro Early College High School 1,446,983 - - - - -
Norman-Sims Elementary 382,361 - - - - -
Northeast ECHS / International High School 1,169,653 - - - - -
O Henry Middle School 768,774 - - - - -
Oak Hill Elementary 613,492 - - - - -
Oak Springs Elementary 122,082 - - - - -
Odom Elementary 428,870 - - - - -
Ortega Elementary 382,942 - - - - -
Overton Elementary 472,707 - - - - -
Padron Elementary 547,013 - - - - -
Palm Elementary 439,728 - - - - -
Paredes Middle School 706,427 - - - - -
Patton Elementary 686,292 - - - - -
Pecan Springs Elementary 157,188 - - - - -
Perez Elementary 497,318 - - - - -
Pickle Elementary 418,884 - - - - -
Pillow Elementary 468,103 - - - - -
Pleasant Hill Elementary 451,902 - - - - -
Reilly Elementary 409,893 - - - - -
Ridgetop Elementary 437,791 - - - - -
Rodriguez Elementary 453,021 - - - - -
Rosedale School 371,000 - - - - -
Sadler Means YWLA 227,158 - - - - -
Sanchez Elementary 504,262 - - - - -
Small Middle School 1,102,450 - - - - -
St. Elmo Elementary 406,428 - - - - -
Summitt Elementary 676,505 - - - - -
Sunset Valley Elementary 491,400 - - - - -
Travis Early College High School 754,038 - - - - -
Travis Heights Elementary 542,070 - - - - -
Uphaus Early Childhood Center 397,058 - - - - -
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Proposed 2022 Bond Budget-to Actual (a/o July 31, 2026)

CONSTRUCTION COSTS TOTALS TO DATE
Projects Initial AMi:g:\;IIEETNTS j:::geotzao/zos lel; dgg:;:é: Actuals Commitments Balance
Walnut Creek Elementary 529,155 - - - - - _
Webb Middle School 640,024 - - - - - -
Widen Elementary 449,967 - - - - - -
Williams Elementary 452,981 - - - - - -
Winn Montessori 369,619 - - - - - -
Wooldridge Elementary 231,845 - - - - - -
Wooten Elementary 297,663 - - - - - -
Zavala Elementary 395,155 - N - - - -
Zilker Elementary 500,013 - - - - - -
Subtotal Undesignated: $ 69,356,060 | $ -1s -1s -1s -1s -ls 5
Districtwide:
Districtwide Network Upgrades - - - - - - -
Staff/Student Devices and Equipment 6,185,000 166,341 75,541,000 75,707,341 44,195,287 2,517,161 28,994,893
Subtotal Districtwide: $ 6,185,000 | $ 166,341 | $ 75,541,000 | $ 75,707,341 | $ 44,195,287 | $ 2,517,161 | $ 28,994,893

Total Proposition B

Stadiums & Athletic Complexes:

75,541,060 166,341

Proposition C

75,541,000

75,707,341

44,195,287

2,517,161

28,994,893

Burger Athletic Complex 4,767,000 - 4,276,366 4,276,366 189,420 99,454 3,987,492
Delco Activity Center 15,000,000 - 11,340,709 11,340,709 453,874 676,510 10,210,325
Nelson Field 25,000,000 - 19,301,337 19,301,337 993,435 9,307,011 9,000,891
Noack Sports Complex 2,667,000 - 3,154,636 3,154,636 122,913 63,194 2,968,529
Subtotal Undesignated: $ 47,434,000 | $ -|$ 38,073,048 | S 38,073,048 |$ 1,759,642 | $ 10,146,169 | $ 26,167,237
Non Construction-Prop C:

Program Contingency - - 4,746,682 4,746,682 - - 4,746,682
Program Management - - 4,614,270 4,614,270 28,691 - 4,585,579

Subtotal Non Construction-Prop C

Total Proposition C
2022 Bond Total Amount

-8 $ 9,360,952
$ 47,434,000 $ $ 47,434,000
$2,439,000,00¢ $ $2,439,000,000

$ 9,360,952
$ 47,434,000
$ 2,439,000,000

$ 28,691
$ 1,788,333
$1,219,977,476

$ 10,146,169
$ 688,632,852

$ 9,332,261
$ 35,499,498
$ 530,389,672

Notes:
All numbers are as of July 31, 2026.

Numbers may not add due to rounding.

2022 Bond Interest Projects

Projects al AMi:[D)ﬁnE:NTS ﬁ::g;t:ézo 6 J?:I‘ydgitzzl:s Actuals Com ents Balance
Proposition A
Police Allotment - Vehicles - - 7,061,523 7,061,523 7,061,500 22 1
HVAC Controls - (7,698,933) 7,698,933 - - - -
Andrews EL #240009 - 27,312,958 7,698,933 35,011,891 - - 35,011,891
Hill EL #250005 - - 23,404,045 23,404,045 - - 23,404,045
Travis ECHS GMP #5 (230014) - - 42,529,070 42,529,070 13,384,370 20,540,146 8,604,553

Total Proposition A
Proposition B

Allovue

19,614,025. 88,392,504

108,006,529

20,445,870

20,540,169

67,020,490

411,750

411,750

411,750

Technology Allotment -

75,366

75,366

75,366

Special Education Allotment - 114 iPads
Total Proposition B
Proposition C

House Park (#210034)

Total Proposition C
2022 Bond Interest Total Amount

487,116

487,116

487,116

5,960,742
5,960,742

19,614,025 94,840,362

5,960,742
5,960,742
114,454,387

6,680,292
6,680,292
27,613,278

100,224
100,224
20,640,393

(819,775)
66,200,716

Note: Prop A funds were moved into Prop B to clear negative expense accounts. This transaction is being reversed to move funds between Prop B to clear these accounts This will be corrected as of September's reports.

Accum Interest EOM

137,156,329.02

Remaining Available

22,701,942.02




