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Proposed 2022 Bond Budget-to Actual (a/o August 31, 2026)

CONSTRUCTION COSTS TOTALS TO DATE
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Modernization Full Projects:

Proposition A

Allison Elementary 101 PA77 56,093,606 - 58,798,343 58,798,343 43,006,183 13,380,847 2,411,313
Andrews Elementary 102 PA77 38,685,616 - 28,747,721 28,747,721 3,696,539 19,001,859 6,049,323
Barrington Elementary 149 PA77 38,686,157 - 4,996,079 4,996,079 3,378,326 1,505,598 112,155
Burnet Middle School 046 PA77 157,515,834 - 150,538,120 150,538,120 51,746,147 77,696,884 21,095,089
Cowan Elementary 183 PA77 - - 179,500 179,500 - - 179,500
Cunningham Elementary 113 PA77 - - 235,217 235,217 192,115 15,501 27,601
Full Modernization Portable Rental 926 PA77 - (34,744) 1,093,742 1,058,998 994,231 - 64,767
Harris Elementary 118 PA77 56,093,690 - 55,147,078 55,147,078 49,687,926 3,677,851 1,781,301
Houston Elementary 162 PA77 56,094,328 - 61,925,092 61,925,092 49,883,430 9,771,193 2,270,469
Langford Elementary 168 PA77 39,653,095 - 67,775,758 67,775,758 45,641,789 17,331,855 4,802,114
Lee Elementary 121 PA77 - (186,513) 667,190 480,677 - - 480,677
Linder Elementary 160 PA77 56,093,739 - 69,513,403 69,513,403 55,189,254 12,983,425 1,340,724
Nelson Bus Terminal 924 PA77 18,584,000 - 14,441,227 14,441,227 221,991 726,005 13,493,231
Network Support Services 742 PA77 - - - - - - -
Oak Springs Elementary 125 PA77 47,499,918 - 63,000,000 63,000,000 13,009,713 40,223,672 9,766,615
Oak Springs Facility 915 PA77 - - - - - - -
Pecan Springs Elementary 129 PA77 47,499,812 186,513 57,145,025 57,331,538 47,986,871 8,024,948 1,319,719
Pickle Elementary 164 PA77 - - 240,500 240,500 27,600 36,422 176,478
Sadler Means YWLA 065 PA77 101,916,842 - 109,858,381 109,858,381 78,102,860 25,219,425 6,536,096
Sims Facility 907 PA77 - - 5,584,674 5,584,674 5,293,084 189,147 102,443
Travis Early College High School 007 PA77 251,455,962 - 210,605,751 210,605,751 113,765,868 81,677,176 15,162,707
Wooldridge Elementary 152 PA77 38,686,155 - 62,547,952 62,547,952 4,216,811 52,092,084 6,239,057
Wooten Elementary 144 PA77 39,653,337 34,744 59,094,913 59,129,657 55,258,278 3,277,770 593,609
Subtotal Modernization Full Projects: $1,044,212,091 S - $ 1,082,135666 $ 1,082,135,666 $ 621,299,016 $ 366,831,662 $ 94,004,988
Modernization Phased Projects:

Anderson High School 009 PA88 45,576,452 - 31,888,368 31,888,368 17,565,780 9,521,406 4,801,182
Austin High School 002 PA88 39,999,647 - 29,469,034 29,469,034 5,673,973 21,738,428 2,056,633
Crockett Early College High School 008 PASS 65,345,218 - 51,089,623 51,089,623 16,780,727 31,977,744 2,331,152
Dobie Middle School 055 PA88 36,186,775 - 27,562,157 27,562,157 13,467,581 7,106,744 6,987,832
Hill Elementary 155 PA88 29,999,621 - 22,205,487 22,205,487 1,732,131 2,474,793 17,998,563
LBJ Early College High School 014 PA88 115,685,422 - 84,387,486 84,387,486 53,092,423 23,588,585 7,706,478
Martin Middle School 051 PA88 60,999,930 - 36,564,067 36,564,067 11,811,343 24,723,570 29,154
McCallum High School 005 PASS 64,999,525 - 46,641,997 46,641,997 19,764,651 20,395,015 6,482,331
Navarro Early College High School 004 PA88 60,000,017 - 42,864,166 42,864,166 14,499,698 22,677,317 5,687,151
Northeast ECHS / International High School 006 PA8SS 116,686,347 - 86,408,597 86,408,597 21,316,843 54,525,429 10,566,325
0 Henry Middle School 047 PASS 61,000,226 - 45,952,579 45,952,579 5,598,939 35,494,720 4,858,920
Phased Modernization Portable Rental 926 PA88 - - - - - - -
Subtotal Modernization Phased Projects: $ 696,479,180 | $ -1 $ 505,033,561 | $ 505,033,561 | $ 181,304,089 | $ 254,223,751 | $ 69,505,721

Subtotal Modernization Projects
Targeted Projects:
Mental Health Center:

$1,740,691,271

1,587,169,227

1,587,169,227

802,603,105

$ 621,055,413

$ 163,510,709

Brown Elementary 109 PA44 130,306 - 118,631 118,631 12,950 5,550 100,131
Eastside Early College High School 019 PA44 8,988,857 - - - - - -
Govalle Elementary 116 PA44 132,103 - 120,323 120,323 - - 120,323
Norman-Sims Elementary 150 PA44 131,639 - 119,886 119,886 - - 119,886
Subtotal Mental Health Center: $ 9,382,905 | $ -1 s 358,840 | $ 358,840 | $ 12,950 | $ 5,550 | $ 340,340
Open Concept:

Cook Elementary 161 PA75 14,507,425 - 15,041,415 15,041,415 14,158,310 754,249 128,856
Oak Hill Elementary 148 PA75 18,375,508 - 22,976,577 22,976,577 20,613,602 1,602,193 760,782
Odom Elementary 156 PA75 9,188,130 - 8,894,187 8,894,187 7,971,528 38,727 883,932
Williams Elementary 166 PA75 16,925,019 - 18,725,410 18,725,410 18,189,642 481,866 53,902
Subtotal Open Concept: $ 58,996,082 | $ -1 $ 65,637,589 | $ 65,637,589 | $ 60,933,082 | $ 2,877,035 | $ 1,827,472
Renovations without Secure Vestibule:

Bear Creek Elementary 195 PA79 13,999,757 - 2,030,910 2,030,910 38,049 58,340 1,934,521
Eastside Early College High School 019 PA79 - - 7,837,758 7,837,758 328,081 375,920 7,133,757
Liberal Arts and Science Academy High School 018 PA79 28,398,484 - 19,027,073 19,027,073 2,018,623 840,895 16,167,555
Murchison Middle School 052 PA79 3,193,377 - 2,117,232 2,117,232 166,737 4,450 1,946,045
Saegert Bus Terminal 960 PA79 1,000,000 - - - - - -
Sanchez Elementary 127 PA79 591,738 - 505,301 505,301 - - 505,301
Subtotal Renovations without Secure Vestibule: $ 47,183,356 | $ -1 S 31,518,274 | $ 31,518,274 | $ 2,551,490 | $ 1,279,605 | $ 27,687,179
Secure Vestibule and Other Targeted Work:

Akins Early College High School 017 PASV 15,742,434 - 11,040,860 11,040,860 6,167,004 2,999,676 1,874,180
Anita Coy (ALC) 012 PASV 621,959 - - - - - -
Bailey Middle School 059 PASV 7,461,109 (1,000) 5,840,245 5,839,245 3,899,023 874,137 1,066,085
Baldwin Elementary 187 PASV 2,504,961 (237) 1,374,799 1,374,562 746,334 22,853 605,375
Baranoff Elementary 182 PASV 5,063,700 (1,000) 3,718,709 3,717,709 850,176 261,830 2,605,703
Barton Hills Elementary 103 PASV 873,112 - 563,075 563,075 354,501 9,365 199,209
Becker Elementary 104 PASV 872,038 - 439,211 439,211 399,143 31,471 8,597
Bedichek Middle School 054 PASV 3,961,000 (4,260) 3,015,089 3,010,829 869,727 460,152 1,680,950
Blackshear Elementary 105 PASV 4,111,832 - 3,343,505 3,343,505 2,919,151 217,857 206,497
Blanton Elementary 106 PASV 5,168,915 - 3,568,281 3,568,281 2,634,162 92,763 841,356
Blazier Elementary K-3 185 PASV 545,028 (818) 325,004 324,186 225,316 19,586 79,284
Boone Elementary 170 PASV 3,001,425 (1,790) 1,888,622 1,886,832 415,592 100,017 1,371,223
Bowie High School 013 PASV 24,755,800 - 16,408,149 16,408,149 11,892,100 850,097 3,665,952
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Bryker Woods Elementary 110 PASV 5,846,143 - 4,360,918 4,360,918 1,058,062 2,115,719 1,187,137
Campbell Elementary 111 PASV 1,184,635 - 717,858 717,858 207,896 5,804 504,158
Casey Elementary 173 PASV 6,112,001 (1,878) 4,094,455 4,092,577 3,538,065 550,528 3,984
Clayton Elementary 184 PASV 2,118,238 (1,818) 998,840 997,022 271,092 48,331 677,599
Clifton Center 852 PASV 13,000,228 - 9,985,068 9,985,068 5,749,511 3,708,633 526,924
Covington Middle School 057 PASV 22,933,488 - 10,594,220 10,594,220 3,807,793 1,787,028 4,999,399
Cowan Elementary 183 PASV 832,997 (201) 388,658 388,457 339,758 34,666 14,033
Cunningham Elementary 113 PASV 1,971,219 66,045 1,231,009 1,297,054 225,673 58,067 1,013,314
Davis Elementary 179 PASV 6,198,740 - 3,796,829 3,796,829 643,087 54,577 3,099,165
Dawson Elementary 114 PASV 1,277,142 2 181,064 181,066 163,813 17,252 1
Galindo Elementary 176 PASV 10,510,069 - 5,796,529 5,796,529 1,012,522 110,664 4,673,343
Garcia YMLA 064 PASV 4,583,246 - 2,117,797 2,117,797 767,405 208,607 1,141,785
Garza Independence High School 015 PASV 2,603,309 - 1,401,496 1,401,496 578,198 64,015 759,283
Gorzycki Middle School 062 PASV 2,283,262 (1,000) 956,270 955,270 202,366 19,365 733,539
Graham Elementary 159 PASV 12,499,396 - 8,970,763 8,970,763 254,253 18,410 8,698,100
Guerrero Thompson Elementary 186 PASV 2,480,674 - 1,651,275 1,651,275 235,060 163,139 1,253,076
Gullett Elementary 117 PASV 2,849,758 - 847,367 847,367 534,550 29,986 282,831
Hart Elementary 163 PASV 3,678,230 - 2,852,075 2,852,075 457,535 60,427 2,334,113
Highland Park Elementary 119 PASV 13,219,341 - 8,748,195 8,748,195 243,215 46,220 8,458,760
Jordan Elementary 178 PASV 5,000,362 - 4,027,476 4,027,476 427,420 97,082 3,502,974
Joslin Elementary 198 PASV 3,434,917 - 1,842,171 1,842,171 938,375 219,016 684,780
Kealing Middle School 044 PASV 3,429,176 - 2,591,782 2,591,782 200,679 173,974 2,217,129
Kiker Elementary 180 PASV 1,554,112 (1,000) 1,052,644 1,051,644 238,778 51,954 760,912
Kocurek Elementary 172 PASV 1,780,765 (2,608) 1,349,918 1,347,310 342,486 12,776 992,048
Lamar Middle School 045 PASV 1,048,408 - 1,249,544 1,249,544 696,898 162,723 389,923
Lee Elementary 121 PASV 519,760 - 324,213 324,213 201,746 5,652 116,815
Lively Middle School 043 PASV 3,179,267 - 1,602,620 1,602,620 1,224,052 102,019 276,549
Maplewood Elementary 122 PASV 987,019 - 899,047 899,047 426,881 71,523 400,643
Mathews Elementary 123 PASV 558,601 - 542,941 542,941 190,341 21,006 331,594
McBee Elementary 165 PASV 6,183,100 - 3,552,858 3,552,858 1,220,638 342,751 1,989,469
Mendez Middle School 058 PASV 19,175,133 - 15,235,801 15,235,801 11,911,009 2,704,191 620,601
Metz Facility 905 PASV - - 774,846 774,846 - - 774,846
Mills Elementary 181 PASV 1,193,142 1,098,182 1,795,915 2,894,097 1,202,865 586,455 1,104,777
Ortega Elementary 126 PASV 13,025,058 B 9,381,585 9,381,585 421,231 271,053 8,689,301
Overton Elementary 189 PASV 1,757,293 - 1,268,059 1,268,059 299,344 147,253 821,462
Padron Elementary 188 PASV 2,471,987 - 1,293,433 1,293,433 334,527 28,544 930,362
Palm Elementary 171 PASV 4,718,272 (818) 2,175,831 2,175,013 729,637 40,932 1,404,444
Paredes Middle School 061 PASV 5,082,573 499,564 4,012,971 4,512,535 288,731 23,306 4,200,498
Patton Elementary 143 PASV 4,284,708 (2,608) 2,864,495 2,861,887 371,800 113,133 2,376,954
Perez Elementary 190 PASV 999,682 (1,818) 949,986 948,168 235,567 19,699 692,902
Pickle Elementary 164 PASV 4,937,116 - 1,731,604 1,731,604 408,475 520,397 802,732
Pillow Elementary 151 PASV 2,474,897 - 586,252 586,252 234,115 23,038 329,099
Pleasant Hill Elementary 130 PASV 2,167,098 (5,778) 998,217 992,439 217,892 31,553 742,994
Reilly Elementary 132 PASV 4,950,107 - 3,623,095 3,623,095 747,918 159,928 2,715,249
Ridgetop Elementary 133 PASV 5,215,209 - 229,459 229,459 225,886 3,573 -
Rodriguez Elementary 174 PASV 5,634,979 (2,498) 3,324,936 3,322,438 1,978,503 169,582 1,174,353
Small Middle School 060 PASV 244,550 - 258,659 258,659 249,931 5,631 3,097
St. Elmo Elementary 136 PASV 5,897,572 - 2,517,024 2,517,024 313,465 17,686 2,185,873
Summitt Elementary 138 PASV 983,495 - 993,609 993,609 565,819 57,823 369,967
Sunset Valley Elementary 158 PASV 1,250,600 - 364,150 364,150 338,126 19,245 6,779
Travis Early College High School 140 PASV - - 52,945 52,945 49,815 - 3,130
Travis Heights Elementary 007 PASV 2,999,930 3,000,000 2,071,913 5,071,913 1,436,535 3,379,975 255,403
Uphaus Early Childhood Center 177 PASV 715,942 (2,498) 442,985 440,487 76,646 7,757 356,084
Walnut Creek Elementary 141 PASV 4,040,845 - 1,091,276 1,091,276 465,788 90,505 534,983
Webb Middle School 053 PASV 12,669,976 - 7,445,172 7,445,172 458,710 30,880 6,955,582
Widen Elementary 175 PASV 6,160,033 - 2,922,731 2,922,731 2,665,868 255,256 1,607
Winn Montessori 157 PASV 5,846,381 - 427,553 427,553 190,672 236,880 1
Zavala Elementary 145 PASV 4,232,845 - 1,806,393 1,806,393 832,374 107,617 866,402
Zilker Elementary 146 PASV 1,064,987 - 531,447 531,447 276,713 90,961 163,773
Print Shop Move 740 PASV - - 57,082 57,082 (8,600) 8,600 57,082
Districtwide Secure Vestibules 926 PASV - (530,165) 22,300,392 21,770,227 2,682,163 1,275,291 17,812,773
Subtotal Secure Vestibule and Other Targeted Work: 342,735,326 | $ 4,100,000 | $ 233,781,265 237,881,265 87,971,902 26,728,462 123,180,901
Non Campus Projects:
Bus Replacement Plan 924 PABB 25,736,000 - 24,819,832 24,819,832 24,819,832 - -
Athletic - Turf Fields 860 PAFD - - 55,697,990 55,697,990 39,725,290 7,969,711 8,002,989
EWAS 926 PAEW - - 47,500 47,500 42,292 5,208 -
Land for Future SE Elementary School 926 PAFL 5,000,000 - 4,666,285 4,666,285 4,656,283 9,952 50
Impervious Cover 926 PAIC - - 171,122 171,122 164,244 - 6,878
IRCA Professional Services 926 PAIR - - 2,000,000 2,000,000 994,285 923,749 81,966
Food Services - Kitchen Equipment 925 PAKN - - 29,209,843 29,209,843 22,727,898 2,095,473 4,386,472
Future SE HS Planning and Design 023 PAXA 800,000 - 748,880 748,880 - - 748,880
Planning and Design Studies 926 PAXB 2,500,000 - 12,348,750 12,348,750 1,209,143 4,910,191 6,229,416
Dispersed Dining - Vending 925 PAXC 150,000 - 147,165 147,165 - - 147,165
Musical Instruments 835 PAXG 5,000,000 - 4,905,500 4,905,500 2,893,437 747,414 1,264,649
Subtotal Non Campus Projects: 39,186,000 | $ -1$ 134,762,867 134,762,867 97,232,704 16,661,698 20,868,465
Undesignated:
Doors and Locks Security Improvements 926 [ PAXD [ 5,000,000 [ - [ 7,551,500 7,551,500 5,405,916 [ 2,143,885 1,699
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Special Education Inclusion Improvements and Cameras 926 PAXE 15,200,000 - 13,300,720 13,300,720 243,829 183,482 12,873,409
Furniture 926 PAXF 3,500,000 - 3,289,850 3,289,850 1,582,255 354,273 1,353,322
HVAC and Other Building Deficiencies 926 PAXH 25,000,000 900,000 16,717,184 17,617,184 3,800,981 1,134,430 12,681,773
Middle and High School Athletic Facility Repairs 926 PAXM 9,800,000 - 1,382,846 1,382,846 217,420 - 1,165,426
Outdoor Learning Spaces and/or Activity Spaces 926 PAXO 4,700,000 - 3,633,287 3,633,287 2,557,913 105,964 969,410
Roofing 926 PAXR 9,250,000 - 6,968,454 6,968,454 1,701,434 584,818 4,682,202
Security Fencing 926 PAXS 5,000,000 - 16,069,634 16,069,634 13,661,765 527,106 1,880,763
Universal Design Improvements 926 PAXU 400,000 - 1,372,440 1,372,440 164,206 1,173,568 34,666
Subtotal Undesignated: $ 77,850,000 | $ 900,000 70,285,915 71,185,915 29,335,719 6,207,526 | $ 35,642,670

Subtotal Targeted Projects $ 575,333,669 5,000,000 536,344,750 541,344,750 278,037,847 53,759,876 $ 209,547,027
Non Construction-Prop A:
Debt Service Fees ($250m sale) 000 0 - - - - 2,406,486 - (2,406,486)
Program Contingency 997 PAJF - - - - - - -
Program Management (5,000,000) 192,344,682 187,344,682 113,676,331 29,098,392 44,569,959

Subtotal Non Construction-Prop A
Total Proposition A

Campus Technology:

$ 2,316,024,940

$  (5,000,0000 $
$ - $

Proposition B

192,344,682 $ 1
2,315,858,659 $ 2,3

87,344,682 $
15,858,659  $

116,082,817 $
1,196,723,769 $

29,098,392
703,913,681

$ 42,163,473
$ 415,221,209

Akins Early College High School 017 PB9A 2,161,566 - - - - - -
Allison Elementary 101 PB9A 226,394 - - - - - -
Anderson High School 009 PB9A 1,831,548 - - - - - -
Andrews Elementary 102 PB9A 177,384 - - - - - -
Anita Coy (ALC) 012 PB9A 102,041 - - - - - -
Ann Richards SYWL 028 PB85 866,000 - - - - - -
Austin High School 002 PBYA 1,922,353 - - - - - N
Bailey Middle School 059 PB9A 809,891 - - - - - -
Baldwin Elementary 187 PB9A 612,039 - - - - - _
Baranoff Elementary 182 PB9A 738,300 - - - - - -
Barrington Elementary 149 PB9A 171,843 - - - - - -
Barton Hills Elementary 103 PB9A 440,888 - - - - - -
Bear Creek Elementary 195 PB9A 458,243 - - - - - -
Becker Elementary 104 PB9A 500,962 - - - B - -
Bedichek Middle School 054 PB9A 726,000 - - - - - N
Blackshear Elementary 105 PB9A 377,168 - - - - - -
Blanton Elementary 106 PB9A 588,085 - - - - - -
Blazier Elementary 4-6 196 PB85 920,000 - - - - - -
Blazier Elementary K-3 185 PB85 223,972 - - - - - -
Boone Elementary 170 PB9A 513,575 - - - - - -
Bowie High School 013 PB9A 2,233,200 - - - - - -
Brentwood Elementary 107 PB85 589,000 - - - B - -
Brown Elementary 109 PB9A 1,694 - - - - - N
Bryker Woods Elementary 110 PB9A 402,857 - - - - - -
Burnet Middle School 046 PB9A 539,166 - - - - - -
Campbell Elementary 111 PBYA 333,365 - - - - - N
Casey Elementary 173 PB9A 509,999 - - - - - -
Casis Elementary 112 PB85 592,000 - - - - - -
Clayton Elementary 184 PB9A 638,762 - - - - - -
Clifton Center 852 PB9A 244,772 - - - - - -
Cook Elementary 161 PB9A 477,575 - - - - - -
Covington Middle School 057 PB9A 697,512 - - - - - -
Cowan Elementary 183 PB9A 540,003 - - - - - -
Crockett Early College High School 008 PB9A 1,421,782 - - - - - -
Cunningham Elementary 113 PB9A 453,781 - - - - - -
Davis Elementary 179 PB9A 597,260 - - - - - _
Dawson Elementary 114 PB9A 382,858 - - - - - -
Dobie Middle School 055 PB9A 656,225 - - - - - -
Doss Elementary 154 PB85 713,000 - - - - - -
Eastside Early College High School 019 PB9A 729,143 - - - - - -
Galindo Elementary 176 PB9A 493,931 - - - B - -
Garcia YMLA 064 PB9A 414,754 - - - - - -
Garza Independence High School 015 PB9A 337,691 - - - - - -
Gorzycki Middle School 062 PB9A 1,137,738 - - - - - -
Govalle Elementary 116 PBOA 444,897 - - - - - -
Graham Elementary 159 PB9A 486,604 - - - - - -
Guerrero Thompson Elementary 186 PB9A 534,326 - - - - - -
Gullett Elementary 117 PB9A 562,242 - - - - - -
Harris Elementary 118 PB9A 186,310 - - - - - -
Hart Elementary 163 PBYA 531,770 - - - - R R
Highland Park Elementary 119 PB9A 589,659 - - - - - -
Hill Elementary 155 PB9A 715,379 - - - - - _
Houston Elementary 162 PB9A 275,672 - - - - - -
Jordan Elementary 178 PB9A 532,638 - - - - - -
Joslin Elementary 198 PB9A 394,083 - - - - - -
Kealing Middle School 044 PB9A 1,138,824 - - - - - -
Kiker Elementary 180 PB9A 676,888 - - - - - -
Kocurek Elementary 172 PB9A 526,235 - - - - - N
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Lamar Middle School 045 PB9A 1,073,592 - - - - - -
Langford Elementary 168 PB9A 278,905 - - - - - -
LBJ Early College High School 014 PB9A 842,578 - - - - - -
Lee Elementary 121 PB9A 505,240 - - - - - -
Liberal Arts and Science Academy High School 018 PB9A 1,249,516 - - - - - -
Linder Elementary 160 PB9A 279,261 - - - - - -
Lively Middle School 043 PB9A 1,061,733 - - - - - -
Maplewood Elementary 122 PB9A 459,981 - - - - - -
Martin Middle School 051 PB9A 446,070 - - - - - -
Mathews Elementary 123 PB9A 430,399 - - - - - -
McBee Elementary 165 PB9A 427,900 - - - - - -
McCallum High School 005 PB9A 1,549,475 - - - - - -
Menchaca Elementary 147 PB85 658,000 - - - - - -
Mendez Middle School 058 PB9A 376,867 - - - - - -
Mills Elementary 181 PB9A 688,858 - - - - - -
Murchison Middle School 052 PB9A 1,125,623 - - - - - -
Navarro Early College High School 004 PB9A 1,446,983 - - - - - -
Norman-Sims Elementary 150 PB9A 382,361 - - - - - -
Northeast ECHS / International High School 006/029 | PB9A 1,169,653 - - - - - -
0O Henry Middle School 047 PB9A 768,774 - - - - - -
Oak Hill Elementary 148 PB9A 613,492 - - - - - -
Oak Springs Elementary 125 PB9A 122,082 - - - - - -
Odom Elementary 156 PB9A 428,870 - - - - - -
Ortega Elementary 126 PB9A 382,942 - - - - - -
Overton Elementary 189 PB9A 472,707 - - - - - -
Padron Elementary 188 PB9A 547,013 - - - - - -
Palm Elementary 171 PB9A 439,728 - - - - - -
Paredes Middle School 061 PB9A 706,427 - - - - - -
Patton Elementary 143 PB9A 686,292 - - - - - -
Pecan Springs Elementary 129 PB9A 157,188 - - - - - -
Perez Elementary 190 PB9A 497,318 - - - - - -
Pickle Elementary 164 PB9A 418,884 - - - - - -
Pillow Elementary 151 PB9A 468,103 - - - - - -
Pleasant Hill Elementary 130 PB9A 451,902 - - - - - -
Reilly Elementary 132 PB9A 409,893 - - - - - -
Ridgetop Elementary 133 PB9A 437,791 - - - - - -
Rodriguez Elementary 174 PB9A 453,021 - - - - - -
Rosedale School 251 PB85 371,000 - - - - - -
Sadler Means YWLA 065 PB9A 227,158 - - - - - -
Sanchez Elementary 127 PB9A 504,262 - - - - - -
Small Middle School 060 PB9A 1,102,450 - - - - - -
St. EImo Elementary 136 PB9A 406,428 - - - - - -
Summitt Elementary 138 PB9A 676,505 - - - - - -
Sunset Valley Elementary 158 PB9A 491,400 - - - - - -
Travis Early College High School 007 PB9A 754,038 - - - - - -
Travis Heights Elementary 140 PB9A 542,070 - - - - - -
Uphaus Early Childhood Center 177 PB9A 397,058 - - - - - -
Walnut Creek Elementary 141 PB9A 529,155 - - - - - -
Webb Middle School 053 PB9A 640,024 - - - - - -
Widen Elementary 175 PB9A 449,967 - - - - - -
Williams Elementary 166 PB9A 452,981 - - - - - -
Winn Montessori 157 PB9A 369,619 - - - - - -
Wooldridge Elementary 152 PB9A 231,845 - - - - - -
Wooten Elementary 144 PB9A 297,663 - - - - - -
Zavala Elementary 145 PB9A 395,155 - - - - - -
Zilker Elementary 146 PB9A 500,013 - - - - - -
Subtotal Undesignated: $ 69,356,060 | $ -1$ -1 -1$ - 1S -1$ -
Districtwide:
Districtwide Network Upgrades 743 PB85 - - - - - - -
Staff/Student Devices and Equipment 745 PB9A 6,185,000 - 75,707,341 75,707,341 44,954,155 3,073,264 27,679,922
Subtotal Districtwide: $ 6,185,000 | $ -1 s 75,707,341 | $ 75,707,341 | $ 44,954,155 | $ 3,073,264 | $ 27,679,922

Total Proposition B 75,541,060 75,707,341 75,707,341 44,954,155 3,073,264 27,679,922

Proposition C

Stadiums & Athletic Complexes:
Burger Athletic Complex 951 PC9B 4,767,000 - 4,276,366 4,276,366 205,112 98,944 3,972,310
Delco Activity Center 949 PCID 15,000,000 - 11,340,709 11,340,709 453,874 390,215 10,496,620
Nelson Field 959 PCON 25,000,000 - 19,301,337 19,301,337 993,435 9,103,057 9,204,845
Noack Sports Complex 950 PCOM 2,667,000 - 3,154,636 3,154,636 131,550 60,056 2,963,030
Subtotal Undesignated: $ 47,434,000 | $ -1$ 38,073,048 | $ 38,073,048 | $ 1,783,971 | $ 9,652,272 | $ 26,636,805
Non Construction-Prop C:
Program Contingency 997 [ PCIF [ - [ - [ 4,746,682 [ 4,746,682 [ - [ - [ 4,746,682
Program Management 926/997 4,614,270 4,614,270 28,691 4,585,579

Subtotal Non Construction-Prop C 9,360,952 9,360,952 $ 28,691 $ - 8 9,332,261
Total Proposition C $ 47,434,000 $ 47,434,000 47,434,000 $ 1,812,662 $ 9,652,272 $ 35,969,066
$ 1,243,490,586 $ 716,639,217 $ 478,870,197

2022 Bond Total Amount $2,439,000,000 $ 2,439,000,000 2,439,000,000
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CONSTRUCTION COSTS

Projects

BUDGET

Initial AMENDMENTS

Proposed 2022 Bond Budget-to Actual (a/o August 31, 2026)

Budget a/o
July 31 2026

Budget a/o

August 31 2026

T 0 DATE

Actuals

Commitments

Balance

Notes:
All numbers are as of August 31, 2026.

Numbers may not add due to rounding.

Projects

Proposition A
Police Allotment - Vehicles

2022 Bond Interest Projects

HVAC Controls

Andrews EL #240009

Hill EL #250005

Travis ECHS GMP #5 (230014)

Proposition B
Allovue

Total Proposition A

Technology Allotment -

Special Education Allotment - 114 iPads

Proposition C

House Park (#210034)

Total Proposition B

Total Proposition C

2022 Bond Interest Total Amount

BUDGET Budget a/o Budget a/o .
Actual C t t: Bal
AMENDMENTS = July 3120 August 31 2026 s OMMIEMENES ance
- - 7,061,523 7,061,523 7,061,500 22 1
- - 35,011,891 35,011,891 - 34,788,766 223,125
- - 23,404,045 23,404,045 - - 23,404,045
- - 42,529,070 42,529,070 14,694,589 18,959,536 8,874,945
108,006,529 21,756,088 53,748,324
- - 411,750 411,750 411,750 - -
- - 75,366 75,366 75,366 - -

487,116

487,116

487,116

5,960,742
5,960,742
114,454,387

5,960,742
5,960,742
114,454,387

Note: Prop A funds were moved into Prop B, this will be reverted as of September's Financials as the correction was entered after August's Month End closed.

6,680,292
6,680,292
28,923,497

118,812
118,812
53,867,136

(838,362)
31,663,755

Accum Interest EOM  Remaining Available

139,601,500.12

25,147,113.12
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